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1 INTROduCTION

Transport 
Implementation Plan

1.1 The Implementation Plan is part 
of the Local Transport Plan (LTP). 
While the LTP provides the strategy 
and the objectives we are seeking 
to achieve over the next fifteen 
years (2011-2026), delivery is set 
out in what will become a series 
of Implementation Plans over the 
15 year life of the strategy. For the 
moment we are able to set out in 
detail the schemes to be implemented 
in year one (2011/2012). Schemes 
for delivery up to the end of year five 
(2015/2016), whilst set out in less 
detail, are nevertheless schemes which 
the Council considers to be a priority. 
The final part of the Implementation 
Plan programmes schemes that at the 
moment are more aspirational and 
cover the period up to the end of 
year 15 (2025/2026) and beyond. 

1.2 The Implementation Plan is 
required to underpin the strategy 
to ensure that delivery is achieved. 
Plymouth has an ambitious growth 
agenda and availability of resources 
means that it is not possible to do 
everything and therefore those 
schemes we do, need to focus on 
delivering against our priorities. The 
Local Transport Plan is there to inform 
the prioritisation process over the 
next 15 years, setting out our vision, 
transport policies, strategic outcomes 
and therefore what schemes should 
be implemented and when. There 
exists a new delivery environment 
which will have to rely less on public 
funding to deliver improvements to 
the transport network. Therefore, 
the Implementation Plan must 
provide clarity for our partners, 
potential investors and transport 
providers about what the Council’s 
investment priorities are. It is essential 

to understand the entire transport 
network in terms of demand, capacity 
and cost in order to underpin the 
priorities, make the right decisions 
and as some of the infrastructure 
will be in place for many decades, 
ensure that there is no damaging 
legacy. There are going to be tough 
decisions about what to prioritise 
within the Implementation Plan. 
Plymouth has developed strong 
programme management skills 
in recognition that scheme costs, 
delivery risks and impact on outcomes 
will be critical. The Plan needs to 
be sufficiently robust to survive 
economic and political cycles. Whilst 
the Implementation Plan will need 
to be refreshed regularly in light of 
changing needs, external influences 
and availability of funding, the strategy 
will not change in terms of its overall 
transport vision and objectives. 

1.3 The Implementation Plan has 
been aligned with the city’s wider 
strategic delivery plans, the Local 
Investment Plan and the Infrastructure 
Needs Assessment, and will be taken 
forward using corporate processes. 

Local Investment Plan 
(LIP)

1.4 Plymouth’s Local Investment Plan 
(LIP) is a single integrated investment 
plan setting out investment priorities 
for the next three years covering 
investment in land, assets, staff, 
resources as well as finance. 

Infrastructure Needs 
Assessment (INA)

1.5 The Infrastructure Needs 
Assessment (INA) identifies the 
strategic and local infrastructure 
needed to provide for and 
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accommodate growth in Plymouth 
and its sub-region as identified in the 
city’s Local Development Framework. 
The INA details the infrastructure 
requirements, the risks to delivery, 
the prioritisation process employed, 
the broad delivery timescales and 
indicative costs and the potential 
delivery mechanisms. 

1.6 Roads and other transport 
facilities have been identified 
as amongst the key strategic 
infrastructure types within the INA 
and are afforded appropriately high 
priority for investment and delivery, 
recognising the fundamental role 
transport has in enabling the city 
to meet its economic, social and 
environmental aspirations. 

Funding of the 
Implementation Plan

Sources of Funding 

1.7 Plymouth’s LTP3 has been 
developed in a different economic 
climate to the previous two LTPs: 
LTP1 (2001-2006) and LTP2 (2006-
2011). There is also uncertainty about 
the availability of funding in future 
for transport across most funding 
streams. The investment programme is 
therefore challenging, but also realistic 
as it has to be mindful of available 
funding. It is clear that value for money 
must be maximised for every pound 
the private and public sector invests 
in the city. 

1.8 The flexibility within the 
Implementation Plan will enable 
elements of the programme to be 
fast-tracked if additional funding 
opportunities become available, or to 
be delivered in smaller packages over 
a longer period of time if less money 
is available. 

1.9 Currently funding for transport 
programmes, both capital and revenue 
is made up from a number of funding 
sources: 

Central Government Grants 

1.10 Funding from Central 
Government is issued in a number 
of ways, although these have 
been rationalised following the 
Comprehensive Spending Review 
(CSR) in October 2010. Grants which 
can be both capital and revenue 
are now provided through four 
mechanisms while remaining transport 
revenue grants are paid to local 
authorities through the Department 
of Communities and Local 
Government (DCLG) as part of the 
overall formula grant system. This in 
itself is subject to a 28 percent cut on 
average over the next four years again 
following announcements made in the 
Comprehensive Spending Review. 

Small transport improvement 
schemes 

1.11 This capital funding is for small 
transport improvement schemes 
costing less than £5m. Allocations 
have been paid annually since the 
year 2000 when local transport plans 
were first introduced. The funding, 
which is not ring fenced is now 
provided entirely as grant funding. It 
is primarily through this funding that 
the Council makes improvements 
to walking, cycling, road safety and 
public transport and it has traditionally 
been a vital mechanism to deliver 
improvements to these parts of the 
network over the last 10 years. In line 
with all authorities across the country 
funding to the Council has been cut 
compared with the start of 2010/11 
by about 50 percent to £1.912m in 
2011/2012 and will continue at this 
level annually until it rises to £2.868m 
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in 2014/2015. The Council will have to 
maximise value for money and seek 
to use this funding to match other 
potential funding streams. 

Highway Maintenance Block 

1.12 This capital funding is used 
for maintaining the road network. 
This includes resurfacing of roads 
and pavements, and maintenance or 
replacement of assets, such as street 
lights, bridges, culverts and other 
structures. The Council will receive 
£2.35m in 2011/2012. 

Local Sustainable Transport 
Fund (LSTF) 

1.13 The Under Secretary of 
State for Transport, Norman Baker, 
announced the new Transport White 
Paper, “Creating Growth, Cutting 
Carbon”, in Parliament on the 19 
January 2011. A major element in the 
Coalition Government approach to 
transport is the creation of the Local 
Sustainable Transport Fund, offering 
councils in England up to £560m of 
project funding over the next four 
years. 

1.14 The objective for schemes 
supported by the LSTF is that they 
will support the local economy by 
improving reliability and predictability 
of journey times by sustainable modes 
and enhance access to employment, 
as well as reduce carbon emissions by 
increasing the proportion of journeys 
by low carbon modes. 

Major Scheme Bids 

1.15 Transport schemes over £5m 
in value are eligible for funding from 
the Department for Transport (DfT) 
as a Major Local Transport Scheme. 
The DfT announced that £1.5 billion 
of funding has been made available 
over the CSR period, which is 

2010/11 to 2014/15. £600 million 
has been allocated to committed 
schemes and £900 million for “new 
schemes”. The DfT has announced 
that it cannot at this point consider 
any new local authority schemes 
other than those already announced 
in June 2010. The Council will await 
further announcements from the DfT 
regarding the future funding of major 
transport schemes from 2015/2016. 
Prior to these announcements, the 
period from 2015/2016 to 2018/2019 
and beyond was, and continues 
to be, the period when we would 
seek to implement major transport 
schemes in the city. In the meantime 
the Council will continue to develop 
major schemes in line with DfT 
guidance, using robust evidence to 
support the business case, bringing 
forward elements of these major 
schemes if the opportunity arises. 

Revenue funding 

1.16 This is received through 
DCLG’s Local Government Revenue 
Support Grant (RSG) and from 
revenue generated from parking 
within Plymouth and is invested in 
many of the activities that can be 
categorised as ‘business as usual’. The 
revenue support grant funding is not 
ring-fenced to transport and local 
authorities can spend it as they see fit, 
supporting local, regional and national 
priorities in their area. Some transport 
measures cannot be funded by capital 
as they leave no asset for the local 
authority. Examples of these include 
travel planning work, cycle training 
and promotion, supporting our public 
transport services, including a small 
subsidy to the operation of Cremyll 
ferry (jointly with Cornwall Council 
and Mount Edgcumbe Country 
Park) and construction of computer 
models of our transport networks for 
developing business cases to secure 
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capital funding for major transport 
improvements in the future. 

Other Funding Sources 

1.17 The levels of transport funding 
available from Government or from 
income generated through our own 
transport assets will be insufficient to 
enable us to deliver all the schemes 
necessary to deliver corporate 
priorities. Therefore a number of 
funding sources are available to us to 
either supplement or in some cases 
fund entirely some of our schemes. 
The main sources of funding available 
to us at the moment are: 

Tariff and Section 106 

1.18 For many years Plymouth City 
Council has delivered transport 
improvements through securing 
contributions from new development 
in the City. This is usually through 
the securing of a planning obligation 
through Section 106 of the 
Town and Country Planning Act 
whereby the developer provides 
financial contributions towards 
transport schemes. Alternatively 
the developer may provide the 
infrastructure themselves as part 
of a planning permission as agreed 
and in partnership with the local 
authority, through construction of 
works through the provisions in the 
Highways Act in the form of a Section 
38 or Section 278 Agreement. 

1.19 Recently the Council has 
changed the way it secures financial 
contributions, as set out in the 2010 
Supplementary Planning Document 
(SPD) relating to planning obligations. 
The SPD sets out the City Council’s 
approach to planning obligations and 
affordable housing when considering 
planning applications for development 
in Plymouth. All new development has 
a cumulative impact on infrastructure 

and often creates a need for 
additional or improved infrastructure 
without which the development 
could have an adverse effect upon 
the transport network. The Council’s 
approach to planning obligations is 
now based on two primary elements: 
the Plymouth Development Tariff, to 
address the cumulative impacts of 
development on infrastructure needs, 
and a negotiated element to address 
any specific impacts or planning 
obligation requirements that are not 
covered by the Tariff. 

Community Infrastructure Levy 

1.20 Since April 2010 Local 
Authorities have had the option 
of introducing a Community 
Infrastructure Levy (CIL), which is 
a mandatory standard charge on 
development to pay for infrastructure 
to support development of an area. 
The CIL will ultimately replace tariff 
regimes, but it is for the Council to 
consider whether to adopt such an 
approach or to revert to a more 
bespoke approach to planning 
obligations. It will be considering this 
matter during the course of 2010 and 
2011. 

Regional Growth Fund 

1.21 In July 2010, HM Treasury 
published a consultation document 
on the Regional Growth Fund (RGF). 
This £1.4 billion fund is available over 
the years 2011/2012 to 2013/2014, to 
support activity that has the greatest 
positive impact on sub-national 
growth. 

1.22 DfT is providing approximately 
£460m towards the RGF and they 
state that bids for local transport 
schemes that unlock sustainable 
economic growth will be eligible for 
submission to this fund. 
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1.23 The criteria for RGF bids are: 

Creation of additional sustainable  ■

private sector growth; there will 
be a need to demonstrate the 
creation of additional private 
sector jobs and information 
on how people living in areas 
vulnerable to job losses as a 
result of public sector cuts will 
benefit 

Demonstration that the proposal  ■

fits with the economic priorities 
of the area as a whole (most 
successful bids are likely to be 
those that include a range of 
projects as a package that will 
lead to transformation for the 
area)

Demonstration that they have  ■

financial backing from the private 
sector. 

1.24 RGF bids cannot be from the 
public sector alone, they need to be 
led by a private sector partner. 

Tax Increment Financing (TIF) 

1.25 In the White Paper the 
Government announced that they 
would introduce new borrowing 
powers to enable authorities to carry 
out TIF. This will require legislation. 

1.26 TIF will mean that Local 
Authorities can take account of their 
current income streams and forecast 
future income. Currently this does not 
factor in the full benefit of growth in 
local business rates income. TIF will 
enable authorities to borrow against 
future additional uplift within their 
business rates base and Councils 
can then use that borrowing to 
fund key infrastructure and other 
capital projects. The White Paper also 
proposes that Councils get to retain 
their business rates income. 

1.27 TIF would, at least initially, be 

introduced through a bid-based 
process. Lessons from a set of initial 
projects will inform future use of this 
power. 

Scheme development 
and design

1.28 Once the commitment has 
been made to a scheme or project 
it is vital that a number of aspects 
are considered in order to get the 
solution that represents the best value 
for money. The following is a selection 
of the issues that will be considered 
throughout the scheme development 
and design process. 

Has a low or no infrastructure  ■

option been considered? Has the 
Manual for Streets, Streets for 
All or other recognised sensitive 
street design guidance been 
considered so as to enhance 
rather than diminish areas of 
historic, architectural and cultural 
value through sympathetic and 
appropriate design? 

Is the scheme within or near to  ■

the city’s Conservation Areas, 
other assets of historic or cultural 
value or designated protected 
areas for landscape or wildlife? 

Have all users needs been  ■

considered? Could the scheme 
provide additional benefits to the 
users which are not the target of 
the scheme? Does the scheme 
create problems for particular 
users? 

Has consultation been  ■

considered? What type and scale 
of consultation is appropriate to 
the scheme? 

Have supporting activities e.g.  ■

travel planning or marketing been 
developed? 

Have “before” and “after” surveys  ■

been completed? 

Does the scheme deliver LTP  ■

outcomes and objectives? 

Does the scheme require long  ■

term funding? What are the 
maintenance implications? 

Is the scheme low carbon? Have  ■

air quality issues been considered? 

Have relevant DPD’s been  ■

considered? 
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2 2011 - 2012

Transport Implementation Plan - 2011 to 2012 

2.1 The 2011-12 programme details the projects and principal work streams to be started or delivered in the first year of this 
Local Transport Plan. 

Programme Project / Measure 

Integrated Transport 

Eastern Corridor Whole 
Route Implementation Plan 
(WRIP) 

Cattedown junction improvement option development and design - to improve connections between key 
areas of the city (Delivering HQPT) 

East End Transport Scheme (EETS) 

City Centre Whole Route 
Implementation Plan 
(WRIP) 

Plymouth Railway Station - integrated access package 

Cycling and walking Plymouth Strategic Cycle Network - Torpoint Ferry - Devonport - Stoke - Stonehouse - Railway Station - 
University and City Centre 

Improved pedestrian and cycle routes leading to Central Park and further improvements to access to the 
Plymouth Life Centre 

Bikeability cycle training for Year 5/6 school children 

Safety and security Neighbourhoods safety and minor works

Neighbourhood safer and sustainable transport programme of works - pilot scheme in Whitleigh 
neighbourhood with potential citywide roll out 

Public transport Public transport information - contribution to regional Traveline journey planning resource 

Public transport innovation - smart ticketing through use of smartcard 

Infrastructure Protection and Network Operation 

Asset Management (TAMP) 
- preventative rather than 
reactive maintenance of 
assets 

Bridges and structures
Richmond Walk retaining wall reconstruction  ■

Longbrook Street culvert strengthening  ■

Laira Bridge waterproofing and expansion joint works  ■

Highway surfacing (roads, footways, cycleways) 

Street lighting replacement programme 

Traffic signals 

Health and safety improvements - removing potential hazards and improving safety on the network 

Network Management 
(NMP) 

Monitor and review operation of transport network. Co-ordination of street works, incident management and 
priority route management including emergency services routes, abnormal load routes, high volume freight 
routes and major emergency alternative routes 

Forward Planning and Supportive Measures 

Evidence and Development Tamar Crossings Study - continuation of study to understand the future requirements of the Tamar crossings 
and to improve access to road, rail, air and sea networks which connect to locations beyond Plymouth 

Feasibility Studies - identification of projects for delivery between 2012 and 2014 

Smarter Choices - development of packages of non-infrastructure measures which improve travel options, 
encourage sustainable choices and reduce the number of motorised trips 

Continuation of accessibility planning work to increase equality of opportunity 
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3 2012/13 - 2016/17

Medium Term Transport Programme 2012 to 2016

3.1 The 2012-16 programme provisionally identifies the projects and work streams that will be started or delivered in the 
medium term. It should be noted however that the priority and detail of projects may alter, and this alongside the uncertainty of 
resources and funding means that the programme contents and timescales may change. The programme will be updated annually. 

Programme Measure / Project 2012-16*

Integrated Transport 

Northern Corridor Whole 
Route Implementation Plan 
(WRIP) 

Improvements to the HQPT corridor connecting the city centre to the 
Derriford area, the George Junction park and ride and Woolwell 

Delivery throughout LTP period

Woolwell roundabout to the George Junction improvement Design / potential delivery

College of Plymouth St Mark and St John link road Anticipated design / delivery

Forder Valley link road and Forder Valley road improvement - linking the 
Derriford area with Langage and Sherford developments 

Anticipated design / potential 
delivery

Provide a bus link through the approved residential development at the 
airport 

Anticipated design / delivery

Improvements to A386 between Manadon interchange and Woolwell 
roundabout including consideration of continuous bus / High Occupancy 
Vehicle lanes 

Anticipated design / potential 
delivery

Maintain and improve the quality of the bus offer on the corridor 
including the park and ride service from Milehouse 

Delivery throughout LTP period

Extension of railway to Tavistock to relieve congestion on the A386 
corridor and enable development led by Devon County Council 

Design / potential delivery

Eastern Corridor Whole 
Route Implementation Plan 
(WRIP) 

Development of the HQPT corridor connecting the city centre to 
Morley Park, Sherford New Community and Langage employment site 

Delivery throughout LTP period

Laira Bridge maintenance and waterproofing Delivery

Cattedown junction improvement Delivery

Laira bridge to Billacombe Road transport improvements package 
including Morley Park access road 

Potential delivery 

New park and ride at Deep Lane delivered as part of the Sherford New 
Community 

Anticipated delivery

Stanborough Cross junction improvement delivered as part of the 
Sherford New Community 

Anticipated delivery

City Centre Whole Route 
Implementation Plan 
(WRIP) 

Improvements to City Centre HQPT bus routes Delivery throughout LTP period

Plymouth railway station - passenger improvements and integrated 
access package 

Delivery

Improve Royal Parade to enhance its role as the city’s principal bus 
interchange 

Potential delivery

Maintain and improve the operational efficiency of the City Centre 
Strategic Road Network including the major junctions at North Cross, 
Charles Cross, Drakes Circus, and Western Approach/Union Street 

Delivery throughout LTP period

Improve pedestrian routes and permeability in the city centre and 
between the city centre and neighbouring areas 

Delivery throughout LTP period

City Centre car parks modernisation and improvement programme Delivery throughout LTP period
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Programme Measure / Project 2012-16*

City-wide and non-corridor Improved bus network coverage
Higher frequencies of service  ■

Cross-city bus routes linking non-city centre economic areas  ■

(Derriford/Devonport/Langage) 
Cross-city bus routes linking non-city centre economic areas and  ■

deprived areas (Barne Barton/Devonport) 
Increased reliability  ■

More direct services with less need to interchange  ■

Delivery throughout LTP period

Implementation of smart-ticketing system for use with all city road/rail/
water public transport modes 

Delivery throughout LTP period

Targeted marketing of public transport services alongside user-friendly 
information, harmonisation of timetable style, use of electronic media 
and increased usability of PlymGo brand. 

Delivery throughout LTP period

Cross-city bus routes linking non-city centre key economic nodes and 
deprived areas with key economic nodes 

Delivery throughout LTP period

New developments to support, promote and provide improved 
pedestrian, cyclist, public and private transport infrastructure and access 
through the PCC Development Guidelines Supplementary Planning 
Document 

Delivery throughout LTP period

Intensification of Smarter Choices measures across the city particularly 
in the key development areas and the significant population centres in 
the wider Plymouth area including: 

improved journey planning support and information  ■

use of new technologies to reduce the demand for travel  ■

travel plans and promotion of sustainable travel options  ■

implementation of parking strategy to influence travel demand  ■

Delivery throughout LTP period

Use dynamic and issue-responsive Intelligent Transport Systems for 
a safer, better managed transport network including vehicle-tagging 
technology, real-time information and cameras 

Delivery throughout LTP period

Support and promote greater use of cleaner fuel vehicles including 
through regulation and licensing controls related to vehicle emission 
standards and the provision of dedicated infrastructure 

Delivery throughout LTP period

Continuing on from LTP2 the delivery of Accessibility Action Plans for 
health services, employment, shopping, leisure and food services which 
may include IT training, local health services, car clubs and re-timing of 
bus services 

Delivery throughout LTP period

Improve coverage of community transport and integrate into public 
transport network 

Delivery throughout LTP period

Support improved information on taxi services and provide taxi-user 
infrastructure at primary city taxi ranks where appropriate 

Anticipated delivery
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Programme Measure / Project 2012-16*

Walking and Cycling Strategic Cycle Network delivery
New and upgraded City Centre cycle routes  ■

Links to the airport / railway station / bus and coach station / sea  ■

port / Cremyll, Mount Batten and Torpoint Ferries / Tamar Bridge 
East End area  ■

Routes between:
key economic areas  ■

deprived areas and key economic nodes  ■

with improved signage, lighting and information ■

Delivery throughout LTP period

Programme of advanced stop lines (ASL) for cyclists Delivery throughout LTP period

Better user information including route choice, distances and times to 
key destinations 

Delivery throughout LTP period

Safer Routes To School programme developed through the School Travel 
Plan process 

Delivery throughout LTP period

Delivery of Rights Of Way Implementation Plan statement of actions Delivery throughout LTP period

Development of green spaces for walking and cycling for transport and 
leisure informed by the Green Infrastructure Strategy and Delivery Plan 

Delivery throughout LTP period

Improve routes for people that have mobility problems Delivery throughout LTP period

Bikeability cycle training Delivery

Enhanced provision for cyclists at HQPT principal public transport sites 
and other key destinations 

Delivery throughout LTP period

Cross-city walking links between:
key economic areas  ■

deprived areas and key economic areas  ■

with improved signing, lighting and information

Delivery throughout LTP period

Safety and Security Safer routes in residential areas through minimum infrastructure 
approach but ensuring measures complement and enhance the existing 
good quality built environment using sensitive street design guidance 
such as Manual for Streets and Streets for All 

Delivery throughout LTP period

Neighbourhoods safety and minor works Delivery throughout LTP period

Infrastructure Protection and Network Operation 

Asset Management (TAMP) 
- preventative rather than 
reactive maintenance of 
assets 

Bridges and structures Delivery throughout LTP period

Highway surfacing - roads / footways / cycleways including greater use of 
recycled material 

Delivery throughout LTP period

Street lighting - new / refurbishment / use of low-energy bulbs Delivery throughout LTP period

Traffic signals - new / refurbishment / use of low-energy bulbs Delivery throughout LTP period

Health and safety improvements Delivery throughout LTP period

Drainage improvements at vulnerable sites Delivery throughout LTP period

Measures to protect the waterfront Delivery throughout LTP period
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Programme Measure / Project 2012-16*

Network Management 
(NMP) 

Monitor and review operation of transport networks including co-
ordination of street works, incident management and priority route 
management for emergency services routes, abnormal load routes, high 
volume freight routes, major emergency alternative routes, cycling and 
pedestrian routes. 

Delivery throughout LTP period

City-wide review of need for signalised junctions and other street 
furniture 

Delivery

Surface Water Action 
Management Plan 
(SWAMP) 

Implement actions including measures to protect the Plymouth Sound 
and Estuaries Marine Site including hydrocarbons and other harmful 
pollutants 

Delivery throughout LTP period

Connections with Strategic Transport Networks 

Strategic Road / Rail / Air 
/ Sea 

Improve and manage the local road network where it connects with the 
A38 Trunk Road 

Delivery throughout LTP period

Seek extension to the 7-Day Railway initiative to Plymouth and Cornwall Delivery

Managing Air Quality and Transport Noise 

Managing Air Quality and 
Transport Noise 

Monitor, assess and review local air quality and produce air quality 
action plans in partnership with the Environmental Health department 
identifying measures to improve air quality both specific to an area and 
city-wide 

Delivery throughout LTP period

Identify and use new technology to deliver air quality benefits through 
improved and steady traffic flow, dynamic pollution-responsive traffic 
management systems and priority for cyclists, pedestrians and public 
transport 

Delivery throughout LTP period

Produce Noise Action Plans to reduce noise impacts as necessary Delivery throughout LTP period

Ensure all low noise road surfacing is considered for all new roads and 
carriageway reconstruction and maintenance schemes but afforded 
greater priority for roads identified in DEFRA Noise Action Planning 
process 

Delivery throughout LTP period

New significant development to contribute towards mitigation of noise 
impact on roads identified in DEFRA Noise Action Planning process 

Delivery throughout LTP period

* Provisional timescale and stage of process
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4 2016/17 ANd BeyONd

Longer Term Transport Programme 2016 to 2026

4.1 The 2016-26 programme provisionally identifies the projects and work streams that will be started or delivered in the longer 
term. It should be noted however that the priority for projects may alter, and this alongside the uncertainty of resources and 
funding available in this period means that it should be expected that the programme contents and timescales will change. The 
programme will be updated annually. 

Programme Measure / Project 2016 to 2026*

Integrated Transport 

 

Northern Corridor Whole 
Route Implementation Plan 
(WRIP) 

Improvements to the HQPT corridor connecting the city centre to the 
Derriford area, the George junction park and ride and Woolwell 

Delivery throughout the LTP period

Forder Valley link road and Forder Valley Road improvement - linking the 
Derriford area with Langage and Sherford developments 

Anticipated delivery

Reconfiguration of Derriford roundabout with extensive bus priority Anticipated delivery

Improvements to A386 between Manadon interchange and Woolwell 
roundabout including provision of continuous bus / High Occupancy 
Vehicle lanes 

Anticipated design / delivery

Maintain and improve the quality of the bus offer on the corridor 
including the park and ride service from Milehouse 

Delivery throughout the LTP period

Provide bus / High Occupancy Vehicle priority on Outland Road and 
Alma Road 

Anticipated design / delivery

Reconfiguration of North Cross roundabout with extensive bus priority Anticipated design / delivery

Improved pedestrian/cyclist environment on North Hill with bus priority Anticipated design / delivery

Eastern Corridor Whole 
Route Implementation Plan 
(WRIP) 

Improvements to the HQPT corridor connecting the city centre to 
Morley Park, Sherford New Community and Langage employment site 

Delivery throughout the LTP period

Laira Bridge to Billacombe Road transport improvements package  Anticipated design / delivery 

Billacombe Road to Stanborough Cross transport improvements / off-
line route implementation 

Anticipated design / delivery

Deep Lane junction improvement to mitigate impact of development at 
Langage and Sherford 

Anticipated design / delivery

Consideration of new park and ride on the A379  Anticipated delivery 

Marsh Mills interchange - traffic management and control improvements Delivery

Exeter Street bus / pedestrian / cyclist / environmental improvements Anticipated delivery

Langage access road improvement Anticipated delivery
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Programme Measure / Project 2016 to 2026*

 City Centre Whole Route 
Implementation Plan 
(WRIP) 

Improvements to City Centre HQPT bus routes Delivery throughout the LTP period

Plymouth railway station - linked with major development of North 
Cross area of city centre 

Potential delivery

Plymouth bus and coach station - linked with major development of city 
centre 

Potential delivery

Maintain and improve the operational efficiency of the City Centre 
Strategic Road Network including the major junctions at North Cross, 
Charles Cross, Drakes Circus, and Western Approach/Union Street 

Delivery throughout the LTP period

Improve pedestrian routes and permeability in the city centre and 
between the city centre and neighbouring areas 

Delivery throughout the LTP period

City Centre car parks modernisation and improvement programme Delivery throughout the LTP period

Western Corridor Whole 
Route Implementation Plan 
(WRIP) 

Developing the HQPT corridor from Saltash to the City Centre and 
Derriford 

Design / delivery

Western Corridor park and ride site(s) linking to the City Centre and 
Derriford area 

Potential design / delivery

Delivery of identified options to maintain the operational efficiency of 
the Tamar crossings for the longer term 

Anticipated delivery

Connecting cycle routes across the river Tamar Anticipated design / delivery
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Programme Measure / Project 2016 to 2026*

City-wide and non-corridor Improved bus network coverage
Higher frequencies of service  ■

Cross-city bus routes linking non-city centre economic nodes  ■

(Derriford/Devonport/Langage) and deprived areas with economic 
nodes 
Increased reliability  ■

More direct services with less need to interchange  ■

Delivery throughout the LTP period

Implementation of smart-ticketing system for use with all city road/rail/
water public transport modes 

Delivery throughout the LTP period

Targeted marketing of public transport services alongside user-friendly 
information, harmonisation of timetable style, use of electronic media 
and increased usability of PlymGo Brand 

Delivery throughout the LTP period

New developments to support, promote and provide improved 
pedestrian, cyclist, public and private transport infrastructure and access 
through the PCC Development Guidelines Supplementary Planning 
Document 

Delivery throughout the LTP period

Intensification of Smarter Choices measures across the city particularly 
in the key development areas and the significant population centres in 
the wider Plymouth area including: 

improved journey planning support and information  ■

use of new technologies to reduce the demand for travel  ■

travel plans and promotion of sustainable travel options  ■

implementation of parking strategy to influence travel demand  ■

Delivery throughout the LTP period

Support and promote greater use of cleaner fuel vehicles including 
through regulation and licensing controls related to vehicle emission 
standards and the provision of dedicated infrastructure 

Delivery throughout the LTP period

Use dynamic and issue-responsive Intelligent Transport Systems for 
better a safer, better managed transport network including vehicle-
tagging technology, real-time information and cameras 

Delivery throughout the LTP period

Continuing on from LTP2 the delivery of Accessibility Action Plans for 
health services, employment, shopping, leisure and food services which 
may include IT training, local health services, car clubs and re-timing of 
bus services 

Delivery throughout the LTP period

Improve coverage of community transport and integrate into public 
transport network 

Delivery throughout the LTP period

Investigate improved partnership working between the local authority 
and the police to deliver greater co-ordinated parking enforcement 

Delivery
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Programme Measure / Project 2016 to 2026*

Cycling and Walking Strategic Cycle Network delivery:
New and upgraded City Centre cycle routes  ■

Links to the airport / railway station / bus and coach station / sea  ■

port / Cremyll, Mount Batten and Torpoint Ferries / Tamar Bridge 
Routes between:

key economic areas  ■

deprived areas and key economic nodes  ■

with improved signing, lighting and information

Delivery throughout the LTP period

Programme of advanced stop lines (ASL) for cyclists Delivery throughout the LTP period

Better user information including route choice, distances and times to 
key destinations 

Delivery throughout the LTP period

Safer Routes To School programme developed through School Travel 
Plan process 

Delivery throughout the LTP period

Cross-city walking links between:

key economic areas  ■

deprived areas and key economic areas  ■

with improved signing, lighting and information

Delivery throughout the LTP period

Delivery of Rights of Way Implementation Plan statement of actions Delivery throughout the LTP period

Development of green spaces for walking and cycling for transport and 
leisure informed by the Green Infrastructure Strategy and Delivery Plan 

Delivery throughout the LTP period

Improve routes for people that have mobility problems Delivery throughout the LTP period

Enhanced provision for cyclists at HQPT principal public transport sites 
and other key destinations 

Delivery throughout the LTP period

Safety and Security Safer routes in residential areas through minimum infrastructure 
approach but ensuring measures complement and enhance the existing 
good quality built environment using sensitive street design guidance 
such as Manual for Streets and Streets for All 

Delivery throughout the LTP period

Neighbourhoods safety and minor works Delivery throughout the LTP period

Trial new methods and technologies to improve traffic regulation 
enforcement, road surface assessment and enhanced user safety on our 
roads 

Delivery throughout the LTP period

Freight Identification of potential freight consolidation and distribution centres 
and overnight lorry parking sites 

Anticipated delivery

Establish a Freight Quality Partnership Anticipated delivery

Infrastructure Protection and Network Operation 

Asset Management (TAMP) 
- preventative rather than 
reactive maintenance of 
assets 

Bridges and structures Delivery throughout the LTP period

Highway surfacing - roads / footways / cycleways including greater use of 
recycled material 

Delivery throughout the LTP period

Street lighting - new / refurbishment / use of low-energy light bulb use Delivery throughout the LTP period

Traffic signals - new / refurbishment / use of low-energy light bulb use Delivery throughout the LTP period

Health and safety improvements Delivery throughout the LTP period

Drainage improvements at vulnerable sites Delivery throughout the LTP period

Measures to protect the waterfront Delivery throughout the LTP period

Protection against extreme adverse weather conditions and greater use 
of alternative power sources to be incorporated into transport asset 
design where possible and appropriate 

Delivery
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Programme Measure / Project 2016 to 2026*

Network Management 
(NMP) 

Monitor and review operation of transport networks including co-
ordination of street works, incident management and priority route 
management for emergency services routes, abnormal load routes, high 
volume freight routes, major emergency alternative routes, cycling and 
pedestrian routes. 

Delivery throughout the LTP period

Surface Water Action 
Management Plan 
(SWAMP) 

Implement actions including measures to protect the Plymouth Sound 
and Estuaries Marine Site from hydrocarbons and other harmful 
pollutants 

Delivery throughout the LTP period

Connections with Strategic Transport Networks 

Strategic Road / Rail / Air 
/ Sea 

Improve and manage the local road network where it connects with the 
A38 Trunk Road 

Delivery throughout the LTP period

Seek extension of electrification of the Great Western Mail Line through 
to Plymouth 

Delivery

Rail network improvements to increase service frequency and reliability, 
reduce journey times to major cities, extend community rail line 
coverage and secure new rolling stock 

Delivery throughout the LTP period

Seek reclassification of Plymouth station to reflect its status in the rail 
network and future demand forecasts 

Delivery

Seek improvements to the loading gauge for the rail line from Plymouth 
to Exeter to the standard found elsewhere in the UK (W10) 

Delivery

Safeguard rail freight infrastructure at Tavistock Junction, the alignment of 
the Cattewater branch line and Friary Yard 

Delivery

Develop local network of rail services into a ‘metro’ system between 
Liskeard - Tavistock - Newton Abbot 

Potential delivery

Seek better weather and flood protection for the line on the Somerset 
Levels, the Exe Valley and Dawlish between Exeter and Newton Abbot. 

Delivery

Assessment of options for long term security of mainline through 
reinstatement of alternative mainline routes via Tavistock and 
Okehampton or via Heathfield and Teign Valley 

Delivery

Support improvements to Plymouth Airport Delivery

Support opportunities to increase traffic through Port of Plymouth Delivery

Managing Air Quality and Transport Noise 

Managing Air Quality and 
Transport Noise 

Monitor, assess and review local air quality and produce air quality 
action plans in partnership with the Environmental Health department 
identifying measures to improve air quality both specific to an area and 
city-wide 

Delivery throughout the LTP period

Consider Low-Emission Zone principles for Plymouth AQMAs Delivery throughout the LTP period

Identify and use new technology to deliver air quality benefits through 
improved and steady traffic flow, dynamic pollution-responsive traffic 
management systems and priority for cyclists, pedestrians and public 
transport 

Delivery throughout the LTP period

Produce Noise Action Plans to reduce noise impacts Delivery throughout the LTP period

Ensure all low noise road surfacing is considered for all new roads and 
carriageway reconstruction and maintenance schemes but afforded 
greater priority for roads identified in DEFRA Noise Action Planning 
process 

Delivery throughout the LTP period

New significant development to contribute towards mitigation of noise 
impact on roads identified in DEFRA Noise Action Planning process 

Delivery throughout the LTP period

* Provisional timescale and stage of process
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