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1. PREFACE 
1.1. This Local Development Scheme (LDS) defines the scope and timetable for 

producing Plymouth’s Local Development Framework (LDF).  It explains: 
• What documents are going to be produced, by whom and when 
• How these documents will provide the framework for considering the long term 

social, economic, environmental & resource impacts of development on the city. 

1.2. The intention is that this document will:- 
• Assist the community’s understanding of and involvement in the new planning 

system.  (It complements the Statement of Community Involvement (SCI) which 
explains Plymouth’s approach to engaging people in the planning process, 
including significant Development Control decisions) 

• Provide a ‘three year Project Plan’, to ensure the timely production and review of 
Plymouth’s Development Framework – meeting government performance 
targets, as well as providing targets for Planning Delivery Grant 

• Enables the Council, other Agencies and key stakeholders to coordinate their 
investment programmes. 

 

1.3. Plymouth’s original LDS was submitted to Government Office South West in 
January 2005 (adopted July 2005).  The Council has made good progress in 
meeting its LDS targets.  However several matters have arisen in this first year 
which will require adjustments to the timetable.  These are: 
• At the Issues /Options stage, in addition to publishing key documents on time, 

documents for the remaining Area Action Plans were advanced in response to 
the wide ranging public debate on the future of Plymouth 

• At the Preferred Options stage a number of matters have arisen which require us 
to consider further potential changes of emphasis in Plymouth’s shopping and 
employment hierarchies, as well as address identified weaknesses in Plymouth’s 
transport strategy 

• The preparation of the Regional Spatial Strategy has been delayed, which has 
implications for its co-ordination with the Local Development Framework. 

1.4. This revised LDS reflects the consequences of these matters on the LDF 
timetable.  In particular it: 
• Confirms that the statutory Issues /Options stage has now been completed for 

the majority of Plymouth’s LDF documents 
• Adjusts the timetable for the Core Strategy, incorporating a second Preferred 

Options consultation stage to allow for the further consideration of key matters 
arising from the Preferred Options consultation carried out in July /September 
2005. 

• Brings the timetable for the remaining LDF documents in line with the 
adjustments made to the Core Strategy timetable – allowing for the adoption of 
the Core Strategy before other documents are considered at inquiry. 
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2. INTRODUCTION 
2.1. Plymouth is experiencing a period of significant change.  There is a real 

expectation of improving the quality of people’s lives in a way that truly reflects the 
aspirations of local communities.  Significant developments are already underway 
to deliver key elements of this vision.  Further major opportunities are coming 
forward.  In order to manage these changes effectively there is an urgent need for 
an up to date Development Framework for the city.  The issues that need to be 
addressed are as follows. 

Changes to the National Planning System 
2.2. The Government has introduced major changes to the planning system through 

the Planning and Compulsory Purchase Act 2004.  A key aim is to allow greater 
public involvement whilst speeding up the development process. 

2.3. At the heart of these changes is the replacement of Plymouth’s current Local Plan 
with a new Local Development Framework (LDF).  The LDF will present a long 
term strategy, (10+ years), for the city’s development, setting out how that strategy 
can be achieved through policies to guide development proposals and land 
allocations to meet the city’s needs. 

2.4. The format of the LDF will be very different from the previous Local Plan.  It 
provides a more flexible approach to produce a range of documents tailored to 
meeting the city’s needs.  These different documents, known as Local 
Development Documents (LDDs), will be brought together in a ‘folder’, which 
together will comprise Plymouth’s Local Development Framework.  This approach 
allows the plan to evolve in relation to needs, while at the same time limiting the 
task of updating it – as only parts of the plan will need to be reviewed at any one 
time. 

2.5. Public involvement throughout is a key feature of the new system.  However, only 
the main documents in Plymouth’s LDF will be subject to independent examination 
and, together with the Regional Spatial Strategy1 (RSS), will form the statutory 
development plan for this area.  Other parts of the LDF will be adopted by the 
Council, following public consultation, as Supplementary Planning Documents.  
(These are non statutory documents such as design guides.) 

2.6. Details about the Government’s reforms can be viewed on the ODPM website at 
www.odpm.gov.uk.  (A glossary of terms is included as Appendix 3 to this report.) 

2.7. These changes give the Council an opportunity to take a fresh look at the city and, 
by engaging with local communities, to develop strategic approaches that 
influences both land uses and the activities that take place on them. 

The strategic role of Plymouth 
2.8. Plymouth’s role in the far South West has been emphasised by recent reviews of 

regional and county planning guidance.  The city is responding positively to these 
new directions - developing them in support of its aspirations for Urban 
Renaissance, as well as to the benefit of the surrounding communities. 

                                                 
1    The Regional Spatial Strategy is currently being produced by the SW Regional Assembly, and 

will replace the existing Regional Planning Guidance for the South West  (RPG10) 
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The City’s vision 
2.9. Plymouth’s vision for the 21st Century has been developed by the Plymouth 2020 

partnership2, and refined through the work of David Mackay of MBM Arquitectes 
along with AZ Urban Studio3.  

2.10. The Council is committed to the delivery of this vision through a bold, 
comprehensive, radical and up to date LDF.  It intends to ‘provide a strong 
strategic framework to promote investment, guide development and safeguard the 
built and natural environment’.  Because of the rapid pace of change, the core 
elements of this LDF need to be adopted as soon as possible.  This is reflected in 
the ambitious nature of the work programme set out in this LDS. 

3. THE POLICY CONTEXT 

Strategic Planning Context 
3.1. Plymouth’s policy framework is set within national and regional guidance, as well 

as the Devon Structure Plan.  These set new challenges for Plymouth to 2016 and 
beyond. 
• At the national level, the emphasis is on turning Britain’s towns and cities back 

into thriving centres of activity.  Explaining how Plymouth can achieve its ‘urban 
renaissance’ will be at the heart of the city’s new LDF. 

• Regional Planning Guidance for the SW (RPG10) identifies Plymouth as one of 
11 principal urban areas which offer the best opportunities for accommodating 
the majority of development in the most sustainable way.  Plymouth is also 
identified as having the potential to play a wider strategic role in the far SW.  
Plymouth’s LDF will build on the city’s role as a major regional service centre and 
focus for economic activity in the far SW. 

• The Devon Structure Plan has interpreted RPG10 to the local level, requiring the 
city to accommodate a further 10,000 dwellings and 80 hectares of employment 
land by 2016.  (In addition the Devon Structure Plan requires South Hams to 
provide for 4,500 dwellings and 80 hectares of employment land in areas 
adjoining the city – making provision for those parts of the city’s needs which 
cannot be accommodated within its administrative boundary.) 

3.2. The LDF will use this emphasis on providing new homes, jobs and services in the 
major urban areas as a positive catalyst for change – promoting sustainable forms 
of development which meet local aspirations. 

3.3. It will also be important to liaise closely with South Hams to ensure a co-ordinated 
approach to development across the city boundary. 

Local Planning Context 
3.4. Plymouth’s current Local Plan was adopted before these new strategic directions 

were established.  Its intended replacement, however, the First Deposit Local 
Plan, reflects many of the principles of the new system through its visionary 
nature, content and structure.  However, Plymouth’s statutory planning framework 

                                                 
2 Plymouth 2020 is a local strategic partnership of major stakeholders who have produced a 20 

year vision for the city.  This vision has been incorporated into the City Strategy which focuses 
on new ways of working in partnership and finding lasting ways of revitalising life in the city. 

3 David Mackay of MBM Arquitectes along with AZ Urban Studio, worked with the 2020 
Partnership and officers of the City Council to produce a balanced approach, (between 
visionary aspirations and deliverability), to improve the city. 
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needs to be updated, as a priority, to respond effectively to the new challenges.  
The position is that:- 
• The current Local Plan was adopted in 19964, and covers the period 1991-2001 
• The intended replacement plan, the First Deposit Local Plan5 (FDLP), was 

published in December 2001, covering the period 1995-2011.  Consultations on 
this plan led to over 3,500 representations.  Subsequently the Council addressed 
key issues arising through a number of Interim Planning Statements, which in 
some cases set out intended changes to the FDLP. 

3.5. This process of updating the Local Plan has been overtaken by changes to the 
national planning system.  While the City Council could have progressed its Local 
Plan update, the new LDF system offers a far more flexible approach to respond to 
new strategic directions, and progress the city’s own visionary agenda. 

3.6. In terms of best serving Plymouth’s long term needs, the Council has decided to 
move to the new development plan system as quickly as possible. 

The Changeover Arrangements. 
3.7. Plymouth’s LDF has started to replace the existing adopted Local Plan, and is 

taking over the role of the First Deposit Local Plan as a ‘material consideration’ in 
dealing with planning matters. 

3.8. During this transitional period, the following documents will retain their status as 
Development Plans, providing the basis for planning decisions:- 
• The current City of Plymouth Local Plan First Alteration (adopted 1996) will be 

saved until 2007 when it will be replaced by the LDF.  As such it will retain its 
‘development plan status’.  The Supplementary Planning Guidance associated 
with this Plan will also remain a material consideration for planning applications.  
The status of these documents is set out in Appendix 1 

• The Devon Structure Plan 2001-2016, adopted in October 2004, will be saved 
until October 2007 – or until the revised Regional Spatial Strategy replaces it. 

3.9. In addition to this, the City Council believes that the policies of the City of Plymouth 
Local Plan, First Deposit Version: December 2001 (FDLP), (which was intended to 
replace the current Local Plan), together with its associated Interim Planning 
Statements, which reflect the Council’s response to key representations made to 
the FDLP, will remain a ‘material consideration’, where relevant, in the 
determination of planning applications, until replaced by this new LDF.  The status 
of these non-statutory planning policy documents is also set out in Appendix 1. 

3.10. When Plymouth’s Development Framework is adopted (from 2007 onwards), the 
statutory parts of this LDF, together with the statutory Regional Spatial Strategy, 
will become the ‘Development Plan’ documents for the City. 

Other Policy Contexts 
3.11. There are a number of key documents that set the context for preparing the LDF.  

Of particular importance to spatial planning6 is the MBM vision for Plymouth, which 
promotes a significant step change in the quality, pace & intensity of the city’s 

                                                 
4    City of Plymouth Local Plan First Alteration (1991-2001); Adopted 1996. 

(This replaced the original City of Plymouth Local Plan(1982-1991); Adopted in 1987.) 

5    City of Plymouth Local Plan (1995-2011), First Deposit Version: December 2001, placed on 
deposit for consultation purposes, from 25 January to 15 March 2002. 

6    Spatial Planning relates to the use of land and the activities that take place on it. 
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development.  However, the LDF also needs to be informed by an assessment of 
the land use implications of other relevant policies and programmes. 

3.12. Plymouth’s City Strategy & Action Plan - sets out the vision, aims and 
objectives that will guide the preparation of this LDF.  Plymouth 2020, a local 
strategic partnership of major stakeholders, has produced a 20 year vision for the 
city.  The aspiration is that: 
’By 2020 Plymouth will be one of Europe’s finest, most vibrant waterfront 
cities, where an outstanding quality of life is enjoyed by everyone’. 
Key elements of the vision is that Plymouth should become:- 
• A healthy place to live and work 
• A city which creates and shares prosperity 
• A safe and strong city 
• A location for learning, achievement and leisure 

3.13. The Mackay Vision - The 2020 vision has been amplified by David Mackay of 
MBM Arquitectes along with AZ Urban Studio.  The vision is not seen as a fixed 
blueprint for the future of the city, but rather a review of its strengths and 
weaknesses, an assessment of direction, a pointer to opportunity, and an invitation 
to aspire.  It promotes a significant step change in the quality, pace & intensity of 
the city’s development.  Specific proposals include:- restructuring the city centre / 
waterfront;  changing transport priorities;  as well as providing for unprecedented 
levels of commercial & residential redevelopment in the city centre. 

3.14. Corporate Plan 2006-2009 - describes the Council’s objectives, targets and 
priorities for delivering the City Strategy, as well as the service and corporate 
improvements the Council has committed itself to accomplish. 

3.15. The City Growth Strategy - sets a new agenda for business and economic 
growth.  It identifies and seeks to develop business clusters that gain competitive 
advantage from being located close together. 

3.16. The Neighbourhood Renewal Strategy - Tackling urban deprivation is one of the 
government’s priorities for Plymouth.  Plymouth 2020 Partnership’s 
Neighbourhood Renewal Strategy7 was published in 2001 and is currently being 
reviewed.  The Local Development Framework is seen as a key tool in the 
implementation of neighbourhood renewal in the city’s most deprived areas. 

3.17. The Local Transport Plan - is being reviewed to cover the period 2006-2011.  It 
will provide a framework for transport in Plymouth to support the ‘Vision for 
Plymouth’ and the city’s future development, its regional role, and the wider goals 
promoting health, social and economic well being. 

3.18. The School Implementation Plan 2004-14 –Ideas for Change - sets out the 
basis for a 10 year rolling programme of school reorganisation and a blueprint for 
the pattern of school provision in Plymouth. 

3.19. Our City’s Health - is a city wide framework promoting improvements in the health 
and well-being of the people of Plymouth and seeking to reduce health 
inequalities. 

3.20. The Community Safety Strategy - has been developed by the crime and disorder 
partnership and aims to reduce crime, disorder and fear of crime. 

3.21. The Plymouth Sports Facilities Strategy - is currently being prepared.  This will 
provide an assessment of current provision, and will underpin a new strategic 
approach to facility development in the city.  It will consider the role of existing 

                                                 
7 Neighbourhood Renewal Strategy 2002-2007 – Narrowing the Gap 

Plymouth’s Local Development Scheme,  Local Development Framework Scope and Timetable  
Submitted March 2006  Page 6 



 
local development framework    

facilities linked to key sports and gaps in provision, making recommendations to 
meet identified needs.  A further document –Plymouth Playing Pitch Strategy – is 
also being prepared to assess the supply of playing pitches against current and 
future demand. 

3.22. Other Initiatives -The city is also involved in a number of other initiatives, 
including: 
• Sustainable communities 
• Stronger safer cities 
• Civic pioneers  
• Community cohesion. 

3.23. All of these initiatives will play their part in developing Plymouth’s urban 
renaissance agenda. 

4. LDF PRIORITIES 
4.1. The new Local Development Framework will provide an integrated approach which 

informs, takes account of and helps deliver relevant strategies and programmes.  It 
will be a mechanism for delivering sustainable development objectives which are 
visionary, wide-ranging, participative and responsive.  It will assist in  “closing the 
gap”  between the City’s worst and best neighbourhoods by helping to target these 
areas. 

The Evidence Base 
4.2. As a starting point, the LDF has to be soundly based on a robust, credible 

evidence base.  It will be this question of ‘soundness’ which will be central to its 
examination by an independent inspector. 

4.3. The city keeps an extensive, up-to-date information base.  Baseline information on 
Plymouth’s social, economic and environmental characteristics has been 
published.  This is further supported by a number studies on key matters, which 
are also available as part of the LDF evidence base. 

4.4. Documents that have been used to inform the production of the LDF will include 
reports such as the city’s Urban Capacity, Greenscape and Housing Needs 
Studies, but will also include published documents on:-  the key regeneration 
areas of Devonport, Millbay / Stonehouse, the City Centre /University, the 
Barbican, Hoe, and the East End / Sutton Harbour East / Eastern Gateway;  the 
opportunities arising in the City’s Eastern corridor with Plymstock Quarry / North 
Plymstock and its links to the New Community in South Hams;  the development 
opportunity areas in the Northern Corridor at Derriford and Seaton, as well as the 
other areas of priority for neighbourhood renewal. 

4.5. Key documents that form the LDF evidence base are described in Appendix 2. 

Priorities for preparing the LDF 
4.6. The priorities for preparing Plymouth’s LDF documents are: 

• Providing, as soon as possible, an overall strategic framework to guide the city’s 
long term development, together with policies and proposals for its 
implementation 

• Preparation of guidance for key areas in the city where significant development 
or change is expected, based on:- 
o Prioritising those areas where major investment requires the certainty of a 

statutory plan to proceed 
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o Progressing the plan making process for those areas where there is limited 
guidance in the current Local Plan(s) 

o Accepting that some areas will be able to progress satisfactorily, based on 
the current guidance in the Local Plan and First Deposit Local Plan, and 
therefore can be addressed later in the LDF timetable 

o A longer term approach, which focuses on potential area based initiatives to 
address the more deprived parts of the city, not addressed in the Area Action 
Plans. 

• The timetable will also be influenced, to some extent, by the need to coordinate 
with South Hams in considering the proposed Sherford development and related 
cross border issues. 

 

4.7. Within this context, the LDF priorities are seen as follows. 

Priority 1 
4.8. The Core Strategy – This will set out how Plymouth’s vision can be delivered 

through the spatial planning context –guiding change to 2020 and beyond.  It will 
identify key locations for change, the broad distribution of land uses, the 
frameworks for supporting area based initiatives and the strategic policies 
necessary for delivery.  It will be the central document to which all other LDF 
documents must relate, as well as the main delivery mechanism for promoting 
sustainable development.  It will provide the link to other corporate strategies, 
particularly where there are important land use and development issues.  This 
document is expected to be adopted during 2007. 

4.9. Sustainability Appraisal – These provide an assessment, as an integral part of 
the LDF process, of the relative contribution that each document makes to 
promoting the city’s objectives for social, economic, environmental and resource 
conservation.  (Within this context there is also a requirement to meet the Strategic 
Environmental Assessment Directive.)  The relevant parts of this appraisal will be 
published alongside the LDF document they refer to, helping inform the 
consultation processes. 

4.10. Area Action Plans – These will be at the heart of delivering Plymouth’s LDF, 
setting out policies and proposals to direct development to the city’s waterfront 
regeneration areas, as well as to the significant opportunity sites on Plymouth’s 
Eastern and Northern Corridors.  Area Action Plans (AAP) will be the mechanisms 
to get crucial initiatives underway – starting to translate aspirations into reality. 

4.11. The waterfront regeneration areas - turning these areas around will be a key 
part of Plymouth’s urban renaissance agenda.  Considerable preparatory work has 
already been undertaken.  The communities in the Devonport and Millbay areas 
have now reached a stage where aspirations can be translated into statutory 
plans.  This next step is important because it provides certainty for potential 
investors in these areas, such as English Partnerships and the Regional 
Development Agency.  Therefore, Area Actions Plans for Devonport and Millbay 
/Stonehouse will be prepared in the first tranche of Plymouth’s of LDF.    These 
documents are expected to be adopted during 2007. 

4.12. The North Plymstock AAP – The opportunity sites on Plymouth’s eastern corridor 
offer the potential to complement the waterfront regeneration initiatives by 
ensuring the overall level of change provides a balanced range, mix and type of 
development.  This AAP will consider the following matters:- 
• The ‘brownfield’ opportunity site at the old Blue Circle quarry, Plymstock, has 

significant potential to deliver over 1,000 houses, together with integral mixed 
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uses.  Again there has been considerable public engagement, through meetings 
and a community planning process, to develop an agreed masterplan.  The 
developers are at the stage when they need certainty from the planning process 
in order to proceed. 

• In addition to this, there is a need to co-ordinate the various cross-border issues 
arising from proposed New Community at Sherford in South Hams.  This 
includes promoting joint working arrangements with South Hams District Council 
to ensure Sherford is appropriately integrated into the network of sustainable 
linked communities within the Plymouth Principal Urban Area. 

• Plymouth will also review its current minerals allocations in the light of the 
emerging Sherford New Community proposals in the South Hams LDF.  As part 
of the Sherford enquiry by design process, it was concluded that in order to 
create the most sustainable urban form there would be a need to review the 
current mineral safeguarding area, as well as to consider a revised extraction 
area as a compensatory measure.  While there would have been advantages to 
considering this matter through a joint arrangement with Devon County Council, 
(particularly as the mineral deposit crosses the city boundary), this is not 
proposed as the County Council have only just completed their review of their 
Minerals Local Plan and have no current plans to review it.  In these 
circumstances the city will rely on more informal joint liaison arrangements with 
the County Council, minerals operators and key environmental stakeholders, 
dealing with the review of its Minerals allocation as part of the North Plymstock 
AAP. 

Again, the preparation of an early Area Action Plan for North Plymstock 
(incorporating Mineral considerations), will be an important mechanism for 
promoting and co-ordinating development of an appropriate scale, mix and quality 
in this key opportunity area.  This document is expected to be adopted during 
2007. 

4.13. Waste Management - requires a long term spatial planning framework.  The 
existing land fill site at Chelson Meadow is reaching capacity.  Alternative waste 
management and disposal facilities need to be provided.  However, Plymouth’s 
Waste DPD will be prepared over an extended period to accommodate the 
timetable for preparing the new municipal waste management strategy.  While 
there would have been advantages to considering this matter through some form 
of joint approach with Devon County Council, this is not proposed because the 
County Council intends to complete its Waste Local Plan under transitional 
arrangements.  In these circumstances the city will rely on a more informal joint 
liaison arrangement with the County Council, waste contractors and key 
environmental stakeholders in order to progress its Waste DPD.  This document is 
expected to be adopted during 2008. 

Priority 2 
4.14. Having prepared the Core Strategy and priority AAPs, the next step is to provide 

the supporting detailed Policies and land use Proposals.  This work will commence 
during 2006 with a view to its adoption during 2008.  The timetable for this work is 
to some extent dictated by the need to have the Core Strategy adopted before 
these documents can be submitted to the secretary of state for consideration at an 
examination. 

4.15. Criteria Based Policies - There is a need to provide a clear set of Development 
Control policies to promote sustainable forms of development, and to define the 
criteria against which planning applications can be judged as to their contribution 
to achieving the Core Strategy. 
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4.16. Site Proposals - There will also be a separate Development Plan Document 
which identifies site specific allocations of land (outside the Area Action Plan 
areas) required to support the implementation of the Core Strategy.  The 
identification of these sites will be based on a robust and credible assessment of 
the suitability and availability of land throughout the city. 

4.17. Proposals Map - Site specific policies and proposals (city wide) will be illustrated 
on a Proposals Map.  It will be updated as each new Development Plan Document 
is adopted. 

4.18. Further Area Action Plans - it is important to maintain the impetus of promoting 
area based initiatives through Area Action Plans, particularly in those areas where 
there is little or no guidance in the current Local Plan or the First Deposit Local 
Plan. 

The potential for promoting a large scale sustainable development initiative in 
northern Plymouth has only emerged relatively recently.  The release of Seaton 
Barracks by the MOD, together with the restructuring of medical facilities at 
Derriford, have opened up new opportunities for promoting more sustainable forms 
of development in northern Plymouth.  Work has already been undertaken for 
these areas, within the wider Structure Plan context of ‘Sustainable Urban Growth 
Studies’ for Plymouth.  This evidence base is being broadened through more 
detailed studies, involving the input of key stakeholders and local residents.  This 
work will provide a robust evidence base on which to prepare an Area Action Plan 
for the Derriford /Seaton area. 
It should be noted that Southway was originally included within this AAP.  
However, it is now felt that the broader strategic framework for northern Plymouth 
has been established through the Issues /Options and Preferred Options 
consultations, enabling the Southway proposals to proceed through the normal 
planning application process. 

There is also a need to consider the provision of integrated leisure and 
recreational facilities at Central Park so as to provide a leisure and sports hub for 
the city.  It will also be important to consider how the concept of “Destination 
Central Park” can deliver transport and healthy living improvements as well as 
links to local schools.  Improvements to the park itself are therefore likely to be an 
important element of declaring an overall comprehensive vision.  In order to 
achieve this, and bring benefits to this area, the need for some enabling 
development at the fringes of the park, in line with the opportunities identified 
through the city’s Urban Capacity Study, is being considered.  Considerable work 
on preparing the evidence base for progressing proposals in this area has already 
been completed.  Further work is currently underway to complete the evidence 
base, which will provide a robust foundation on which to prepare an Area Action 
Plan for Central Park. 

4.19. Supplementary Planning Documents (SPD) - certain key policies contained in 
the Core Strategy of the LDF will be amplified through a set of general guidance 
notes.  These SPDs will explain how the policies relating to planning obligations 
and affordable housing provision can be applied to different situations, as well as 
amplifying the policies relating to urban design.  These guidance documents can 
not come into effect until the policies they refer to have been adopted  (i.e. the 
adoption of the Core Strategy), which in effect dictates the timetable for their 
production. 
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Priority 3 
4.20. Area Action Plans for the City Centre/University area, the East End/Eastern 

Gateway, the Hoe and Sutton Harbour will be prepared.  This will complete the 
process of providing statutory guidance for these important central waterfront 
regeneration areas.  While considerable preparatory work has already been 
undertaken for these areas – indeed some development is already proceeding – it 
is considered that the guidance provided by the adopted Local Plan and in the 
First Deposit Local Plan should prove sufficient to allow development to proceed in 
a co-ordinated way.  In these circumstances it was decided that work will 
commence on these AAPs during 2006 with a view to their adoption by the end of 
2008. 

Longer Term 
4.21. Further Studies - it is proposed to prepare a number of studies to consider those 

other parts of the city not covered by the current round of Area Action Plans – 
starting with the Neighbourhood Renewal Areas – with a view to considering the 
need for further Area Action Plans.  This will be particularly important where there 
is a need for a catalyst for development by addressing barriers to delivery, as well 
as where it is important to provide a delivery framework by joining up area-based 
regeneration initiatives and community strategy action plans. 

4.22. Supplementary Planning Documents - The City Council will continue to prepare 
a range of additional guidance on its LDF policies and proposals.  This will be in 
the form of: 
• Topic based guidance – such as on householder development etc. 
• Site specific – planning briefs. 

5. OTHER SUPPORTING DOCUMENTS 
5.1. There will be a further set of documents that will inform or support the production 

of the LDF and its subsequent reviews.  They will be prepared and published 
alongside the relevant DPDs and SPDs, and include:- 

5.2. A Sustainability Appraisal /Strategic Environmental Assessment - of each 
Development Plan Document.  This is an ongoing process which informs the 
production of the LDF and key reporting stages will be at the Issues /Options,  
Preferred Options and Submission stages in the production of each LDF 
document. 

5.3. An Annual Monitoring Report – to provide baseline information for the 
production of the LDF and subsequent progress, as well as to comment on 
whether there is a need for change / review.  This will be published in December of 
each year, as required by national guidance. 

5.4. Statements of Conformity to: 
• explain the steps undertaken to ensure that the LDF documents have been 

produced in accordance with the Statement of Community Involvement 
• confirm the consistency of the DPDs and SPDs with the Core Strategy 
• confirm that the DPDs are in general conformity with the Regional Spatial 

Strategy (currently RPG10), and have taken account of the emerging RSS 
review 

• confirm that the DPDs are consistent with the Devon Structure Plan 2001-16. 
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6. POTENTIAL FOR JOINT WORKING 
6.1. While this LDS does not propose any formal joint working arrangements, some of 

the issues relating to Plymouth’s future development have implications for 
adjoining Local Authorities, so the potential for joint working arrangements will be 
kept under review. 

6.2. This is particularly relevant to progressing the Devon Structure Plan proposal for 
the Sherford New Community on the city’s border with South Hams and in respect 
of waste and minerals planning. 

6.3. In respect of Sherford, the Devon Structure Plan has only recently been updated, 
and will continue to provide statutory guidance for this area until October 2007. In 
this context, the most effective way to deal with cross border issues is currently 
considered to be to: 
• rely on the Devon Structure Plan to provide the statutory basis for co-ordinating 

cross border matters in this area 
• synchronise the timetables, as far as practical, for producing Plymouth’s and 

South Hams’ respective LDFs 
• establish formal joint working arrangements, between the relevant statutory 

authorities  to progress the New Community proposals at Sherford.  (These 
arrangements are now in place.) 

6.4. The potential for a Joint Area Action Plan for the Sherford new community 
proposals, with South Hams District Council, will be considered. 

6.5. In respect of waste and minerals planning, discussions will be held with Devon 
County Council regarding the potential for future joint working in these areas.  
However, because Devon County Council proposes to complete its Waste LDS 
under transitional arrangement, and has only recently adopted its Minerals Local 
Plan making a review unlikely in the near future,  this LDS is drafted on the basis 
that the City Council will prepare its own waste and minerals (as part of the North 
Plymstock AAP) Development Plan Documents, but liasing closely with the County 
Council, minerals / waste operators and key environmental stakeholders. 

7. FURTHER EXPLANATORY INFORMATION 
7.1. The following chart, map, document profiles and appendices provide further details 

about each of the above LDF document:- 
• Chart 1 illustrates the relationship between the LDF documents. 
• Chart 2 illustrates the timetable for producing the LDF documents. 
• Map 1 identifies the locations of the proposed Area Action Plans. 
• Profiles 1-21 provide details about each LDF document 
• Appendix 1 describes the statutory Local Plan documents, and associated 

supplementary planning guidance – as well as the non statutory First Deposit 
Local Plan and its associated Interim Planning Statements. 

• Appendix 2 describes key documents that will comprise the LDF evidence base. 
• Appendix 3 provides an overview of how the new LDF system works, together 

with a glossary of terms. 
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CHART 1  RELATIONSHIPS BETWEEN LDF DOCUMENTS 
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CHART 2.  TIMETABLE FOR PRODUCING LDF DOCUMENTS 
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TIMETABLE FOR PRODUCING LDF DOCUMENTS 
 Issues /Options Preferred Options Submission Enquiry Adoption 

SCI March-April 2005 July-Sept. 2005 March-April 2006 May-June 2006 July-August 2006 

Core Strategy March-April 2005 July-Sept. 2005 
+April-May 2006 

June-July 2006 Nov-Dec 2006 June-July 2007 

Criteria Policies Jan-Feb 2007 June-July 2007 Nov-Dec 2007 May-June 2008 Nov-Dec 2008 

Site Proposals Nov-Dec 2006 June-July 2007 Nov-Dec 2007 May-June 2008 Nov-Dec 2008 

Waste March-April 2005 July-Sept. 2005 Sept-Oct 2006 Feb-March 2007 Sept-Oct 2007 

N. Plymstock + Minerals March-April 2005 July-Sept. 2005 June-July 2006 Jan-Feb 2007 June-July 2007 

Devonport March-April 2005 July-Sept. 2005 Sept-Oct 2006 Feb-March 2007 Sept-Oct 2007 

Millbay /Stonehouse March-April 2005 July-Sept. 2005 Sept-Oct 2006 March-April 2007 Sept-Oct 2007 

Derriford /Seaton March-April 2005 Nov-Dec 2006 June-July 2007 Dec-Jan 2008 June-July 2008 

Central Park March-April 2005 Nov-Dec 2006 June-July 2007 Jan-Feb 2008 June-July 2008 

City Centre /University March-April 2005 Jan-Feb 2007 Sept-Oct 2007 March-April 2008 Sept-Oct 2008 

East End March-April 2005 Jan-Feb 2007 Sept-Oct 2007 March-April 2008 Sept-Oct 2008 

Hoe March-April 2005 Jan-Feb 2007 Sept-Oct 2007 April-May 2008 Sept-Oct 2008 

Sutton Harbour March-April 2005 Nov-Dec 2006 June-July 2007 Jan-Feb 2008 June-July 2008 

     Consultation Adoption

Planning Obligations SPD       Jan-Feb 2007 Sept-Oct 2007

Affordable Housing SPD       Jan-Feb 2007 Sept-Oct 2007

Design Strategies SPD       Jan-Feb 2007 Sept-Oct 2007
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MAP 1.  FRAMEWORKS FOR AREA ACTION - THE LOCATION OF AREA ACTION PLANS 
In Plymouth’s case, there are four different categories 
of Area Action Plan anticipated.  These are in relation 
to: 
 areas of multiple deprivation where there is a need 

to focus the delivery of area-based initiatives and 
provide an impetus for neighbourhood renewal. 
 areas of significant opportunity to drive urban 

renaissance and the long term economic 
prosperity of the City. 
 areas of considerable development pressure, to 

provide a framework for ensuring that change is 
managed in a sustainable way. 
 areas that are particularly sensitive to change 

because of their heritage or environmental value. 

The priority Area Action Plan’s within the timeframe 
of this Local Development Scheme are:- 

The Waterfront Regeneration Areas of: 
- City Centre / University 
- Devonport 
- Millbay / Stonehouse 
- East End / Eastern Gateway 
- Sutton Harbour 
- Hoe 

The Eastern Corridor area of significant opportunity, 
in particular:  - North Plymstock 

The Northern Corridor, where there is a need to 
focus the delivery of area based initiatives at: 
- Derriford /Seaton. 
Central Park, where there are opportunities to 
consider the provision of improved leisure facilities.  
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LDF Scope & Timetable – (Plymouth’s Local Development Scheme). 

PROFILES OF THE LDF DOCUMENTS 
 

Profile 1 Statement of Community Involvement
Description Sets out the standards to be adopted by the city council, for engaging 

the community & key stakeholders in the plan making process, including 
significant Development Control decisions. 

Content It sets out:- 
 Who will be involved; 
 How they will be involved; 
 When (taken in conjunction with this LDS) they will be involved 
 The resources required to achieve effective consultation 

Area covered The City of Plymouth 
Status 
 
Chain of conformity 

Required as part of the LDF process, forming part of the Development 
Plan Documents. 
It will conform to PPS12, Race Relations (Amendment) Act 2000, & the 
Disability Discrimination Act 1995 

Key Milestones:-  
Consult ‘interim’ SCI 7th March – 18th April 
Consult ‘draft’ SCI 29th July – 9th September 2005 
Submit Sec. of State February / March 2006 
Representations March / April 2006 (6 week period) 
Pre-examination mtg. May 2006 
Public Inquiry May /June 2006 (anticipated 1 day enquiry) 
Inspector’s Report by July 2006 
Adoption July /August 2006 
Monitor / Review Monitored on an annual basis, and reviewed as appropriate. 

(The SCI will be formally reviewed at least once every 3 years.) 
Production 
arrangements 

To be prepared by the Department of Development, with:- 
 Corporate Performance Unit, Transport & Life Long Learning Officers 
 Community & Voluntary Sector Development Group 
 Plymouth Community Network. 

Relevant PCC Corp. 
Strategies 

PCC strategies to be taken into account are:- 
 City Strategy & Action Plan (the City’s Community Strategy) 
 Corporate Strategy 
 Consultation & Participation Strategy 2004. 

Background Reports Gender Audit of the First Deposit Local Plan, March 2001. 
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Profile 2 Plymouth’s Core Strategy
Description Explains the city’s long term spatial planning strategy, - the approach 

required, together with the strategic policies /proposals and targets 
needed to achieve and monitor its implementation. 
Its purpose is to provide a spatial planning framework, (based on the 
community aspirations set out in the City Strategy), to guide the future 
development of Plymouth, to 2020 (in detail) and beyond (in terms of the 
more general directions). 

Content It sets out:- 
 A long term vision, aims and objectives;  amplifying these through 

targets and indicators 
 How the Mackay vision for Plymouth will be integrated within the 

strategic policies and proposals of the Core Development Strategy 
 How these aims will be achieved through a spatial planning 

framework;  (including the city’s sub-regional relationships). 
This will also be illustrated through a Strategy Diagram 
 How this framework will be implemented through strategic 

development policies (including the identification of appropriate 
targets) relating to:- 
o the city’s future directions for change 
o developing a strategic transport network 
o promoting sustainable development 
o maintaining & improving the environment 
o promoting regeneration 
o safeguarding the city’s future prosperity 
o ensuring the supply of suitable housing /affordable housing 
o providing for shops - (through a sequential approach) 
o supporting the city’s educational reorganisation 
o safeguarding necessary mineral extraction 
o dealing with waste 
o monitoring & implementation. 

Area covered The City of Plymouth. (Within the wider strategic context set by the RSS 
and the Devon /Cornwall Structure Plans.) 

Status 
Chain of conformity 

Statutory Development Plan Document. 
The Core Strategy will be in line with national planning policy, in general 
conformity to RPG10, consistent with the Devon Structure Plan 2001-16 
and will take account of the emerging RSS. 

Key Milestones:-  
Issues /options  7th March – 18th April 2005 
Preferred options 29th July – 9th September 2005 

Second preferred option consultation on key issues – April /May 2006 
Submit Sec. of State June /July 2006 
Statutory 
Consultation 

Submitted document June /August 2006 (6 weeks) 
 Representations received August /September 2006 (6 weeks) 

Pre-examination mtg. October 2006 
Public Inquiry November /December 2006 
Inspector’s Report by June 2007 
Adoption June /July 2007 
Monitor / Review Monitored on an annual basis, and reviewed as appropriate. 

(reviewed at least once every five years.) 
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Production 
arrangements 

To be prepared by the Department of Development, with the assistance 
of the relevant statutory bodies, as well as all partners /stakeholders 
involved in the preparation of the Minerals DPD, Waste DPD and the 
Area Action Plans. 

Relevant PCC Corp. 
Strategies 

PCC strategies to be taken into account are:- 
 City Strategy & Action Plan - Mackay Vision 
 Corporate Strategy - City Growth Strategy 
 Neighbourhood Renewal Strategy - Local Transport Plan 
 Schools Implementation Plan (Ideas for Change) - Our City’s Health 
 Plymouth Sports Facilities Strategy - Community Safety 

Key documents in the 
Evidence Base. 

 Regional Spatial Strategy (RPG10) 
 Devon / Cornwall Structure Plans 
 Plymouth Sub-regional Study 
 Plymouth’s Sustainable Urban Growth Study 
 Adjoining Authority Local Plans for:-  South Hams, Caradon & West 

Devon 
 PCC Greenscape Assessment 
 PCC Urban Capacity Study 
 PCC Housing Needs Study 
 PCC Employment Land Study 
 PCC Shopping Needs study 
 Related Transportation Studies, including the Local Transport Plan 
 PCC /Partnership - Area based studies for: 
o Plymstock Quarry 
o East End / Eastern Gateway (East End Regeneration Strategy 

and Master Plan) 
o Northern Plymouth (Derriford and Seaton) 
o Millbay /Stonehouse (Millbay Regeneration Strategy + Millbay 

Action Plan) 
o Devonport (Devonport Development Framework) 
o Sutton Harbour /Hoe 
o Barne Barton. 
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Profile 3 Criteria Based Policies
Description Sets out the policies required to guide development and help to deliver 

the spatial vision for the city 
Its purpose is to define the criteria against which planning applications 
will be considered – to ensure that all development contributes to 
meeting the aims & objectives of the Core Strategy. 

Content It sets out policies to guide development in relation to:- 
 Economy – employment, tourism, shopping, mixed use areas, 

telecommunications; 
 Social Needs – housing, transport, community, health, education, 

commercial leisure / arts, sport and recreation, access; 
 Environment – greenspace & wildlife, historic environment, design & 

quality, advertisements, environmental protection. 
(The minerals & waste policies will be set out in their respective 
Development Plan documents.) 

Area covered The City of Plymouth. 
Status 
Chain of conformity 

Statutory Development Plan Document. 
In general conformity to RPG10, consistent with the Core Strategy and 
the Devon Structure Plan 2001-16, as well as taking account of the 
emerging RSS to 2026. 

Key Milestones:-  
Issues/options January / February 2007 
Preferred option June / July 2007 
Submit Sec. of State November / December 2007 
Statutory 
Consultation Periods 

Submitted document November 2007 / January 2008 (6 weeks) 
Representations received January / February 2008 (6 weeks) 

Pre-examination mtg. April 2008 
Public Inquiry May / June 2008 
Inspector’s Report by November 2008 
Adoption November / December 2008 
Monitor / Review Monitored on an annual basis, and reviewed as appropriate. 

(Reviewed at least once every five years.) 
Production 
arrangements 

To be prepared by the Department of Development, with the assistance 
of the relevant statutory bodies. 

Key documents in the 
Evidence Base. 

 Regional Spatial Strategy (RPG10) 
 Devon / Cornwall Structure Plans 
 Consultation responses to the FDLP 
 Policies for Spatial Plans Consultation Guide – Planning Officer Society. 
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Profile 4 Site Proposals
Description Sets out the development proposals required to implement the vision, 

aims & objectives of the Core Strategy. 
Its purpose is to allocate land for specific uses based on an assessment 
of the suitability and availability of land.  They will be illustrated on the 
Proposals Map. 

Content It sets out:- 
 what are considered appropriate development opportunities on 

specific sites or areas of land in the city 
 the reason why the proposal has been made, and how it is expected 

to contribute to achieving the plan 
 the extent of the land affected by the proposal, (safeguarding the 

owner’s right to objection) 
 the links to policies in other Development Plan documents, e.g. 

affordable housing, as well as how and when Supplementary 
Planning Documents will apply. 

Area covered The Development Proposals will cover the whole of Plymouth, except for 
those proposals that will be covered in the Minerals and Waste DPDs 
and the Area Action Plans for:- 
 The waterfront regeneration areas of City Centre, Devonport, 

Millbay/Stonehouse, & East End/Eastern Gateway, Hoe, Sutton 
Harbour and Central Park 
 The eastern corridor opportunity area of North Plymstock and the 

areas linked to the proposed new community at Sherford in S. Hams 
 The northern corridor development areas, including Derriford and 

Seaton. 
Status 
Chain of conformity 

Statutory Development Plan Document. 
In general conformity to RPG10, consistent with the Core Strategy and 
the Devon Structure Plan 2001-16, as well as taking account of the 
emerging RSS to 2026. 

Key Milestones:-  
Issues/options November / December 2006 
Preferred option June / July 2007 
Submit Sec. of State November / December 2007 
Statutory 
Consultation Periods 

Submitted document November 2007 – January 2008 (6 weeks) 
Representations received January – February 2008 (6 weeks) 

Pre-examination mtg. April 2008 
Public Inquiry May / June 2008 
Inspector’s Report by November 2008 
Adoption November / December 2008 
Monitor / Review Monitored on an annual basis, and reviewed as appropriate. 

(Reviewed at least once every five years.) 
Production 
arrangements 

To be prepared by the Department of Development, with the assistance 
of the relevant statutory bodies, partners and key stakeholders (including 
landowners). 
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Key documents in the 
Evidence Base. 

 Regional Planning Guidance (RPG10) 
 Devon / Cornwall Structure Plans 
 FDLP and consultation responses. 
 PCC Urban Capacity Study 
 PCC Greenscape Assessment 
 PCC Housing Needs Study 
 PCC Shopping Study 
 Related Transportation Studies, including the Local Transport Plan 
 PCC /Partnership - Area based studies for: 
o Plymstock Quarry 
o East End / Eastern Gateway  

(East End Regeneration Strategy and Master Plan) 
o Northern Plymouth (Derriford to Seaton) 
o Millbay /Stonehouse 

(Millbay Regeneration Strategy + Millbay Action Plan) 
o Devonport 

(Devonport Development Framework) 
o Sutton Harbour /Hoe 
o Barne Barton. 
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Profile 5 Waste DPD
Description Sets the context for considering waste management and disposal 

facilities in Plymouth. 
Its purpose is to ensure that there are effective and adequate proposals 
to manage waste arisings in the city, meeting waste management 
targets, particularly recycling /composting and landfill reduction targets. 

Content Sets out the land use policies /proposals (together with headline 
indicators) with regard to waste issues in Plymouth, including:- 
 The context for preparing the Waste LDD, in terms of 

policy background (national, regional & local) 
 Develop the Core Strategy aims & objectives that are specific to the 

Waste issues 
 Additional guidance & information that is required to amplify the policy 

or proposal. 
 How the Waste DPD will be implemented 
 References to background papers /documents 
 the process by which this DPD has been prepared, together with a 

statement of conformity with SCI 
Area covered The whole of Plymouth 
Status 
Chain of conformity 

Statutory Development Plan Document. 
In general conformity to RPG10, consistent with the Core Strategy and 
the Devon Structure Plan 2001-16, as well as taking account of the 
emerging RSS to 2026. 

Key Milestones:-  
Issues /options 7th March – 18th April 2005 
Preferred options 29th July – 9th September 2005 
Submit Sec. of State September / October 2006 
Statutory 
Consultation Periods 

Submitted document September - November 2006 (6 weeks) 
Representations received November – December 2006 (6 weeks) 

Pre-examination mtg. January 2007 
Public Inquiry February / March 2007 
Inspector’s Report by September 2007 
Adoption September /October 2007 
Monitor / Review Monitored on an annual basis, and reviewed as appropriate. 

(Reviewed at least once every five years.) 
Production 
arrangements 

To be prepared by the Department of Development, with the assistance 
of expert waste management & planning advisors, - in consultation with 
key environmental stakeholders, and Devon & Cornwall County Councils 
as the adjoining Waste Authority,. 

Key documents in the 
Evidence Base. 

 Plymouth Waste Management Strategy (current review) 
 Plymouth Waste Management Land Use Planning Assessment, 

March 2003 
 Devon’s Waste Local Plan 2001-16 
 Devon Waste management Strategy, July 2004 
 An Assessment of scenarios for the management of Municipal Solid 

Waste. (BPEO assessment) 
 RPG10 & review of RSS. 
 Related Transportation Studies, including the Local Transport Plan 
 PCC Urban Capacity Study 
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Profile 6 Eastern Corridor - Opportunity Area
North Plymstock – Area Action Plan

Description Sets the context for redeveloping Plymstock Quarry, as part of a mixed 
use sustainable community, as well as addressing the cross border 
issues arising from the proposed new community in S.Hams. 
Its purpose is to make site specific proposals, including proposals for the 
disposition of main activities, transport facilities, densities and urban 
/landscape design framework.  This will ensure an appropriate scale, mix 
and quality of development in this key opportunity area.  It was also 
relate to the transport linkages between North Plymstock with the city 
centre, northern Plymouth and the major employment area of Langage, 
as well the relationships between North Plymstock and the areas of 
protection and open space to the north. 

Content The Area Action Plan will set out the land use policies /proposals for this 
area, including:- 
 The context for preparing this AAP, in terms of policy background 

(national, regional & local) 
 The aims & objectives that are specific to this AAP, together with 

details about the type and amount of development 
 Additional guidance & information that is required to amplify the policy 

or proposal. 
 How the AAP will be implemented and monitored 
 References to background papers /documents 
 The process by which the AAP has been prepared, together with a 

statement of conformity with SCI. 
Area covered North Plymstock, including links arising from joint working arrangements 

with South Hams relating to the proposed New Community at Sherford. 
Status 
Chain of conformity 

Statutory Development Plan Document. 
In general conformity to RPG10, consistent with the Core Strategy and 
the Devon Structure Plan 2001-16, as well as taking account of the 
emerging RSS to 2026. 

Key Milestones:-  
Issues /options 7th March – 18th April 2005 
Preferred options 29th July – 9th September 2005 
Submit Sec.of State June /July 2006 
Statutory 
Consultation Periods 

Submitted document June / August 2006 (6 weeks) 
Representations received August / September 2006 (6 weeks) 

Pre-examination mtg. December 2006 
Public Inquiry January /February 2007 
Inspector’s Report by June  2007 
Adoption June /July 2007 
Monitor / Review Monitored on an annual basis, and reviewed as appropriate. 

(Reviewed at least once every five years.) 
Production 
arrangements 

To be prepared by the Department of Development, with the assistance 
of the major developer – Westbury Homes. 

Key documents in the 
Evidence Base. 

 PCC Urban Capacity Study 
 Outcome from the Community Planning Study for Plymstock Quarry 
 Outcome from the Enquiry by Design for Sherford New Community 
 Related transport studies for the Eastern Corridor, including the LTP. 
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Profile 7 Minerals DPD
Description Sets the context for the safeguarding and extraction of mineral reserves 

in the city and the provision of mineral extraction and processing 
facilities.  Because of the relationships between minerals issues and the 
proposed new community at Sherford in S.Hams, this document will be 
prepared with the North Plymstock AAP. 
Its purpose is to ensure the importance of mineral reserves are 
recognised and safeguarded, in support of Plymouth’s (& the regional) 
economy, but in a way that enables the sustainable extension of the city 
at Sherford in South Hams. 

Content Sets out the land use policies /proposals (together with headline 
indicators) with regard to minerals issues in Plymouth, including:- 
 The context for preparing the Minerals DPD, in terms of 

policy background (national, regional and local) 
 The Core Strategy aims and objectives for minerals. 
 Additional guidance and information required to amplify the policy or 

proposal, including the use of secondary or recycled materials. 
 How the Minerals DPD will be implemented 
 Reference to background papers /documents. 
 the process by which this DPD has been prepared, together with a 

statement of conformity with SCI 
Area covered The mineral reserves to the North of Plymstock, plus the China Clay 

pipeline at Coypool 
Status 
Chain of conformity 

Statutory Development Plan Document. 
In general conformity to RPG10, consistent with the Core Strategy and 
the Devon Structure Plan 2001-16, as well as taking account of the 
emerging RSS to 2026. 

Key Milestones:-  
Issues /options 7th March – 18th April 2005 
Preferred options 29th July – 9th September 2005 
Submit Sec.of State June / July 2006 
Statutory 
Consultation Periods 

Submitted document June - August 2006 (6 weeks) 
Representations received August – September 2006 (6 weeks) 

Pre-examination mtg. December 2006 
Public Inquiry January / February 2007 
Inspector’s Report by June 2007 
Adoption June / July 2007 
Monitor / Review Monitored on an annual basis, and reviewed as appropriate. 

(Reviewed at least once every five years.) 
Production 
arrangements 

To be prepared by the Department of Development, with the assistance 
of the minerals operator, Aggregates Industries + English China Clay, 
key Environmental stakeholders, SW Regional Aggregates Working 
Party, Devon County Council as the adjoining Minerals Authority, South 
Hams District Council as the adjoining Local Authority responsible for the 
Sherford New Community proposals and the developer consortium who 
are progressing the new community proposals. 

Key documents in the 
Evidence Base. 

 RPG10 – particularly the regional aggregates apportionment 
 PCC Urban Capacity Study 
 Devon’s Minerals Local Plan 
 Related Transportation Studies, including the Local Transport Plan 
 Outcome from the Enquiry by Design for Sherford New Community 
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Profile 8 Waterfront Regeneration Area
Devonport – Area Action Plan

Description Sets the context for translating agreed city strategy and community 
aspirations for this area into a statutory plan to facilitate development in 
response to local needs. 
Its purpose is to make site specific proposals, including proposals for the 
disposition of main activities, transport facilities, densities and urban 
/landscape design framework.  It will promote neighbourhood renewal, 
improving housing quality, coordinating major development initiatives 
and the functional links to the City Centre.  

Content Sets out the land use policies /proposals for this area, including:- 
 Providing a delivery framework for area based regeneration initiatives.
 Context for preparing this AAP, in terms of the policy background 

(national, regional & local) 
 Aaims & objectives that are specific to this AAP, together with details 

about the type and amount of development 
 Additional guidance and information to amplify the policy or proposal. 
 How the AAP will be implemented and monitored 
 Background papers /documents /references 
 The process by which the AAP has been prepared, together with a 

statement of conformity with SCI 
 Consideration will be given to need for a further Supplementary 

Planning Document which sets out design guidance for this area. 
Area covered Devonport and Mount Wise. 
Status 
Chain of Conformity 

Statutory Development Plan Document. 
In general conformity to RPG10, consistent with the Core Strategy and 
the Devon Structure Plan 2001-16, as well as taking account of the 
emerging RSS to 2026. 

Key Milestones:-  
Issues /options 7th March – 18th April 2005 
Preferred options 29th July – 9th September 2005 
Submit Sec. of State September /October 2006 
Statutory 
Consultation Periods 

Submitted document September / November 2006 (6 weeks) 
 Representations received November / December 2006 (6 weeks) 

Pre-examination mtg. January 2007 
Public Inquiry February /March 2007 
Inspector’s Report by September 2007 
Adoption September /October 2007 
Monitor / Review Monitored on an annual basis, and reviewed as appropriate. 

(Reviewed at least once every five years.) 
Production 
arrangements 

To be prepared by the Department of Development, with the assistance 
of key stakeholders – English Partnerships & the Devonport 
Regeneration Company 

Key documents in the 
Evidence Base. 

 Devonport Development Framework 
 Devonport Master Plan 
 South Yard 
 Devonport Urban village + Design Guides 
 Devonport Development Framework – consultation Folder 
 FDLP Community Planning Study 
 Related Transportation Studies, including the Local Transport Plan 
 PCC Urban Capacity Study 
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Profile 9 Waterfront Regeneration Area
 Millbay / Stonehouse – Area Action Plan

Description Sets the context for translating agreed city strategy community 
aspirations for this area into a statutory plan, to facilitate development to 
meet local needs. 
Its purpose is to make site specific proposals, including proposals for the 
disposition of main activities, transport facilities, densities and urban 
/landscape design framework.  It will promote neighbourhood renewal, 
improving housing quality, coordinating major development initiatives, 
and promote the functional links to the City Centre. 

Content The Area Action Plan will set out the land use policies /proposals for this 
area, including:- 
 Providing a delivery framework for area based regeneration initiatives.
 Context for preparing this AAP, in terms of the policy background 

(national, regional & local) 
 Aims & objectives that are specific to this AAP., together with details 

about the type & amount of development 
 The additional guidance & information that is required to amplify the 

policy or proposal 
 How the AAP will be implemented and monitored 
 Background papers /documents /references 
 The process by which the AAP has been prepared, together with a 

statement of conformity with SCI 
Area covered Millbay /Stonehouse. 
Status 
Chain of Conformity 

Statutory Development Plan Document. 
In general conformity to RPG10, consistent with the Core Strategy and 
the Devon Structure Plan 2001-16, as well as taking account of the 
emerging RSS to 2026. 

Key Milestones:-  
Issues /options 7th March – 18th April 2005 
Preferred options 29th July – 9th September 2005 
Submit Sec.of State September /October 2006 
Statutory 
Consultation Periods 

Submitted document September / November 2006 (6 weeks) 
 Representations received November / December 2006 (6 weeks) 

Pre-examination mtg. February 2007 
Public Inquiry March /April 2007 
Inspector’s Report by September 2007 
Adoption September /October 2007 
Monitor / Review Monitored on an annual basis, and reviewed as appropriate. 

(Reviewed at least once every five years.) 
Production 
arrangements 

To be prepared by the Department of Development, with the assistance 
of the major developer – English Partnerships. 

Key documents in the 
Evidence Base. 

 Millbay Area Regeneration Strategy 
 Millbay Action Plan 
 Stonehouse Area Plan 
 Conservation Area Studies 
 Union Street Design Guide 
 FDLP Community Planning Study 
 Related Transportation Studies, including the Local Transport Plan 
 PCC Urban Capacity Study 
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Profile 10 Northern Corridor - Area Based Initiatives
Derriford /Seaton – Area Action Plan

Description Sets the context for coordinating major area based development 
initiatives in northern Plymouth. 
Its purpose is make site specific proposals, including proposals for the 
disposition of main activities, transport facilities, densities and urban 
/landscape design framework.  It will promote the delivery of sustainable 
communities and sustainable transport solutions to meet local needs. 

Content Sets out the land use policies /proposals for this area, including:- 
 Context for preparing this AAP, in terms of the policy background 

(national, regional & local) 
 Aims & objectives that are specific to this AAP, together with details 

about the type and amount of development 
 Additional guidance & information that is required to amplify the policy 

or proposal 
 How the AAP will be implemented and monitored 
 Background papers /documents /references 
 The process by which the AAP has been prepared, together with a 

statement of conformity with SCI. 
Area covered Northern Plymouth – Derriford and Seaton. 
Status 
Chain of Conformity 

Statutory Development Plan Document. 
In general conformity to RPG10, consistent with the Core Strategy and 
the Devon Structure Plan 2001-16, as well as taking account of the 
emerging RSS to 2026. 

Key Milestones:-  
Issues /options 7th March – 18th April 2006 
Preferred options November /December 2006 
Submit Sec. of State June / July 2007 
Statutory 
Consultation Periods 

Submitted document June - August 2007 (6 weeks) 
Representations received August - September 2007 (6 weeks) 

Pre-examination mtg. November 2007 
Public Inquiry December / January 2008 
Inspector’s Report by June 2008 
Adoption June / July 2008 
Monitor / Review Monitored on an annual basis, and reviewed as appropriate. 

(Reviewed at least once every five years.) 
Production 
arrangements 

To be prepared by the Department of Development, with the assistance 
of the Regional Development Agency, together with the key stakeholders 
in this area. 

Key documents in the 
Evidence Base. 

 Plymouth’s Sustainable Urban Growth Study 
 Airport Master plan & IPS 
 Med park Feasibility Study 
 Derriford PFI 
 Derriford Transport Study 
 Derriford & Southway area Planning Framework 
 FDLP Community Planning Study 
 Related Transportation Studies, including the Local Transport Plan 
 PCC Urban Capacity Study 
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Profile 11 Waterfront  - Opportunity Area
Central Park – Area Action Plan

Description Sets the context for developing a leisure and sports hub for the city in 
this area. 
Its purpose is to make site specific proposals, including proposals for the 
disposition of main activities, transport facilities, densities and urban 
/landscape design framework.  This will support regeneration initiatives 
by promoting improved sport & leisure facilities at Central Park, making 
improvements to the park itself, as well as opening up links to the city 
centre waterfront areas and surrounding districts.  To achieve these 
benefits, (links, safety, quality), there will be a need for some enabling 
development on the fringes of the park, (Urban Capacity Study refers). 

Content Sets out the land use policies /proposals for this area, including:- 
 providing a delivery framework for area based regeneration initiatives. 
 The context for preparing this AAP, in terms of the policy background 

(national, regional & local) 
 The aims & objectives that are specific to this AAP., together with 

details about the type and amount of appropriate development. 
 The additional guidance & information that is required to amplify the 

policy or proposal. 
 How the AAP will be implemented and monitored 
 Background papers /documents /references 
 the process by which the AAP has been prepared, together with a 

statement of conformity with SCI 
Area covered Central Park 
Status 
Chain of Conformity 

Statutory Development Plan Document. 
In general conformity to RPG10, consistent with the Core Strategy and 
the Devon Structure Plan 2001-16, as well as taking account of the 
emerging RSS to 2026. 

Key Milestones:-  
Issues /options 7th March – 18th April 2005 
Preferred options November /December 2006 
Submit Sec.of State June /July 2007 
Statutory 
Consultation Periods 

Submitted document June - August 2007 (6 weeks) 
Representations received August - September 2007 (6 weeks) 

Pre-examination mtg. December 2007 
Public Inquiry January /February 2008 
Inspector’s Report by June 2008 
Adoption June / July 2008 
Monitor / Review Monitored on an annual basis, and reviewed as appropriate. 

(Reviewed at least once every five years.) 
Production 
arrangements 

To be prepared by the Department of Development, with the assistance 
of the key stakeholders in this area. 

Key documents in the 
Evidence Base. 

 Central Park Action Plan – November 2001 
 Destination Central Park (Draft Report October 2004) 
 Draft Historic Survey – Central Park 2003 
 Ford Cemetery landscape development plan 2003 
 FDLP Community Planning Study 
 Related Transportation Studies, including the Local Transport Plan 
 PCC Urban Capacity Study 
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Profile 12 Waterfront Regeneration Area
City Centre /University– Area Action Plan

Description Sets the context for improving the City Centre and its link to Plymouth 
University, the Hoe, Sutton Harbour and Millbay. 
Its purpose it is to make site specific proposals, including proposals for 
the disposition of main activities, transport facilities, densities and urban 
/landscape design framework.  This will help develop the City Centre’s 
assets, building on PCC’s relationship with local and national investors, 
to bring life, vitality and investment back to the City Centre. 

Content Sets out the land use policies /proposals for this area, including:- 
 The context for preparing this AAP, in terms of the policy background 

(national, regional & local) 
 The aims & objectives that are specific to this AAP., together with 

details about the type and amount of development 
 The additional guidance & information that is required to amplify the 

policy or proposal 
 How the AAP will be implemented and monitored 
 Background papers /documents /references 
 the process by which the AAP has been prepared, together with a 

statement of conformity with SCI 
Area covered Plymouth City Centre / University area. 
Status 
Chain of Conformity 

Statutory Development Plan Document. 
In general conformity to RPG10, consistent with the Core Strategy and 
the Devon Structure Plan 2001-16, as well as taking account of the 
emerging RSS to 2026. 

Key Milestones:-  
Issues /options 7th March – 18th April 2005 
Preferred options January /February 2007 
Submit Sec.of State September /October 2007 
Statutory 
Consultation Periods 

Submitted document September /November 2007 (6 weeks) 
Representations received November /December 2007 (6 weeks) 

Pre-examination mtg. February 2008 
Public Inquiry March /April 2008 
Inspector’s Report by September 2008 
Adoption September /October 2008 
Monitor / Review Monitored on an annual basis, and reviewed as appropriate. 

(Reviewed at least once every five years.) 
Production 
arrangements 

To be prepared by the Department of Development, with the assistance 
of the key stakeholders in this area. 

Key documents in the 
Evidence Base. 

 City Centre Urban Design Framework 
 University vision & master plan 
 FDLP Community Planning Study 
 Related Transportation Studies, including the Local Transport Plan 
 PCC Urban Capacity Study 
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Profile 13 Waterfront Regeneration Area
East End /Eastern Gateway – Area Action Plan

Description Sets the context for neighbourhood renewal and promoting sustainable 
transport solutions for the City’s East End and Eastern Gateway. 
Its purpose is to make site specific proposals, including proposals for the 
disposition of main activities, transport facilities, densities and urban 
/landscape design framework.  This will promote neighbourhood 
renewal, improving housing quality, coordinating major development 
initiatives, & promoting the functional links to the City Centre. 

Content Sets out the land use policies /proposals for this area, including:- 
 The context for preparing this AAP, in terms of the policy background 

(national, regional & local) 
 The aims & objectives that are specific to this AAP., together with 

details about the type and amount of development 
 The additional guidance & information that is required to amplify the 

policy or proposal 
 How the AAP will be implemented and monitored 
 Background papers /documents /references 
 the process by which the AAP has been prepared, together with a 

statement of conformity with SCI 
Area covered East End of Plymouth. 
Status 
Chain of Conformity 

Statutory Development Plan Document. 
In general conformity to RPG10, consistent with the Core Strategy and 
the Devon Structure Plan 2001-16, as well as taking account of the 
emerging RSS to 2026. 

Key Milestones:-  
Issues /options 7th March – 18th April 2006 
Preferred options January /February 2007 
Submit Sec. of State September /October 2007 
Statutory 
Consultation Periods 

Submitted document September /November 2007 (6 weeks) 
Representations received November /December 2007 (6 weeks) 

Pre-examination mtg. February 2008 
Public Inquiry March /April 2008 
Inspector’s Report by September 2008 
Adoption September /October 2008 
Monitor / Review Monitored on an annual basis, and reviewed as appropriate. 

(Reviewed at least once every five years.) 
Production 
arrangements 

To be prepared by the Department of Development, with the assistance 
of the key stakeholders in this area. 

Key documents in the 
Evidence Base. 

 East End Regeneration Strategy 
 Plymouth Eastern Gateway Vision 
 Embankment Road Design Guide 
 East End Landscape Framework 
 FDLP Community Planning Study 
 Related Transportation Studies, including the Local Transport Plan 
 PCC Urban Capacity Study 
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Profile 14 Waterfront Regeneration Area
 Hoe– Area Action Plan

Description Sets the context for the regeneration of the Hoe Foreshore. 
Its purpose is to make site specific proposals, including proposals for the 
disposition of main activities, transport facilities, densities and urban 
/landscape design framework. 

Content Sets out the land use policies /proposals for this area, including:- 
 The context for preparing this AAP, in terms of the policy background 

(national, regional & local) 
 The aims & objectives that are specific to this AAP., together with 

details about the type and amount of development. 
 The additional guidance & information that is required to amplify the 

policy or proposal. 
 How the AAP will be implemented and monitored 
 Background papers /documents /references 
 the process by which the AAP has been prepared, together with a 

statement of conformity with SCI 
Area covered The Hoe & Foreshore 
Status 
Chain of Conformity 

This will be a Statutory Development Plan Document. 
In general conformity to RPG10, consistent with the Core Strategy and 
the Devon Structure Plan 2001-16, as well as taking account of the 
emerging RSS to 2026. 

Key Milestones:-  
Issues /options 7th March – 18th April 2005 
Preferred options January /February 2007 
Submit Sec. of State September /October 2007 
Statutory 
Consultation Periods 

Submitted document September /November 2007 (6 weeks) 
Representations received November /December 2007 (6 weeks) 

Pre-examination mtg. March 2008 
Public Inquiry April /May 2008 
Inspector’s Report by September 2008 
Adoption September / October 2008 
Monitor / Review Monitored on an annual basis, and reviewed as appropriate. 

(Reviewed at least once every five years.) 
Production 
arrangements 

To be prepared by the Department of Development, with the assistance 
of the key stakeholders in this area. 

Key documents in the 
Evidence Base. 

 Barbican Action Plan 
 Harbour East IPS 
 Strands & Strategies (Public Art) 
 Related Transportation Studies, including the Local Transport Plan 
 FDLP Community Planning Study 
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Profile 15 Waterfront Regeneration Area
 Sutton Harbour– Area Action Plan

Description Sets the context for building on the regeneration initiatives of Sutton 
Harbour. 
Its purpose is to make site specific proposals, including proposals for the 
disposition of main activities, transport facilities, densities and urban 
/landscape design framework. 

Content Sets out the land use policies /proposals for this area, including:- 
 The context for preparing this AAP, in terms of the policy background 

(national, regional & local) 
 The aims & objectives that are specific to this AAP., together with 

details about the type and amount of development 
 The additional guidance & information that is required to amplify the 

policy or proposal 
 How the AAP will be implemented and monitored 
 Background papers /documents /references 
 The process by which the AAP has been prepared, together with a 

statement of conformity with SCI 
Area covered Sutton Harbour, including the Barbican. 
Status 
Chain of Conformity 

This will be a Statutory Development Plan Document. 
In general conformity to RPG10, consistent with the Core Strategy and 
the Devon Structure Plan 2001-16, as well as taking account of the 
emerging RSS to 2026. 

Key Milestones:-  
Issues /options 7th March – 18th April 2005 
Preferred option November /December 2006 
Submit Sec.of State November / December 2007 
Statutory 
Consultation Periods 

Submitted document November / January 2007 (6 weeks) 
Representations received January / February 2008 (6 weeks) 

Pre-examination mtg. December 2007 
Public Inquiry January /February 2008 
Inspector’s Report by June 2008 
Adoption June /July 2008 
Monitor / Review Monitored on an annual basis, and reviewed as appropriate. 

(Reviewed at least once every five years.) 
Production 
arrangements 

To be prepared by the Department of Development, with the assistance 
of the key stakeholders in this area. 

Key documents in the 
Evidence Base. 

 Barbican Action Plan 
 Harbour East IPS 
 Strands & Strategies (Public Art) 
 FDLP Community Planning Study 
 Related Transportation Studies, including the Local Transport Plan 
 PCC Urban Capacity Study 
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Profile 16 Planning Obligations -SPD
Description Sets the context for requiring contributions from relevant development 

and how the Council will prioritise and achieve community benefits. 
Content All land use policies and proposals will be set out in the relevant policies 

or proposals section of the LDF. 
The SPD will amplify these LDF policies /proposals by setting out:- 
 A reference to the relevant Development Plan document policy or 

proposal to which this SPD relates 
 The context for preparing this SPD, including policy background 

(national, regional & local) 
 The aims & objectives that are specific to this SPD 
 The additional guidance & information that is required to amplify the 

LDF policy or proposal 
 How the SPD will be implemented 
 Background papers /documents /references 
 the process by which the SPD has been prepared, together with a 

statement of conformity with SCI 
Area covered Plymouth City. 
Status 
 
Chain of Conformity 

Forms part of Plymouth’s Development Framework, 
as a Supplementary Planning Document. 
In general conformity to RPG10, consistent with the Core Strategy and 
the Devon Structure Plan 2001-16, as well as taking account of the 
emerging RSS to 2026. 

Key Milestones:-  
Prepare /Engage  To be completed by September 2006 
Publish Draft SPD  January /February 2007 
Consultation on SPD January /March 2007 (6 weeks) 
Negotiate Changes by summer 2007 
Adoption September /October 2007 
Review alongside reviews of DPD policies or proposals to which this SPD 

relates. 
Production 
arrangements 

To be prepared by the Department of Development, with the assistance 
of key stakeholders. 
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Profile 17 Affordable Housing -SPD
Description Sets out the city’s approach to promoting Affordable Housing. 

It will amplify the Affordable Housing policy set out in the Core Strategy 
Content The SPD will amplify the LDF policies /proposals by setting out:- 

 A reference to the relevant Development Plan document policy or 
proposal to which this SPD relates 
 Context for preparing this SPD, including policy background (national, 

regional & local) 
 Aims & objectives that are specific to this SPD 
 The additional guidance & information that is required to amplify the 

LDF policy or proposal 
 How the SPD will be implemented 
 Background papers /documents /references 
 The process by which the SPD has been prepared, together with a 

statement of conformity with SCI 
Area covered Plymouth City. 
Status 
 
Chain of Conformity 

Forms part of Plymouth’s Development Framework, 
as a Supplementary Planning Document. 
In general conformity to RPG10, consistent with the Core Strategy and 
the Devon Structure Plan 2001-16, as well as taking account of the 
emerging RSS to 2026. 

Key Milestones:-  
Prepare /Engage To be completed by September 2006 
Publish Draft SPD  January /February 2007 
Consultation on SPD January /March 2007 (6 weeks) 
Negotiate Changes by summer 2007 
Adoption September /October 2007 
Review alongside reviews of DPD policies or proposals to which this SPD 

relates. 
Production 
arrangements 

To be prepared by the Department of Development, with the assistance 
of key stakeholders. 
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Profile 18 Plymouth’s Design Strategy -SPD
Description Sets the framework for design & historic environment. 
Content All land use policies and proposals will be set out in the relevant policies 

or proposals section of the LDF. 
The SPD will amplify these LDF policies /proposals by setting out:- 
 A reference to the relevant Development Plan document policy or 

proposal to which this SPD relates 
 The context for preparing this SPD, including policy background 

(national, regional & local) 
 The aims & objectives that are specific to this SPD 
 The additional guidance & information that is required to amplify the 

LDF policy or proposal 
 How the SPD will be implemented 
 Background papers /documents /references 
 the process by which the SPD has been prepared, together with a 

statement of conformity with SCI 
Area covered Plymouth City. 
Status 
 
Chain of Conformity 

Forms part of Plymouth’s Development Framework, 
as a Supplementary Planning Document. 
In general conformity to RPG10, consistent with the Core Strategy and 
the Devon Structure Plan 2001-16, as well as taking account of the 
emerging RSS to 2026. 

Key Milestones:-  
Prepare /Engage To be completed by September 2006 
Publish Draft SPD  January /February 2007 
Consultation on SPD January /March 2007 (6 weeks) 
Negotiate Changes by summer 2007 
Adoption September /October 2007 
Review alongside reviews of DPD policies or proposals to which this SPD 

relates. 
Production 
arrangements 

To be prepared by the Department of Development, with the assistance 
of key stakeholders. 
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Profile 19 Proposals Map
Description Illustrates the location and extent of all the development proposals 

arising from the plan (both the LDF proposals & criteria based policies of 
the plan).   
Its purpose is to illustrate areas of protection (e.g. protected landscapes, 
nature conservation) and all the land use policies / proposals set out in 
all the development plan documents. 

Content It will show on a base map (at an appropriate scale) all the policies & 
proposals (that can be illustrated on a map) contained in the 
Development Plan documents, together with sites for which Area Action 
Plans will apply.  This will include all saved policies and proposals from 
the current Local Plan and First Deposit Local Plan – until they are 
replaced by Development Plan documents from this LDF. 
The Proposals Map will initially illustrate all saved policies and 
proposals, and then be updated as each new development plan 
document is adopted. 

Area covered The LDF Proposals Map will cover the whole of the City of Plymouth. 
Status 
Chain of conformity 

This will be a Statutory Development Plan Document. 
It will show all the policies and proposals in the Adopted Development 
Plan Documents that can be illustrated on a map. 

Key Milestones:-  
Adoption A revised Proposals map will be prepared to reflect the land use policies 

and proposals for each development plan document, as it is adopted. 
Monitor / Review It will be revised as each new development plan document is adopted. 
Production 
arrangements 

To be prepared by the Department of Development, in conformity with 
the Inspector’s report – for each development plan document as it is 
adopted. 
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Profile 20 Sustainability Appraisal
/Strategic Environmental Assessment

Description Sustainability Appraisal (SA) of the proposals in each LDD is required to 
comply, upon commencement, with S19(5) of the Planning & 
Compulsory Purchase Act 2004. 
An assessment of the effects of the LDF on the environment, known as 
Strategic Environmental Assessment (SEA), is required, (from 21st July 
2004), to comply with an EU Directive 2001/42/EC, as well as national 
legislation on Sustainability Appraisal.  
The objective of Strategic Environmental Assessment (SEA) is “to 
provide for a high level of protection of the environment and to contribute 
to the integration of environmental considerations into the preparation 
and adoption of plans and programmes with a view to promoting 
sustainable development” 

Content In order to comply with SA and SEA requirements an integrated SA/SEA 
of the LDF and its constituent LDDs will be undertaken. There is no 
prescribed process for SA, but there is for SEA. Therefore SA will be 
included with the SEA process and future description of SEA in this LDS 
can be taken to include SA. 
SEA is intended to provide a more structured approach to considering 
the impacts of development on the environment, so that decision making 
is more informed, more transparent and open to public scrutiny.  
Essentially it is an iterative process, to help steer the plan making 
process towards the most sustainable solution and to describe and 
monitor the plans impacts upon the environment.  It will be applied to all 
key LDF documents. 
The SEA procedure will comprise:- 
The preparation of an environmental report on the likely significant 
effects of the draft plan, to include: 
 setting the context and establishing baseline information by 

identifying; other relevant plans, environmental protection objectives, 
appraisal objectives, indicators, baseline data, and environmental/ 
sustainability problems. 
 deciding on the scope of the SEA and developing alternatives by 

identifying plan alternatives and choosing preferred ones. 
 assessment of the effects of the plan on the environment by; 

predicting the effects of the plan, evaluating those effects and 
proposing measures to prevent, reduce or offset adverse 
environmental effects. 

Consultation on the draft plan and accompanying environmental report, 
to include: 
 early and effective consultation with authorities with environmental 

responsibilities and the public on the context, scope, alternatives and 
content of the draft environmental report at the Issues and Options & 
Preferred Options stages of the LDF consultations, followed by, 
 consultation on the First Deposited documents of the LDF together 

with the full draft environmental report. 
Taking into account the environmental report and the results of 
consultation in decision making, to include: 
 results of consultations with environmental authorities and the public 

over the scope of the environmental report. 
 adjustments to the scope of the draft environmental report as 

appropriate. 
 results of consultations over the draft environmental report. 
 adjustments to the draft environmental report as appropriate. 
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Provision of information when the plan is adopted and showing how 
results of the SEA have been taken into account, to include: 
 publication of information showing results of consultations, responses 

to them and changes to the environmental report. 
 publication of information demonstrating how the results of the 

environmental report were taken into account in finalising the plan. 
 the measures proposed to monitor the effects of the plan. 

Area covered The City of Plymouth. 
Status Required as part of the LDF process 
Key Milestones:- The various reporting stages are timed to coincide with the publication of 

the main documents that comprise Plymouth’s Development Framework.
LDF STAGE SEA/SA STAGE TIMING 
Identify the issues/options & 
prepare for consultation 

Setting the context & establishing 
the baseline for evolving the LDF 

Jan / Feb 2005 

Consultation on Issues/options Deciding and consulting on the 
scope of the SEA & developing 
alternative solutions for the LDF 

Feb / March 2005 

Prepare the LDF Providing a structured approach to 
assessing the effects of the LDF. 

July 2004 –  
December 2005 

Full consultation on the LDF Providing an independent 
assessment of the LDF’s 
sustainability credentials, to inform 
the public consultation process. 

Nov - Dec 2005 

Monitor implementation of the LDF Monitor the significant 
environmental /sustainability effects 
of implementing the LDF. 

August 2006 
onwards 

Production 
arrangements 

To be prepared by Land Use Consultants on behalf of the Department of 
Development, with the assistance of all key stakeholders. 
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Profile 21 Annual Monitoring Report
Description This document will assess how the Council is performing against the 

implementation of the Local Development Scheme, and the extent to 
which LDF Aims and Objectives are being achieved. 

Content The first report, to be produced in February 2005, is primarily intended to 
provide baseline information to inform the issues options debate, as well 
as for the future monitoring of the LDF. 
From December 2005 onwards, the LDF monitoring report will set out:- 
 progress towards achieving the LDF Timetable (i.e. LDS targets set 

out in this document) 
 information on the current position for all LDF targets & indicators 
 progress towards achieving the LDF’s aims & objectives, & their 

contribution towards achieving the City’s vision 
 the impact of the LDF on wider targets and sustainable development 

objectives 
It examines the reason for any failures in progress and any remedial 
action required in terms of:- 
 revision to the LDS processes and timetable 
 changes to the Core Strategy & its policies / proposals and how the 

Council will achieve these 
Area covered The City of Plymouth. 
Status Required as part of the LDF process 
Key Milestones:-  
Prepare /Engage April – August, annually 
Publish November, annually 
Submit to Sec.State December, annually 
Review Produced on an annual basis, as part of the LDF review process 
Relevant external 
partner/stakeholder 
Involvement 

All partners /stakeholders, together with the general public, need to 
consider and agree the targets and related indicators against which 
Plymouth’s LDF will be monitored. 

Relevant PCC Corp. 
Strategies 

PCC strategies to be taken into account are:- 
 City Strategy 
 Corporate Strategy 

Other Background 
Reports 

 Regional Planning Guidance (RPG10) 
 RPG 10 Monitoring Manual 
 RPG 10 Monitoring Report 
 Devon & Cornwall Structure Plans 
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APPENDIX 1 Plymouth Local Plan First Alteration 

Description The current City of Plymouth Local Plan First Alteration: Adopted 1996, will be saved for up to 3 years - until it is replaced 
by the LDF.  As such it will retain its ‘development plan status’.  The Supplementary Planning Guidance 
associated with this Plan, set out in schedule 1 below, will also remain a material consideration, (as noted in the 
status column of schedule 1 listed below), for Planning Applications; 

Area covered The City of Plymouth. 

Status Retained as a Development Plan Document until replaced by the new LDF 

 Plymouth First Deposit Local Plan 
Description The status of the City of Plymouth Local Plan, First Deposit Version: December 2001 (FDLP), which was intended to 

replace the current Local Plan, together with its associated Interim Planning Statements, (IPS, which reflects the 
Council’s response to key representations made to the FDLP), is that it will remain a material consideration for the 
determination of planning applications until replaced by the relevant parts of this new LDF.  The status of non-
statutory planning policy documents (IPS) produced by the City Council under these transitional arrangements is 
also set out in Schedule 1 below. 

Area covered The City of Plymouth. 

Status Retained as a Material Consideration for considering Planning Applications, until replaced by the new LDF 
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SCHEDULE 1.  CURRENT PLANNING POLICY DOCUMENTS TO BE “SAVED” 
Planning Guidance Notes. 

Title 
Date  Status Amplifies Adopted

Local Plan Policy 
 Amplifies First 

Deposit Local Plan 
Policy 

PGN No.1. House Extensions. 
December 
1995 

Saved until Criteria Based Policies adopted or 
until it is replaced by draft SPD, whichever is 
the earlier 

AHR13 First Alteration  

PGN No.2. House and Roof Alterations. 
December 
1995 

Saved until Criteria Based Policies adopted or 
until it is replaced by draft SPD, whichever is 
the earlier 

AHR14, AHR15 First 
Alteration 

 

PGN No.3. Shopfront Design. 
December 
1995 

Saved until Criteria Based Policies adopted or 
until it is replaced by draft SPD, whichever is 
the earlier 

ASR23 First Alteration  

PGN No.4. Shop Signs and 
Advertisements. 

December 
1995 

Saved until Criteria Based Policies adopted or 
until it is replaced by draft SPD, whichever is 
the earlier 

AEV34 First Alteration  

PGN No.5. Food and Drink. 
December 
1995 

Saved until Criteria Based Policies adopted or 
until it is replaced by draft SPD, whichever is 
the earlier 

ASR21 First Alteration  

PGN No.6. Houses in Multiple 
Occupation. 

July 1999 Saved until Criteria Based Policies adopted or 
until it is replaced by draft SPD, whichever is 
the earlier 

AHR12 First Alteration  

PGN No.7. Protecting and Providing for 
Wildlife in Development. 

July 1999 Saved until Criteria Based Policies adopted or 
until it is replaced by draft SPD, whichever is 
the earlier 

AEV9, AEV10 First 
Alteration 

 

PGN No.8. Child Care Facilities. 
July 1999 Saved until Criteria Based Policies adopted or 

until it is replaced by draft SPD, whichever is 
the earlier 

ACR12, ACR13 First 
Alteration 

 

PGN No.9. Refuse Storage Provision in 
Residential Areas. 

July 1999 Saved until Criteria Based Policies adopted or 
until it is replaced by draft SPD, whichever is 
the earlier 

AHR2 First Alteration  
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Title 
Date Status Amplifies Adopted 

Local Plan Policy 
Amplifies First 
Deposit Local Plan 
Policy 

PGN No 10. Amusement Centres. 
July 1999 Saved until Criteria Based Policies adopted or 

until it is replaced by draft SPD, whichever is 
the earlier 

ASR21 First Alteration  

PGN No 11. The Provision of Children’s 
Play Space within New Residential 
Development. 

December 
1999 

Saved until Criteria Based Policies adopted or 
until it is replaced by draft SPD, whichever is 
the earlier 

ARL9 First Alteration  

Approved Policy for Street Cafés and 
Chairs and Tables. 

June 1993 Saved until Criteria Based Policies adopted or 
until it is replaced by draft SPD, whichever is 
the earlier 

  

Area Plans and Studies. 

Title 
Date  Status Amplifies Adopted

Local Plan Policy 
 Amplifies First 

Deposit Local Plan 
Policy 

Plymouth’s Barbican and Sutton 
Harbour Action Plan. 

December 
1991 

Saved until Sutton Harbour Area Action Plan 
Preferred Options Report published. 

  

Hooe Lake Planning Study. March 1993 Saved until Criteria Based Policies and Site 
Specific Proposals adopted or until it is 
replaced by draft SPD, whichever is the 
earlier 

AHR1.19 and other 
relevant policies, First 
Alteration 

 

Stonehouse Area Plan. December 
1997 

Saved until Millbay / Stonehouse Area and 
draft SPD submitted. 

Paragraphs 2.18 , and 
12.5 – 12.9 of the First 
Alteration 

 

Hooe Lake Planning Study Review. April 1999 Saved until Criteria Based Policies and Site 
Specific Proposals adopted or until it is 
replaced by draft SPD, whichever is the 
earlier 

AHR1.19 and other 
relevant policies, First 
Alteration 

 

Devonport Urban Village. Urban 
Framework Plan. 

September 
2000 

Saved until Devonport Area Action Plan Area 
Action Plan and draft SPD submitted. 

AER8.9, AHR1.6, 
AHR1.27, ASR7.1, First 
Alteration 
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Title 
Date Status Amplifies Adopted 

Local Plan Policy 
Amplifies First 
Deposit Local Plan 
Policy 

City Centre Precinct Urban Design 
Framework. 

December 
2001 

Saved until City Centre / University Area 
Action Plan adopted or it is replaced by draft 
SPD, whichever is the earlier. 

 City Centre Area 
Vision (Part 2), 
Proposals 1 – 8 (Part 
3) 

Planning and Design Briefs and Site Development Strategies. 
  

Title 
Date Status Amplifies Adopted

Local Plan Policy 
 Amplifies First 

Deposit Local Plan 
Policy 

Drake’s Island. October 1995 Saved until Site Specific Proposals adopted, it 
is replaced by draft SPD, or development is 
complete, whichever is the earlier 

ARL38 (Drake’s Island), 
ATM10.1 (Tourism 
Opportunities – Mixed 
Use Developments) 

 

Radford Oil Fuel Depot Plymstock. December 
1995 

Saved until Site Specific Proposals adopted, it 
is replaced by draft SPD, or development is 
complete, whichever is the earlier 

AHR1.3, AEV7, AEV11 
and AIR2. 

 

Royal Marine Barracks Seaton. April 1997 Saved until Derriford and Seaton Action Plan 
Preferred Options Report published. 

AER4.1 (Manufacturing 
Land Allocation at 
Seaton Barracks), 
AER10.10 (Employment 
use at Seaton Barracks)

 

Whitleigh Centre Food Supermarket. August 1997 Saved until Site Specific Proposals adopted, it 
is replaced by draft SPD, or development is 
complete, whichever is the earlier 

  

Land Adjoining the Grand Hotel, 
Leigham Street – Development and 
Planning Brief. 

October 1997 Saved until Site Specific Proposals adopted, it 
is replaced by draft SPD, or development is 
complete, whichever is the earlier 

ATM7.5 (Hotel 
extension), ATR14.1 
(Car park proposal) 

 

Royal Naval Engineering College, 
Manadon – Revised Planning Brief. 

December 
1997 

Saved until Site Specific Proposals adopted, it 
is replaced by draft SPD, or development is 
complete, whichever is the earlier 

AHR1.28, AER10.8, 
ACR6 
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Title 
Date Status Amplifies Adopted 

Local Plan Policy 
Amplifies First 
Deposit Local Plan 
Policy 

Cornwall Street / Cannon Street 
Redevelopment. 

November 
1999 

Saved until Site Specific Proposals adopted, it 
is replaced by draft SPD, or development is 
complete, whichever is the earlier 

   

Plymouth Guildhall Planning Brief. November 
1999 

Saved until Site Specific Proposals adopted, it 
is replaced by draft SPD, or development is 
complete, whichever is the earlier 

  

Planning and Urban Design Brief:  
Moon Street and Environs. 

January 2000 Saved until Site Specific Proposals adopted, it 
is replaced by draft SPD, or development is 
complete, whichever is the earlier 

  

James Street / Bennett Street Planning 
Brief 

November 
2002 

Saved until Devonport Area Action Plan 
adopted, it is replaced by draft SPD, or 
development is complete, whichever is the 
earlier 

   Strategic Design
Principles (Part 2), 
Proposal 53 

Pottery Quay Planning Brief November 
2002 

Saved until Devonport Area Action Plan 
adopted, it is replaced by draft SPD, or 
development is complete, whichever is the 
earlier 

   Strategic Design
Principles (Part 2), 
Proposal 48 

Diesel Site Planning and Design Brief April 2004 Saved until Millbay / Stonehouse Area Action 
Plan adopted, it is replaced by draft SPD, or 
development is complete, whichever is the 
earlier. 

  Strategic Design 
Principles (Part 2), 
Proposal 38 

Harwell Street Planning and Design 
Brief 

April 2004 Saved until Millbay / Stonehouse Area Action 
Plan adopted, it is replaced by draft SPD, or 
development is complete, whichever is the 
earlier. 

   Strategic Design
Principles (Part 2) 

Alma Road Planning and Design Brief July 2004 Saved until Site Specific Proposals adopted, it 
is replaced by draft SPD, or development is 
complete, whichever is the earlier 

   Strategic Design
Principles (Part 2), 
Proposal 62 (Land at 
Alma Road) 

Treverbyn House Planning and Design 
Brief 

July 2004 Saved until Site Specific Proposals adopted, it 
is replaced by draft SPD, or development is 
complete, whichever is the earlier 

   Strategic Design
Principles (Part 2) 
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Conservation. 

Title 
Date  Status Amplifies Adopted

Local Plan Policy 
 Amplifies First 

Deposit Local Plan 
Policy 

Wyndham Square Conservation Area 
Character Appraisal. 

1995 Saved until replaced by draft Area Action Plan 
or SPD. 

AEV25 (Wyndham 
Square), AEV20 
(Conservation Areas) 

 

Buildings at Risk Report. July 1999 Saved until replaced by amended Buildings at 
Risk Report. 

AEV17 (Buildings at 
Risk) 

 

Adelaide Street / Clarence Place 
Conservation Area Appraisal and Study 
(consultation draft). 

January 2000 Saved until replaced by draft Area Action Plan 
or SPD. 

  

Emma Place / Millbay Road 
Conservation Area Appraisal and Study 
(consultation draft). 

January 2000 Saved until replaced by draft Area Action Plan 
or SPD. 

  

North Road West Conservation Area 
Appraisal and Study (consultation draft). 

January 2000 Saved until replaced by draft Area Action Plan 
or SPD. 

  

Devonport Conservation Area Character 
Appraisal (consultation draft). 

January 2000 Saved until replaced by draft Area Action Plan 
or SPD. 

  

Royal William Yard Conservation Plan. 2000 Saved until replaced by SPD.   

Area Specific Design Frameworks and Guidance. 
 

Title 
Date Status Amplifies Adopted

Local Plan Policy 
 Amplifies First 

Deposit Local Plan 
Policy 

Design Guidance for the Union Street 
Commercial Improvement Area. 

February 1999 Saved until replaced by SPD.   

Design Guidance for the Stoke Village 
Enhancement Scheme. 

November 
1999 

Saved until replaced by SPD.   

Royal William Yard Public Realm 
Strategy (consultation draft). 

2001 Saved until replaced by SPD.   
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Other. 

Title 
Date  Status Amplifies Adopted

Local Plan Policy 
 Amplifies First 

Deposit Local Plan 
Policy 

Consultation Draft Strategy for the 
Investigation and Inspection of 
Contaminated Land. 

June 2001 Saved until replaced by SPD. AEV50  

Interim Planning Statements. 

Title 
Date  Status Amplifies Adopted

Local Plan Policy 
 Amplifies First 

Deposit Local Plan 
Policy 

IPS1.  Commercial Road. March 2003 Saved until Criteria Based Policies or relevant 
Area Action Plan submitted. 

 Proposal 30  

IPS2.  Millbay Regeneration Strategy March 2003 
Saved until Millbay / Stonehouse Area Action 
Plan submitted and relevant parts re-issued 
as SPD. 

 Proposals 33-38, 40 
and 43. 

IPS3. Affordable Housing (Consultation 
Draft). April 2003 Saved until Criteria Based Policies and SPD 

submitted. 
 Policy 34 (Affordable 

Housing) 

IPS4.  Educational Contributions July 2003 Saved until Criteria Based Policies and SPD 
submitted. 

Policy AIR 2 Strategic Policy S3 

IPS5.  East End Regeneration Strategy March 2003 

Saved until East End / Eastern Gateway Area 
Action Plan submitted and relevant parts re-
issued as SPD. 

 East End Area Vision 
(Part 2), Proposals 15 
– 23, 25 - 29, 31 and 
32. 

IPS6.  Tinside, Hoe & Hoe Foreshore 
Conservation Plan March 2003 

Saved until Hoe Area Action Plan adopted or 
re-issued as SPD. 

 The Barbican and Hoe 
Area Vision and 
Strategy Statement 
(Part Two, page 32), 
Proposals 9 and 11-14 
(Part 3). 

IPS8.  Sutton Harbour East Interim 
Planning Statement. October 2003 

Saved until Sutton Harbour Area Action Plan 
submitted and relevant parts re-issued as 
SPD. 

 Proposals 19 – 22 
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Title 
Date Status Amplifies Adopted 

Local Plan Policy 
Amplifies First 
Deposit Local Plan 
Policy 

IPS9.  Barne Barton Regeneration 
Strategy 

September 
2003 

Saved until Site Specific Proposals or Area 
Action Plan submitted and relevant parts re-
issued as SPD. 

 Proposals 111 & 112. 

IPS10.  Strategic Development 
Principles for the University Area October 2003 

Saved until City Centre / University Area 
Action Plan submitted and relevant parts re-
issued as SPD. 

   Policy 55

IPS11.  Armada Way Food Court October 2003 
Saved until City Centre / University Area 
Action Plan submitted. 

 The City Centre Vision 
and Strategy 
Statement (Part Two) 

IPS.  Vision for Plymouth. May 2004 

Saved until Core Strategy submitted to 
Secretary of State and Design Strategy 
submitted as SPD. 

 City Urban Design 
Principles (Part 2), 
Area Visions for City 
Centre, Barbican and 
Hoe, and 
Millbay/Stonehouse 
(Part 2). 

IPS16.  Plymouth Airport. August 2004 Saved until airport land safeguarding issues 
clarified through submission of Site Specific 
Proposals or Derriford and Seaton Area 
Action Plan, or until Airport Masterplan 
adopted for decision making purposes, 
whichever is the earlier. 

 Strategic Objective 3 
(Part 2) Proposal 75 
(Part 3) 
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APPENDIX 2 LDF Evidence Base 

In preparing Plymouth’s Development Framework, there are a number of studies that have been undertaken, and will be published to provide 
the LDF Evidence Base.  Each paper will be publicly available, and published in conjunction with the relevant Framework Document that it 
supports.  However, while the following list provides the key elements of the LDF Evidence Base, the Council might publish other document in 
course of preparing Plymouth’s Development Framework.  An updated list will be published within each Annual Monitoring Report. 

Topic Based Documents are as follows. 
 Title Description 

Greenscape Assessment Prepared by Land Use Consultants – analysis of the development of the City and it’s green spaces and an evaluation 
of the green space resource of the City. 

Urban Capacity Assessment 
2002 & 2003 

Prepared by Llewelyn-Davies – To establish how much additional housing can be accommodated within the City to the 
end of the local plan period. 

Housing Needs Assessment Prepared by ORS – A comprehensive assessment of housing requirements and projection of future housing 
requirements. 

Plymouth’s Sustainable Urban 
Growth Assessment 2004 

Prepared by Llewelyn-Davies – Study to assess the sustainability of various options for residential development and 
mixed-use development on key sites in Plymouth and the Sub Region. 

Employment Land & Premises in 
Plymouth Study 2004 

Prepared by Atkins –Site specific & policy advice on Plymouth employment sites. (Not yet publicly available) 

Shopping Study Prepared by LBR – Identifying gaps in local shopping provision.  (Not yet publicly available) 
Plymouth Urban Characterisation 
Study 

Sets the context for Plymouth’s historic environment 

Transport Studies The Local Transport Plan is a key document.  It embraces a number of transport related studies, including:-Air Quality 
Assessment;  Cycling Strategy;  Pedestrian Strategy;  Road Traffic Reduction Report;  Plymouth Sound & Estuaries 
water transport study; Plym Eastern Approaches Strategy. 

Sustainable Growth Distribution 
Study 

Being prepared by Baker Assoc, Transport Planning International & Enderby Assoc. – to inform the emerging RSS on 
an appropriate spatial strategy for the Plymouth sub-region. 

Area Based Documents are as follows 
  Title Description Prepared on behalf of: 

FDLP Community 
Planning Studies 

At part of the work undertaken in preparing the FDLP ward based community consultation and 
feedback was undertaken and published in a series of Community Planning Studies. 
These provide an important resource, which will be revisited as part of the consultation 

PCC 
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process, and used in preparing this LDF. 
Plymstock Quarry Master Plan for the development of the quarry and adjoining land. Westbury Homes PEC 
East End Strategy and 
Masterplan 

Identifies development opportunities and options in the regeneration area around the east of 
Sutton Harbour up to the River Plym to the east (IPS 12) 

 

Derriford and Southway 
Planning Framework 

Preferred development landuse and transport framework for Derriford and Southway (IPS 52) PCC, Plymouth Hospitals 
NHS Trust, SWERDA, 
Tamar Science Park, 
Mason, Sutton Harbour, 
Hawkins Trust and BAE 
Systems 

Millbay Area 
Regeneration Strategy 

Adopted as Planning Guidance – Developers land use proposals and regeneration needs for 
Millbay and land south of Union Street. 

SWERDA, PCC 

Devonport Development 
Framework2003 

A revised framework taking into account the release by MOD of part of South Yard. Devonport Regeneration 
Company 

Devonport Urban Village 
(final report) 

Identified development opportunities and vision for the area. PCC, SWERDA, Princess 
Foundation 

Sutton Harbour East 
Masterplan 2003 

Sets out over arching principles for re-development of the Harbour east area (proposals 19 
and 20 of FDLP). 

PCC, Sutton Harbour 
Company 

Central Park 2001 Brings together current proposals for the regeneration of Central Park.  The proposals include 
improvements to Plymouth Argyle Football Club, the Mayflower Sports Centre and the green 
spaces as a whole as well as a new commercial leisure facility which will help to fund the 
improvements 

PCC 

Barne Barton, Plymouth 
Neighbourhood  

Gives guidance on funding and explores key opportunities to assist in regeneration of the 
area, adopted as SPG (IPS 9). 

Barne Barton Community 
Action Trust, SWERDA 

University Partnership 
2003 

Considering policy issues to supplement the policies and proposals for this area in the First 
Deposit Local Plan 

 

Further background information will be provided from the following studies:- 
• Housing Development & Land Availability 1999-2000 
• Shopping Survey 2003 
• Employment Development and Land Availability 2001 
• National Land Use Database 
• Urban Design Framework 
• Marine Strategy Study 
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APPENDIX 3 Glossary of Terms 

Under new arrangements introduced by the Government, Structure Plans and Local Plans are to be replaced by a Local Development 
Framework (LDF).  It is intended that this new system will provide a more strategic and flexible approach to managing development. 

The LDF will take the form of a ‘portfolio’ of documents that can be tailored to meet local circumstances.  At its heart will be a Core Strategy 
outlining how the city will evolve over the next ten or more years.  It will also include a Proposals Map showing which land is to be developed or 
conserved.  Authorities may choose to have one or more Area Action Plans, showing in detail what will happen in areas where there will be a 
lot of change, or which are to be kept as they are.  All of these documents will be known as Development Plan Documents, and will be subject 
to independent examination by a Government-appointed Inspector.  Together with the Regional Spatial Strategy, they will make up the 
Development Plan for the area.  (There is also the opportunity to provide more information about any aspect of the plan through documents 
known as Supplementary Planning Documents.) 

In addition to these core LDF documents, Authorities are expected to produce supporting documents as follows:- 
 To ensure that all elements of the LDF are put in place in a timely fashion, the authority is required to produce a project plan (this document), setting out 

what documents are to be prepared, and the timetable for preparing them.  This is known as a Local Development Scheme. 
 Each local authority will also produce a Statement of Community Involvement, explaining how local people and other parties will be able to influence and 

express their views on plans and development proposals for their area. 

GLOSSARY OF TERMS AND ABBREVIATIONS 
(The terms in italics are explained elsewhere in the glossary) 

The Act The Planning and Compulsory Purchase Act 2004. 
Annual Monitoring Report Part of the Local Development Framework, the Annual Monitoring Report will assess the implementation of the Local 

Development Scheme and the extent to which policies in Local Development Documents are being successfully 
implemented. 

Area Action Plan Used to provide a planning framework for areas of change and areas of conservation.  Area Action Plans will have the 
status of Development Plan Documents. 

Community Strategy  Local authorities are required by the Local Government Act 2000 to prepare a Community Strategy, with the aim of 
improving the social, environmental and economic well being of their areas.  Through the Community Strategy, 
authorities are expected to co-ordinate the actions of the public, private, voluntary and community sectors.  
Responsibility for producing Community Strategies may be passed to Local Strategic Partnerships, which include local 
authority representatives.  In Plymouth’s case this is called the City Strategy. 

Core Strategy Sets out the long-term spatial vision for the local planning authority area, the spatial objectives and strategic policies to 
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deliver that vision.  The Core Strategy will have the status of a Development Plan Document. 
Development Plan As set out in the Act, an authority’s development plan consists of the Regional Spatial Strategy (or the Spatial 

Development Strategy in London) and the Development Plan Documents contained within its Local Development 
Framework. 

Development Plan Documents Spatial planning documents that are subject to independent examination, and which together with the Regional Spatial 
Strategy, will form the development plan for a local authority area.  They can include a Core Strategy, Site Specific 
Allocations of land, and Area Action Plans (where needed).  Other Development Plan Documents, including generic 
Development Control Policies, can be produced.  They will all be shown geographically on a Proposals Map.  Individual 
Development Plan Documents or parts of a document can be reviewed independently from other Development Plan 
Documents.  Each authority must set out its programme for preparing its Development Plan Documents in the Local 
Development Scheme. 

First Deposit Local Plan The previous draft Local Plan, published for public consultation in December 2001. 
Generic Development Control 
Policies 

A suite of criteria-based policies which are required to ensure that development within the area meets the spatial vision 
and spatial objectives set out in the Core Strategy.  They may be included in any Development Plan Document or may 
form a standalone document. 

GOSW The Government Office for the South West 
Issues and Options Produced during the early production stage of the preparation of Development Plan Documents and published for 

consultation purposes. 
Key Diagram Authorities may wish to use a key diagram to illustrate broad locations of future development. 
Local Development Document The term used in the Act for Development Plan Documents, Supplementary Planning Documents and the Statement of 

Community Involvement. 
Local Development Framework The portfolio of Local Development Documents.  It consists of Development Plan Documents, Supplementary Planning 

Documents,the Statement of Community Involvement, the Local Development Scheme, and the Annual Monitoring 
Report.  These documents will collectively provide the framework for delivering the spatial planning strategy for the 
local authority area, and may also include local development orders and simplified planning zones. 

Local Development Scheme  A project plan that sets out the programme for preparing Local Development Documents.  All authorities must submit a 
Scheme to the Secretary of State for approval within 6 months of commencement of the Act. 

Local Strategic Partnership A partnership of stakeholders who develop ways of involving local people in shaping the future of their area.  They are 
often single non-statutory, multi-agency bodies which aim to bring together the public, private, community and voluntary 
sectors. 

Local Transport Plan 5–year strategy prepared by each local authority for the development of local, integrated transport, supported by a 
programme of transport improvements.  It is used to bid to Government for funding transport improvements. 

Minerals and Waste Development 
Framework 

In two tier areas, counties will be responsible for producing Minerals and Waste Development Frameworks and 
Schemes.  The latter will be the equivalent of the Local Development Scheme.  In unitary authorities and National 
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Parks, minerals and waste policies should be included in their local development frameworks. 
Office of the Deputy Prime Minister The Government department with responsibility for planning and local government. 
Planning Policy Statement A statement of national planning policy guidance produced by the ODPM.   
Preferred Options Document Produced as part of the preparation of Development Plan Documents, and published for formal public participation. 
Proposals Map The adopted proposals map illustrates on a base map (reproduced for, or based upon a map base to a registered 

scale) all the policies contained in Development Plan Documents, together with any saved policies.  It must be revised 
as each new  Development Plan Document is adopted, and it should always reflect the up-to-date planning strategy for 
the area.  Proposals for changes to the adopted proposals map accompany submitted development plan documents in 
the form of a submission proposals map. 

Regional Planning Body One of the nine regional bodies in England (including the Greater London Authority) responsible for preparing Regional 
Spatial Strategies (in London the Spatial Development Strategy). 

Regional Spatial Strategy Sets out the region’s policies in relation to the development and use of land and forms part of the development plan.  
Planning Policy Statement 11 “Regional Spatial Strategies” provides detailed guidance on the function and preparation 
of Regional Spatial Strategies. 

The Regulations Town and Country Planning (Local Development) (England) Regulations 2004, and the Town and Country Planning 
(Transitional Arrangements) Regulations 2004. 

Saved Policies or Plans Existing adopted development plans are saved for three years from the commencement of the Act.  Any policies in old 
style development plans adopted after commencement of the Act will become saved policies for three years from their 
adoption or approval.  The Local Development Scheme should explain the authority’s approach to saved policies. 

Site-specific allocations and 
policies 

Allocations of sites for specific or mixed uses or development to be contained in Development Plan Documents.  
Policies will identify any specific requirements for individual proposals. 

Statement of Community 
Involvement 

Sets out the standards which authorities will achieve with regards to involving the local community in the preparation of 
local development documents and development control decisions.  The statement of community involvement is not a 
development plan document but is subject to independent examination. 

Strategic Environmental 
Assessment 

A generic term, used to describe environmental assessment  as applied to policies, plans and programmes.  The 
European “SEA Directive” (2001/42/EC) requires a formal “environmental assessment of certain plans and 
programmes, including those in the field of planning and land use”. 

Supplementary Plan Documents Provide supplementary information in respect of the policies in Development Plan Documents.  They do not form part 
of the Development Plan and are not subject to independent examination. 

Sustainability Appraisal A tool for appraising policies to ensure they reflect sustainable development objectives  (i.e. social, environmental and 
economic factors) and required to be undertaken for all local development documents. 

SWRDA South West Regional Development Agency 
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