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1. Introduction 
 
1.1 The West Devon Infrastructure Delivery Plan (IDP) has been prepared to support the new 

strategic plan for the Borough, called Our Plan West Devon.  Our Plan sets out the growth 
levels and distribution of development in the area until 2031.  This IDP sits alongside Our 
Plan and outlines what infrastructure is required to support this growth to meet the objectives 
of Our Plan.   
 

1.2 The Publication version of Our Plan West Devon proposes minimum planned development 
requirements for our main towns, local centres and main villages. The table below sets out 
the existing commitments for each settlement along with the planned requirements.   

 
Table 1: Minimum Planned Requirements 

 Existing Commitments* 
Minimum Planned 

Requirements** 
 

Settlement 1–5 yrs 6-10 yrs 11+ yrs 1–5 yrs 6-10 yrs 11+ yrs Total 

Okehampton (and 
Hamlets) 

462 430 280 - - 150*** 1322 

Tavistock 145 335 335 35 120 45 1015 

Bere Alston 36 - - - 30 20 86 

Hatherleigh 112 - - - - 35 147 

Lifton 11 - - - 45 45 101 

North Tawton 87 - - - 30 20 137 

Bridestowe 3 - - - 15 15 33 

Crapstone and Buckland 
Monachorum 

4 - - - 20 - 24 

Exbourne 1 - - - 20 - 21 

Highampton 2 - - - 15 15 32 

Lamerton 3 - - - 15 15 33 

Lewdown 3 - - - 20 15 38 

Milton Abbot 1 - - - 20 - 21 

Northlew 4 - - - 15 15 34 

Spreyton 4 - - - - 20 24 

Elsewhere 28 - - - - - 28 

SUB TOTAL 2286 810 3096 

Windfall allowance/other 
supply from unplanned 
development  

- - - - - - 960 

Completions since 2011 - - - - - - 267 

TOTAL - - - - - - 4323 
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*Includes sites with planning permission, under construction and existing allocations to be 
carried forward in Our Plan. 

** New allocations to be made in Our Plan, a future Allocations DPD or Neighbourhood 
Development Plans (NDP) 

*** This is not an additional requirement to that which is already planned but is a 
redistribution of part of the existing allocation. 

 
1.3  Infrastructure providers have been involved in informing the content of this IDP and we have 

worked particularly closely with Devon County Council as the highways and education 
authority for the Borough.  Devon County Council will be preparing a number of evidence 
base reports to support the IDP when it reaches the examination in public stage relating to 
education, transport and other items of community and social infrastructure that are identified 
within the plan.  

 

1.4 This document covers our main towns, local centres and main villages to provide a clear and 
understandable picture about what infrastructure is needed in each community where 
development is proposed.  It covers in detail the specific requirements associate with new 
development in Okehampton, Tavistock and Hatherleigh and the more generic infrastructure 
requirements for the other local centres and main villages where minimum planned 
requirements are set.  Site specific details should be added to this IDP as and when specific 
infrastructure requirements are identified in any future Site Allocations Development Plan 
Document or Neighbourhood Development Plans.  Any infrastructure requirements as a 
result of development in our smaller villages, hamlets and open countryside will be dealt with 
on a case by case basis.  Servicing and utilities infrastructure will be expected as standard. 

 

1.5 This Infrastructure Delivery Plan will identify, as far as possible:  

 Infrastructure needs and costs (where known) for Our Main Towns, Local Centres and 

Main Villages;  

 Which organisations are responsible for provision and delivery;  

 When the infrastructure is needed; and 

 Where the funding for the infrastructure provision / upgrades will come from; 

 

1.6 The tables below identify the infrastructure needs, the anticipated costs, the 
agencies/partners involved in delivering the item and broad time scales for the delivery.  For 
the purpose of this Infrastructure Delivery Plan, the required infrastructure items have been 
categorised as follows: 

 

 Servicing and Utilities: all types of infrastructure required to make the development 
accessible and useable.  This includes roads, technological connections and utilities. 
 

 Critical:  infrastructure which is needed to enable development to take place and without 
which there would be an overburden on existing resources.  These items of infrastructure 
are required to ensure a sustainable development can be achieved.  The items are not 
listed in any order of priority in order to ensure there is flexibility when negotiating planning 
obligations and contributions. 

 

 Desirable: all other infrastructure requirements which would have benefits for the 
community but which are not needed to support the development e.g. library provision, 
youth facilities etc.  It is important that the items of desirable infrastructure are recorded in 
the IDP so that they can be delivered if funding becomes available.   
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1.7 This IDP will be reviewed regularly and updated as required when new information becomes 

available about infrastructure items or other factors which impact on the delivery of the 
strategy and require amendments to the supporting infrastructure.   

 
1.8 Any subsequent Allocations Development Plan Document, or Neighbourhood Plans where 

they are being prepared, may also contain infrastructure requirements to support the more 
detailed strategies and as such this IDP should be read in conjunction with information 
contained these plans.    
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2. What is an Infrastructure Delivery Plan and why do we 

need one?  
 

2.1 Ensuring that we have the necessary infrastructure in place to support new development   
across the Borough is crucial to support the varied objectives of Our Plan.  As such, we work 
with our local infrastructure providers to understand what infrastructure is required as a result 
of new development in our communities. This information is pulled together into a document 
called an Infrastructure Delivery Plan (IDP) which forms a key piece of evidence to support 
Our Plan.  For the avoidance of doubt, this IDP only covers the area of West Devon outside 
of the Dartmoor National Park which is its own planning authority and are required to prepare 
their own IDP to support development within the Park. However we do work together to 
ensure strategies of both authorities are complementary.   
 

2.2 This IDP replaces the previous IDP prepared to support the Core Strategy, and updates the 
information contained in the adopted Masterplan Supplementary Planning Documents for the 
South and South-west of Tavistock (2013) and East of Okehampton (2014).   

 

2.3 The purpose of the IDP is to identify what investments are required to support the growth of 
the Borough to 2031.  It is an important piece of evidence which helps the Council to 
prioritise investment in the most critical items of infrastructure in the first instance, as well as 
being a useful tool to aid the planning application process so that applicants are aware of 
what contributions they will be required to make.  Contributions may be in the form of a 
monetary payment to the Council or relevant infrastructure provider, or the physical building 
or laying of the necessary requirements. This will be negotiated on a case by case basis and 
the details of the delivery will be secured through a legal s106 agreement.   

 

2.4 As such, this Infrastructure Delivery Plan aims to: 
- Identify the infrastructure needs of the borough to 2031 to support the Our Plan West 

Devon development strategy; 
- Set out the costs, trigger points, delivery partners and mechanisms for delivery of new or 

improved infrastructure provision.   
- Identify whether there is a funding gap and if so, provide evidence to support a future 

decision on whether to introduce a Community Infrastructure Levy in West Devon. 
 

2.4 Applicants are encouraged to engage with the Council and relevant infrastructure providers 
at the earliest possible opportunity when considering new development schemes in the 
borough to ensure they have a full understanding of the infrastructure requirements that are 
required.  This will ensure that the necessary contributions can be factored into the overall 
scheme viability at the outset.  
 

2.5 Thinking ahead to what infrastructure we may need in 2031 can be difficult as many things 
may change, such as the impact of the local economy on delivery rates, national planning 
policy, community aspirations and such like.  It is therefore important that the success of this 
IDP is regularly monitored and reviewed as required to take into account relevant changes.  
We must also be mindful of the different business planning cycles of our infrastructure 
providers, which rarely, if ever, totally align with the planning process.  These are often on 5 
year cycles, beyond which it is difficult for providers to provide much detail or certainty.  It is 
therefore vital that we maintain an ongoing dialogue with our providers so that we can 
respond to change as required.  We already have good working relationships with them and 
we will continue to build these relationships in the future.  
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2.6 During the process of preparing this IDP, many of the providers have been unable to 
comment in any detail until specific sites are identified.  As such, Neighbourhood Planning 
groups are encouraged to liaise with their Lead Officer at the time specific sites are identified 
to contact relevant infrastructure providers to understand particular needs.   
 

2.7 One of the most common concerns raised during consultation with our residents is the ability 
of the existing infrastructure network to accommodate future development.  Many people 
often cite existing issues, for example with traffic congestion or blocked drains as a reason 
not to see new development in their area.  We are able to discuss these issues with our 
providers and to identify solutions wherever possible.  However, it is important to remember 
that planning alone cannot solve existing issues and it is unfair to unnecessarily burden 
developers to solve existing issues.  What we can do is ensure they make appropriate and 
proportionate contributions to providing new or improved infrastructure to mitigate the impact 
of the development they are proposing.  Planning is only one of a number of processes and 
organisations that need to be involved in infrastructure delivery.   

 

2.8 We must also remember that our settlements have evolved over time and were not originally 
designed for the private car and other technological advances that we have seen in recent 
years.  For example, part of the charm of living in a rural borough is the winding lanes, and it 
is therefore, in the majority of cases, not feasible to carry out substantial highway works to 
widen roads or realign existing routes.  This would fundamentally alter the character of the 
Borough and could be detrimental to the local economy, as well as being very costly.  It is 
also likely that significant development would be needed to fund such works, which is above 
what is required to meet local housing needs an is often met with substantial community 
objections.  

 

2.9 The cost of providing infrastructure to support growth and improve existing deficiencies is 
likely to be met by the public sector, other service providers and consumers.  Where the 
need for new or improved infrastructure arises as a result of new development, the 
applicant/developer has an important role to play in funding and delivery of new 
infrastructure.   

 

2.10 Developers are required to contribute (through legal agreements such as s106) towards 
upgrading or improving local infrastructure if their development places an undue pressure on 
local networks.  This could be through on-site provision as part of the new development, or 
through a financial contribution to the provider to carry out the necessary works.  We get this 
information by consulting our infrastructure providers on all new planning applications as well 
as using the information contained in this IDP.  If in the future the Council chooses to adopt a 
Community Infrastructure Levy, this will impact on the way in which we secure funding 
towards infrastructure.  We will provide more information about the Community Infrastructure 
Levy in due course and subject to a future member decision.   

 

2.11 It is often the case that contributions from one scheme are not enough to fund improvements 
or upgrades alone and it may be that several schemes need to contribute before any 
noticeable improvements are seen.  However, this must be in the context of the pooling 
restrictions for s106 agreements set out in the Community Infrastructure Levy regulations.   

 

2.12 This is a living document and will be reviewed as new information becomes available and to 
reflect necessary changes.  The Council will continue to work with local infrastructure 
providers and partners throughout the plan period to ensure that necessary updates can be 
made to the plan to reflect changing needs, circumstance and priorities.  The Borough 
Council will also update the IDP as necessary if and when any sites are proposed through a 
future Allocations DPD.   
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2.13 Neighbourhood Planning Groups are encouraged to use the information as a starting point 
when looking to allocate sites for development.  Lead officers will be able to provide further 
guidance to groups as appropriate.  Applicants are also advised to look at the relevant 
neighbourhood plan for the area to ensure that applications also respond to any 
infrastructure items required to support the plan.   

 
2.14 The Town and Country Planning Act 2008 defines ‘infrastructure’ as including (but not limited 

to) the following: 
 

 Roads and other transport facilities; 
 Flood defences; 
 Schools and other educational facilities; 
 Medical facilities; 
 Sporting and recreation facilities; 
 Open spaces; and 
 Affordable housing 

 
2.15 Whilst affordable housing is a key part of infrastructure to help deliver a range of housing 

types to meet the needs, it is not covered as part of this IDP.  The Council’s policy in respect 
of the levels of affordable housing required from new development is set out in the policies in 
Our Plan.  These levels have been the subject of testing through a plan wide viability 
assessment which has been carried out to ensure that the policy requirements of the plan, 
and infrastructure needs have been taken into account and can realistically be achieved.    
 

2.16 With regards to waste infrastructure, this is the responsibility of Devon County Council who 
will consider future needs for waste and recycling facilities in statutory Waste Plans in 
consultation with the Borough Council.  For more information, please visit the website 
http://www.devon.gov.uk/wastecorestrategy.   
 

2.17 Other studies and evidence base documents have been used to inform this IDP, such as the 
Open Space, Sport and Recreation Study and the Green Infrastructure Plan, which can be 
found on the Council’s website at www.westdevon.gov.uk/evidencebase.  Applicants are 
encouraged to ensure that any application demonstrates meets the requirements of other 
relevant studies which identify infrastructure requirements.  

 

 

  

http://www.devon.gov.uk/wastecorestrategy
http://www.westdevon.gov.uk/evidencebase
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3. How has this Infrastructure Delivery Plan been prepared?  
 

3.1 The National Planning Policy Framework (NPPF) sets the context for preparing Infrastructure 
Delivery Plans and says (para 157) that “Crucially, Local Plans should plan positively for the 
development and infrastructure required in the area to meet the objectives, principles and 
policies of this Framework” and that “Local planning authorities should work with other 
authorities and providers to assess the quality and capacity of infrastructure for transport, 
water supply, waste water and its treatment, energy (including heat) telecommunications, 
utilities, waste, health, social care, education, flood risk and coastal change management, 
and its ability to meet forecast demands”.    

 
3.2 The Council worked closely with the relevant infrastructure providers to gain an 

understanding of the implications of new development on local infrastructure capacity.  
Infrastructure providers have been involved in shaping the proposed development strategy 
for the Borough, particularly where there are constraints, such as a lack of a primary school 
which would lead to increased car use and would require school transport to be provided. 

 

3.3 The Infrastructure Providers who have been engaged in this process are: 

 Devon County Council  

 South West Water; 

 Environment Agency; 

 NHS England; 

 The Council’s Natural Environment and Recreation team in respect of open space, 
sport, recreation and allotment requirements; 

 Devon and Cornwall Police Authority; 

 Devon and Somerset Fire and Rescue Service; 

 British Gas; 

 Western Power Distribution; 

 Wales and West Utilities; 
 
3.4 In particular, the Council works closely with Devon County Council (DCC) in preparing the 

IDP.  The County Council is the Highways and Education Authority for the Borough as well 
being responsible for the delivery of library services, youth provision, waste, extra care 
housing.  The County Council are also the Lead Local Flood Authority (LLFA).  The Local 
Flood Risk Management Strategy is available on the website 
(https://new.devon.gov.uk/floodriskmanagement/local-flood-risk-management-
strategy/action-plan/) where you can also view current projects planned in the Borough.   
 

3.5 The County Council has an Education Infrastructure Plan which sets out how it collects 
contributions towards primary and secondary school provision.  This approach should be 
factored into the costs associated with new development, in accordance with the latest 
version of the EIP available at the time the application is submitted.   
 

3.6 The information contained in the Infrastructure Schedules in Section 4 is based on the 
information given by the infrastructure providers.  Some of the providers are not able to 
provide information until site specific details are known and as such there is not any specific 
mention in the tables.  For others, the proposed levels of development do not place any 
undue pressure on existing provision or service delivery, or where the corporate aims of the 
organisation are to see a rationalisation of service delivery.   
 

3.7 In any case, applicants are expected to liaise with all infrastructure providers at the earliest 
opportunity to identify whether there are any constraints to development and the measures 

https://new.devon.gov.uk/floodriskmanagement/local-flood-risk-management-strategy/action-plan/
https://new.devon.gov.uk/floodriskmanagement/local-flood-risk-management-strategy/action-plan/
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needed to address capacity constraints.  This will be particularly important in terms of the 
viability of the scheme, when considering all other policy requirements.  The Council would 
wish to encourage applicants to have considered the infrastructure capacity and any 
mitigation measures needed prior to submitting any pre-application enquiries to the Council. 
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4. What does the IDP tell us?  
 

4.1 The IDP contains a series of Infrastructure Schedules which set out the known 
infrastructure requirements to support development in our communities.  This is the best 
known available information at the time of writing.  
 

4.2 The IDP provides full details of the specific infrastructure requirements for Okehampton, 
Tavistock and Hatherleigh as these are where large scale, mixed-use developments are 
allocated and/or have the benefit of outline planning permission. For the remainder of the 
local centres and main villages where specific sites have not yet been identified, more 
generic information about infrastructure requirements have been included. Site specific 
details should be considered as part of any future Allocations Development Plan Document 
or Neighbourhood Development Plans which are prepared. 
 

4.3 The costs of projects, where identified, have been detailed by the relevant infrastructure 
provider.  These costs are based on design estimates or taken from comparable schemes.  
In almost all cases, the developer will be required to contribute to new infrastructure 
provision.  The organisations responsible for delivery are also listed where known.   
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5. What happens next?  
 

5.1  The IDP is published as supporting evidence alongside the Publication version of Our Plan 
West Devon.  Whilst there is no requirement to consult on the IDP, infrastructure providers 
are asked to review the content of the IDP and comment as appropriate.  All comments will 
be reviewed and necessary changes made prior to the Plan and all supporting evidence 
being submitted for independent examination which is expected later in 2015.  A final version 
of the IDP will be submitted with Our Plan for independent examination.  We hope this will be 
later in 2015.   
 

5.2 For more information, please contact the Strategic Planning Team by email at 
strategic.planning@westdevon.gov.uk or telephone 01822 813600.   

  

mailto:strategic.planning@westdevon.gov.uk


 
 

6. Okehampton 
 

These tables update the infrastructure section of the 2014 East of Okehampton Masterplan Supplementary Planning Document  

 
Table 2: Servicing and Utilities - Okehampton 

Infrastructure Item What is required? On-site provision / 
financial contributions 

Lead delivery 
organisation 

Additional comments 

Sewage treatment 
and water resource 
facilities  

Sewage treatment works will 
have capacity. 
 
The sewer network will 
require evaluation 
dependent upon site 
location. 

Costs to be identified 
through the evaluation 
process.  
 
SWW will fund through the 
business planning process 
and appropriate 
contributions may be 
required from the 
developer(s).   

South West Water To be delivered in-line with development. 

Energy supply On-site provision of new 
cables and/or pipe work 
connections to local energy 
supply. 
 
Diversion or under-
grounding of less strategic 
electricity circuits. 
 
Retention of strategic 
electricity circuits.  

On-site Western Power 
Distribution 
 
Wales and West Utilities 
 
Other energy supply 
companies as required 

 

Telecommunications 
(High speed 
broadband and 
telephone) 

Suitable cabling and ducting 
to the nearest public 
highway that is capable of 
connecting to the 
telecommunication 
infrastructure and accepting 
fibre optic cabling for 

On-site provision of fibres, 
ducting and cabling and 
connections to the local 
interchange.  

WDBC 
 
DCC 
 
Telecommunication 
Operators 

 



14 West Devon Infrastructure Delivery Plan –February 2015 

 

broadband.  

Waste disposal and 
recycling facilities 

 On-site WDBC 
 

Guidance is available on the Council’s 
website at 

http://wdbcweb.swdevon.lan/article/386
2/Pre-Application-Service 
 

Sustainable Urban 
Drainage Systems 
(SUDS) 

Appropriate measures to 
deal with drainage 

On-site WDBC  

Highways 
infrastructure 

Highways standard access, 
internal road and pavement 
requirements. 

On-site Developer 
 
DCC 

 

Cycling and Multi 
Use Trail Network 
Improvements 

 

Provision of enhanced 
walking and cycling routes, 
to improve sustainable travel 
connectivity and reduce 
congestion. 

On-site DCC On-site paths will also link to new proposed 
off-site routes as detailed in the ‘Desirable 
Infrastructure’ section.  
 

Landscaping and 
informal open space 
provision 

Support the provision of a 
local and strategic Green 
Infrastructure asset for 
public recreation and play, 
including open space 
networks for wildlife and 
water management. This is 
envisaged as the Stockley 
Valley Park within the East 
of Okehampton Masterplan 
SPD and Our Plan policy 
OP7. 

On-site Developer To be delivered in-line with development.  
 
The watercourse in the northern part of the 
East of Okehampton allocated residential 
housing site and the woodlands which 
surround them are important habitats for 
local biodiversity. The watercourse is set 
within a flood zone which accordingly 
requires an appropriate buffer, and which 
will help enable the conservation and 
enhancement of the natural habitats in this 
area.  

There is the scope for this area to become 
a local and strategic Green Infrastructure 
asset – the ‘Stockley Valley Park’, 
providing recreational space for nearby 
residents, businesses and visitors to enjoy.  
 
Provision of a multi-function park asset will 

http://wdbcweb.swdevon.lan/article/3862/Pre-Application-Service
http://wdbcweb.swdevon.lan/article/3862/Pre-Application-Service
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meet the requirement for on-site open 
space, and will allow the residential 
development proposed within this area to 
be designed in a manner that maximises 
the use of the land 

 

Table 3: Critical Infrastructure - Okehampton 

Infrastructure Item What is required? On-site provision / financial 
contributions and funding 
sources 

Lead delivery 
organisation 

Additional comments 

Link road between 
Exeter Road and 
Crediton Road 

 

In addition to the remainder 
of the link road being 
delivered, the following is 
required:  

 Provision of a 
roundabout access on 
Crediton Road 

 Provision of a right hand 
turn lane on Exeter Road 
into Exeter Road 
Industrial Estate 

Financial contributions and/or 
on-site provision   
 
Indicative cost at time of 
writing is £2.2m. Engineers 
have been asked to review 
cost estimate, detailed site 
investigations are required 
before a firm cost can be 
provided. 
 
Funding sources: 
 

 Developer contributions 

Developer 
 
DCC 

The strategic development to the east of the 
town is located between Exeter Road and 
Crediton Road.  It will be important that traffic 
from the development does not add to 
congestion at key junctions in the town, 
especially if the journey is not to the town 
centre. 
 
Although the delivery of road is needed 
alongside the development, DCC recognise the 
importance of this road to the local community. 
It would be delivered through development 
south of Crediton Road, however DCC will look 
to proactively deliver the road in advance of 
that, subject to funding, consents and access to 
land.  

Town centre access 
road 

As a result of further 
development in the town, a 
road is required to the town 
centre which provides an 
alternative to Fore Street and 
Market Street 

Financial contributions 
 
Funding sources: 

 Developer contributions  
 

Costs are estimated at 
around £8m 

DCC It is important to ensure that new development 
does not have an adverse impact on the town 
centre environment or its vitality.   
 
It is expected that this road will come forward 
towards the end of the plan period as funding is 
required from the new development to support 
the delivery.  The scheme would include 
parallel enhancements to the town centre to 
realise the benefits from the road. 
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If funding for scheme comes forward at a later 
date, further work on scheme is required to 
establish the exact route.  Early indications 
suggest an indicative route which is in multiple 
ownership and requires the crossing of the river 
as well as implications for existing buildings on 
North Road.   

Provision of a new 
420 place primary 
school (plus early 
years and children's 
centre delivery 
space) 

It is intended that primary 
education facilities for new 
pupils generated from the 
new development will be 
provided for in a brand new 
school facility within the 
development site on circa 1.7 
ha site. 

On-site provision  
 
Funding sources: 

 Developer contributions 

 DCC 
 
Costs are estimated around 
£5.4m construction plus land 
acquisition at £1.17m  plus 
£0.3m for early years and 
children's centre delivery 
space 

DCC 
 
School sponsor 

As a result of the development in the east of 
the town and demographic change, a new 
primary school is required.  
DCC have allocated £1.17m to forward fund the 
land. There are no places forecasted to be 
available at Okehampton Primary School so all 
development in Okehampton will need to 
contribute towards education facilities and land 
for the new primary school. DCC has also 
secured contributions from H4. 
 

Enhancements to 
secondary 
education provision 
in Okehampton 
(Okehampton 
College) 

Pupils from proposed 
development at Okehampton, 
Hatherleigh, North Tawton, 
Bridestowe, Exbourne, 
Lewdown and Northlew will 
feed into Okehampton 
College for secondary 
education. 

Financial contributions 
 
Funding sources: 

 Developer contributions 

 DCC 
 
Overall costs are estimated 
around £2.6m.  Expected 
contribution from 
Okehampton and Hamlets 
development c £2.2m 

DCC 
 
Okehampton 
College 

It is likely that additional capacity will be 
required at Okehampton College from about 
2017/18.  This additional capacity can be 
achieved within the current college site.  
 

Primary healthcare 
provision (to meet 
the needs of the 
increase in local 
population) 

Appropriate contributions to 
meet the needs of the 
increase in local population 

Financial contributions 
 
Funding sources: 

 Developer contributions 

NHS England Early engagement with the NHS will be 
required to understand whether contributions 
are required from new development proposals.   

Walking and cycling Provision of enhanced Financial contributions DCC DCC in process of developing designs and 
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routes walking and cycling routes, to 
improve sustainable travel 
accessibility for all age 
groups, connectivity and 
reduce congestion. 

 
Funding sources 

 Developer contributions 
 
£200,000 

options for connection from Okehampton East 
to town centre and college. Option pursued and 
final strategy is subject to Member and WDBC 
agreement and available funding. Scheme 
could form part of a Growth Deal Bid with the 
link road. 

Play and recreation Age appropriate equipped 
play and recreation areas, 
maximising opportunities for 
incorporation of natural play 
features (including within the 
Stockley Valley Park) where 
appropriate. 

On-site 
 
Funding sources: 

 Developer contributions 

Developer in 
consultation with 
WDBC 

Age appropriate play provision is required to 
support new development.  A comprehensive 
and pragmatic approach to delivery will be 
required to ensure that provision is well 
integrated to all areas of the development, 
offers a range of equipment and is safe and 
accessible to new and existing residents.  Early 
discussions with Council officers are required to 
ensure that requirements can be properly 
considered as part of the design and layout of 
the scheme.  Further detail is given with 
respect to the policy requirements from the 
various phases of the residential housing 
allocation within the East of Okehampton 
Masterplan SPD. 

Public transport Enhancements to town bus 
service 

Financial contributions 
 
Funding sources: 

 Developer contributions 
 

Costs are £100,000 per 
annum for 5 years (£500,000 
total) 

DCC 
 
Bus operators 

Bus provision is required to ensure that there is 
an appropriate public transport service which 
links the new development to the town centre, 
as well as between Okehampton and Exeter.  
Routes will be reviewed with operators to see 
whether there are ways of diverting existing 
Exeter services via the new link road when 
built.  

Playing pitches Enhancements to / additional 
provision of playing pitches 
which could include: 

- Improving capacity of 
existing pitches 
through drainage 
works 

- Providing additional 
grass pitches 

Financial contributions 
 
Funding sources: 

 Developer contributions 

WDBC 
 
Developer 

The provision of new housing in Okehampton 
will increase demand for both rugby and 
football, based on existing team generation 
rates (see 2015 Playing Pitch Strategy for 
increased demand forecasts which is available 
on the Council’s website at 
www.westdevon.gov.uk/evidencebase). 

There is a requirement for two pitches for 

http://www.westdevon.gov.uk/evidencebase
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- Providing an artificial 
3G training pitch 

football, and two pitches for rugby to provide for 
future demand resulting from new 
development, as well as meeting existing and 
latent demand for training and matchplay in 
Okehampton. Changing facility and 
floodlighting provision would also be necessary 
in association with new pitches.  
 
There are various options available including 
improving drainage on existing pitches, 
provision of new grass pitches, or provision of a 
artificial 3G surface. The 2015 West Devon 
Playing Pitch Strategy explores these options 
(this document is available on the Council’s 
website at 
www.westdevon.gov.uk/evidencebase).  
 
It is noted that land availability is a key 
constraint to pitch development, therefore it is 
important that suitable timescales are applied 
to any developer contributions t o cater for long 
term planning and delivery of larger scale pitch 
and facility projects. 

 

Table 4: Desirable infrastructure - Okehampton 

Infrastructure Item What is required? On-site provision / financial 
contributions and funding 
sources 

Lead delivery 
organisation 

Additional comments 

Improving railway 
connectivity 
between 
Okehampton and 
Exeter 

Development of Okehampton 
East station with parking 
facility 

Financial contributions 
 
Funding sources: 

 Developer contributions 

 DCC 

 External funding 
 
 

Railway operator 
 
DCC 

There are aspirations to connect Okehampton 
to the national rail network with more regular 
services between Okehampton and Exeter in, 
potentially via a connection into Barnstaple 
services at Yeoford. DCC in discussion with 
partners regarding options for rail services.   
Part of the strategy is to deliver a new railway 
station in the east of the town (see policy OP6) 

http://www.westdevon.gov.uk/evidencebase
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to serve the new development as well as 
providing access to railway services from the 
A30.   
 
Development of the strategic employment site 
to the east of Okehampton (Policy OP6) should 
not prejudice the delivery of a platform by 
ensuring that appropriate land for a station and 
platform and parking facilities can be 
accommodated.  

Youth Facility Provision of permanent youth 
centre of 300m2 

 

Permanent facilities are 
sought in Okehampton given 
the current facilities are 
leased from a private 
landlord, and are inadequate 
in size. 

Financial contributions 
 
Funding sources 

 Developer contributions 

 DCC 
 
Costs are estimated around 
£800,000 

DCC Okehampton remains a key strategic delivery 
point for Devon County Council’s Youth Service 
and others (such as Youth Offending Team). 

Modernisation of 
facilities within 
Okehampton Library 

Library strategy approved by 
DCC Cabinet in Oct 2014 
seeks to meet changing 
demands and enhance 
sustainability of libraries by 
increased support from 
community. Access control 
systems and self-service 
enable longer opening hours 
to meet increased demands 
and more flexible use of the 
building. 

Financial contributions 
 
Funding sources 

 Developer contributions 

 DCC 
 
£52,500 

DCC  
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7. Tavistock 
 

These tables update the infrastructure section of the 2013 South and South West of Tavistock Masterplan Supplementary Planning Document  

 
Table 5: Servicing and Utilities – Tavistock 

 

Infrastructure Item What is required? On-site provision / 
financial contributions 

Lead delivery 
organisation 

Additional comments 

Sewage treatment 
and water resource 
facilities  

Sewage treatment works will 
have capacity. 
 
The sewer network will 
require evaluation 
dependent upon site 
location. 

Costs to be identified 
through the evaluation 
process.  
 
SWW will fund through the 
business planning process 
and appropriate 
contributions may be 
required from the 
developer(s).   

South West Water To be delivered in-line with development. 

Energy supply On-site provision of new 
cables and/or pipe work 
connections to local energy 
supply. 
 
Diversion or under-
grounding of less strategic 
electricity circuits. 
 
Retention of strategic 
electricity circuits.  

On-site Western Power 
Distribution 
 
Wales and West 
Utilities 
 
Other energy 
supply companies 
as required 

 

Telecommunications 
(High speed 
broadband and 
telephone) 

Suitable cabling and ducting 
to the nearest public 
highway that is capable of 
connecting to the 
telecommunication 
infrastructure and accepting 
fibre optic cabling for 

On-site provision of fibres, 
ducting and cabling and 
connections to the local 
interchange.  

WDBC 
 
DCC 
 
Telecommunication 
Operators 
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broadband.  
 

Waste disposal and 
recycling facilities 

 On-site WDBC Guidance is available on the Council’s website at 

http://wdbcweb.swdevon.lan/article/3862/Pre-
Application-Service 

Sustainable Urban 
Drainage Systems 
(SUDS) 

Appropriate measures to 
deal with drainage 

On-site WDBC  

Highways 
infrastructure 

Highways standard access, 
internal road and pavement 
requirements.  
 
This includes access points 
to developments from A390 
and A386.  

Off-site/On-site Developer 
 
DCC 

 

Walking and cycling 
routes 

Provision of enhanced 
walking and cycling routes, 
to improve sustainable travel 
connectivity and reduce 
congestion. 

On-site DCC Tavistock already benefits from a range of routes 
linked to the National Cycle Network.   
The proposed residential development at 
Callington Road (OP9) (currently identified as 
allocated site SP23A in the Core Strategy and 
South and South- West of Tavistock Masterplan 
SPD) should provide a pedestrian and cycle link 
connecting directly to the Drake’s Trail (NCN 
Route 27), providing level access into the town 
centre, the canal, Tavistock Primary School, 
Tavistock College, the playing fields and 
Plymouth Road. This will cater for the needs of 
the new residents and also facilitate safe 
foot/cycle access to the proposed railway station. 
 
The proposed mixed development at OP8 
(primarily employment land – currently identified 
as allocated site SP23B in the Core Strategy and 
South and South- West of Tavistock Masterplan 
SPD) should maintain the existing Public Right of 
Way through the site, and provide a safe, 
dedicated link to the Drake’s Trail (NCN Route 

http://wdbcweb.swdevon.lan/article/3862/Pre-Application-Service
http://wdbcweb.swdevon.lan/article/3862/Pre-Application-Service
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27).  
 
Our Plan policies OP15, 16 and 17 require the 
provision of new connections for vehicles, cycles 
and pedestrians between the proposed 
development and the existing town to support 
and help ease traffic flows in the town. 
 
On-site paths will also link to new proposed off-
site routes as detailed in the ‘Desirable 
Infrastructure’ section.  

Landscaping and 
informal open space 
provision 

Support the retention and 
enhancement of woodlands, 
hedgerows, trees, granite 
hedge banks and 
watercourses across the 
allocated sites to provide 
continuous landscape 
features and open space 
networks for wildlife. 

On-site Developer Across the allocated sites, there are opportunities 
for structural tree planting to provide benefits to 
air quality, local ecology and wildlife corridors 
and overall design quality.  

 

Sufficient buffering of hedgerows, hedge banks 
and woodlands should be ensured for minimal 
disturbance of the wildlife corridors, recognising 
the importance of maintaining them as unlit 
corridors.  

 

Informal open space is likely to be used to buffer 
existing features including the Tavistock Canal 
and railway line. 

 

The residential allocated site includes significant 
areas of open space (undevelopable for 
residential purposes due predominantly to 
gradient), which offer opportunities for 
biodiversity, recreation and community use (e.g. 
allotments, orchards).  
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Table 6: Critical Infrastructure - Tavistock 

Infrastructure Item What is required? On-site provision / financial 
contributions and funding 
sources 

Lead delivery 
organisation 

Additional comments 

Reinstatement of 
railway 

Reinstatement of railway line 
between Tavistock and Bere 
Alston, including park and 
change at the station.  

Financial contributions.  
 
Funding sources: 
 

 Developer contributions 

 DCC 

 Possible Local Transport 
Board funding 

 
Indicative cost at time of 
writing is £33m (including 
contingency and cost of link 
to Tamar Trails Centre) 

DCC 
 
WDBC 
 
Network Rail 
 
First Great 
Western 
 

The railway will provide a number of benefits: 

 Reduce traffic on the A386; 

 Provide a sustainable alternative for 
people travelling between Tavistock, Bere 
Alston and Plymouth; 

 Connect Tavistock to the national rail 
network; 

 Ensure improved options for commuting, 
leisure and education trips along the route; 

 Deliver a sustainable link from Plymouth to 
the Cornish Mining World Heritage Site at 
Tavistock; and 

 Improve the connectivity of Bere Alston by 
rail. 

Highway junction 
improvements 

 

Junction improvements at 
Drake Statue, Drakes Stores 
and Pixon Lane roundabouts 
to be delivered as part of the 
development at Callington 
Road (OP9). Required to 
alleviate traffic congestion at 
particular junctions in the 
town which would otherwise 
occur as a result of 
development. 

Indicative cost at time of 
writing is £50,000 
 
Funding sources: 
 

 Developer contributions 

Developer 
 
DCC 

A Section 278 agreement is required to 
complete these necessary works.  This will be 
triggered by the development at Callington 
Road.  
 
(A section 278 agreement is an agreement 
between Devon County Council (the Highways 
Authority) and the developer to carry out works 
on the public highway).   
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Highway links 
between strategic 
housing and 
employment 
allocations 

Vehicle access points to be 
maintained within OP8 and 
OP9 to enable provision of a 
future link between the 
allocations if required.  
 
A link between the two sites 
is not required within the plan 
period (2011 -2031).  

On-site provision 
 
Costs included within internal 
layout and design of 
development 
 
Funding sources: 

 Developer 

Developer 
 
DCC 

OP8 (currently SP23B) and OP9 (currently 
SP23A) require that any development should 
support and not prejudice the delivery of a 
highway linking Callington Road and Plymouth 
Road.  

Cycling and Multi 
Use Trail Network 
Improvements 

 

Multi use trails between 
Tavistock and Trail Centre at 
Gulworthy with link towards 
Bere Alston 

Cost within rail scheme 
above 

DCC DCC have approved a cycle and multi-use trail 
route in principle from Tavistock to the Tamar 
Trails Centre subject to further design and 
negotiation with land owners. 

The cycle and multi-use trail route to Gawton 
forms part of an EIA Screening and Scoping 
document for the Railway Line ‘and associated 
trail routes,’ and DCC are investigating delivery 
of this route in association with the re-
instatement of the railway.  
 
Planning permission has been granted for a 
cycling/walking bridge over Callington Road at 
the point where the former railway bridge would 
have been sited.  The bridge will connect to the 
former railway above Deacons Green heading 
towards the railway site at OP9 (currently 
SP23A in the Core Strategy), and to the north 
eventually connecting in to the Tavistock 
Viaduct Walk. 
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Provision of a new 
210 primary school 
(including early 
years and Children's 
Centre delivery 
space) 

It is intended that primary 
education facilities for new 
pupils generated from the 
new development will be 
provided for in a brand new 
school facility within the 
development site.  This will 
be a single form entry school 
on a 1.2ha site. 

On-site provision  
 
Funding sources: 

 Developer contributions 
 
 
Costs are estimated around 
£2.8m (210 pupils) plus 1.2ha 
land and £0.3m for early 
years and children's centre 
delivery space 

DCC 
 
School Sponsor 

Primary School land to be secured through 
allocated site at Callington Road.  
All further development will need to contribute 
towards education facilities at the new school. 

Primary healthcare 
provision (to meet 
the needs of the 
increase in local 
population) 

Appropriate contributions to 
meet the needs of the 
increase in local population 

Financial contributions 
 
Funding sources: 

 Developer contributions 

NHS England Early engagement with the NHS will be 
required to understand whether contributions 
are required from new development proposals.   

Play and recreation Age appropriate equipped 
play and recreation areas 
incorporating natural play 
where possible. 
 
Enhancements to play and 
outdoor youth facilities in the 
Tavistock Meadows area 

On-site 
 
Funding sources: 

 Developer contributions 
 

 Off-site developer 
contributions 

Developer in 
consultation with 
WDBC 

Age appropriate play provision is required to 
support new development.  A comprehensive 
and pragmatic approach to delivery will be 
required to ensure that provision is well 
integrated to all areas of the development, 
offers a range of equipment and is safe and 
accessible to new and existing residents.  Early 
discussions with Council officers are required to 
ensure that requirements can be properly 
considered as part of the design and layout of 
the scheme, and to consider the split of on-site 
provision, and off-site contributions.  
 
While some on-site play facilities are 
anticipated, it is noted that the Tavistock 
Meadows area already acts as a ‘destination’ 
site offering facilities for a range of ages, with 
respect to play equipment and activities. It is 
also noted that the Tavistock Meadows 
equipment and facilities require enhancement 
to serve the needs of the existing and new 
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residents. Accordingly, it is expected that 
development will contribute to enhancement of 
the ‘destination’ play facilities in the Tavistock 
Meadows area (including but not restricted to 
play area equipment, concrete skate park, 
youth shelters, BMX track, green gym 
equipment). 

Public transport Enhancements to town bus 
service 

Financial contributions 
 
Funding sources: 

 Developer contributions 
 
Costs are £100,000 per 
annum for 5 years (£500,000 
total) with onsite delivery of 
bus stops. 

DCC 
 
Bus operators 

Improvements are required to the bus service 
to ensure that there is an appropriate public 
transport service which links new development 
and the rail station to the town centre and other 
key destinations. This will minimise any 
increase in traffic in the town.   

Playing pitches Enhancements to / additional 
provision of playing pitches 

Financial contributions 
 
Funding sources: 

 Developer contributions 

WDBC 
 
Developer 

The provision of new housing in Tavistock will 
increase demand for both rugby and football, 
based on existing team generation rates (see 
2014 Playing Pitch Strategy for increased 
demand forecasts). 

There is a requirement for 1 senior, 2-3 junior 
pitches and 2 mini pitches for football, drainage 
across pitches for football and rugby, a new 
secure site and additional pitch for the rugby 
club. An additional cricket pitch (or community 
access to existing pitch), and a new sand filled 
hockey pitch with community access are 
required. 

There are various methods of achieving the 
requirements, including improvements to 
drainage at existing pitches, negotiating secure 
community access to existing school/college 
sites, and creation of new pitches and facilities.   

The 2015 West Devon Playing Pitch Strategy 
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details the issues, and sets out options and key 
priorities/ infrastructure items ((this document is 
available on the Council’s website at 
www.westdevon.gov.uk/evidencebase).  

 
Table 7: Desirable Infrastructure - Tavistock 

Infrastructure Item What is required? On-site provision / financial 
contributions and funding 
sources 

Lead delivery 
organisation 

Additional comments 

Library provision Modernisation of facilities 
within Tavistock Library 

Financial contributions 
 
Funding sources 

 Developer contributions 

 DCC 
 
£52,500 

DCC Library strategy approved by DCC Cabinet in 
October 2014 seeks to meet changing 
demands and enhance sustainability of libraries 
by increased support from community. Access 
control systems and self-service enable longer 
opening hours to meet increased demands and 
more flexible use of the building. 

Health and Social 
Care Facility 

A new health and social care 
facility as a replacement to 
the existing hospital.  

Financial contributions 
 
Funding sources 

 Developer contributions 

 NHS 

NHS England A potential site has been identified within Core 
Strategy allocation SP23B at Plymouth Road 
(to be replaced by Our Plan Policy OP8). Any 
applications for development on this site should 
support and not prejudice the delivery of this 
facility where the need and funding has been 
identified. 

Extra care provision A fifty bed Extra Care 
Housing Scheme 

Financial contributions 
 
Funding sources: 

 Developer contributions 

 DCC 

 Homes and 
Communities Agency 

 NHS  
 
Costs are estimated around 
£6-8m  

WDBC, DCC, 
registered 
providers 

A Devon-Wide Commissioning Strategy for 
Extra Care Housing was approved in 2010; 
which includes a detailed needs analysis that 
demonstrates the need for a 50 bed flat extra 
care housing scheme within Tavistock. This 
type of provision will be vital in supporting the 
needs of the new and existing population. 

New Household 
Waste Recycling 

To accommodate waste from 
increased number of homes, 

Financial contributions / On-
site 

DCC Existing Tavistock site is already overburdened 
and traffic queues from site towards the main 

http://www.westdevon.gov.uk/evidencebase
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Centre and allow for extra traffic  
Funding sources: 

 Developer contributions 
 
Cost is estimated around £3 
million 

road.  
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8. Hatherleigh 
 

These tables are informed by the Hatherleigh Community Plan (2013). 
 
Table 8: Critical Infrastructure – Hatherleigh 

 

Infrastructure Item What is required? On-site provision / financial 
contributions and funding 
sources 

Lead delivery 
organisation 

Additional comments 

Retention of 
Market  

 

Retention of Market to include:  

 2 x buildings  

 Provision for stalls  

 Fur & feather sale 
provision  

 

On-site provision as part of 
comprehensive redevelopment 
of the Market site 

Developer This is identified as a “Significant priority” in 
the Hatherleigh Community Plan (2013) to 
support the continued operation of the market 
in a way that has historically evolved.    

To provide the opportunity to support 
sustainable local practices  
To allow a space to remain as a unique 
community meeting arena.  

Market Car 
Parking 
 

Opportunities for sufficient 
parking for traders and visitors 
as part of the redevelopment 
of the market site.   

On-site provision as part of 
comprehensive redevelopment 
of the Market site 

Developer Sufficient parking for traders and visitors is 
required to support the continuing success of 
the market.  Flexible opportunities can be 
explored.   

Riverside Walk 
and informal open 
space 

A suitable riverside walk and 
informal open space to fill an 
existing gap in provision.  

On-site provision as part of 
comprehensive redevelopment 
of the Market site 

Developer As part of the open space requirements of 
the Market redevelopment. 

 

Table 9: Desirable Infrastructure - Hatherleigh 

Infrastructure Item What is required? On-site provision / financial 
contributions and funding 
sources 

Lead 
organisation 

Additional comments 

Cycle Racks Appropriate cycle storage at 
the Market site and other 
appropriate locations in the 
Town to promote and support 
cycling for local residents and 

Financial contributions 
 
Funding sources: 

 Developer 

DCC  
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to promote tourism.  

Fitness facility A small fitness/gym facility to 
fill an existing gap in provision.  

Financial contributions 
 
Funding sources: 

 Developer 

 Community fundraising 

Hatherleigh 
Town Council 

 

Footbridge over 
A386 or other 
improved crossing 
facility 

A pedestrian and cycle bridge 
over the A386 to provide a 
safe link over the bypass and 
to improve the connectivity 
between the different areas of 
the town.  

Financial contributions 
 
Funding sources: 

 Developer 

 Community fundraising 

Hatherleigh 
Town Council 

Across the A386 between the market site and 
Moor View/Littlewood Meadow estate.  

Nursery Provision Suitable nursery provision to 
fill an existing gap in provision. 

Financial contributions 
 
Funding sources: 

 Developer 

 Community fundraising 

Hatherleigh 
Town Council 

Potential to explore opportunity for co-location 
at Community Centre. 

New building for 
Hatherleigh 
Community 
Church (formerly 
the Vine)  
 

A facility dedicated to the 
functions of the Community 
Church.  

On-site provision/financial 
contributions 
 
Funding sources: 

 Hatherleigh Community 
Church 

Hatherleigh 
Community 
Church 

The Church does not currently have a 
building dedicated to their functions.  
Potential to explore opportunity for co-location 
at Community Centre or through a purpose built 
facility on the Market Site.  

Hard standing 
Area  
 

A multifunctional hard standing 
area to fill an existing gap in 
provision.  

On-site provision 
 
Funding sources: 

 Developer 

 Community fundraising 

Hatherleigh 
Town Council 

This could be incorporated as part of the 
open space requirements of new 
development.  

Pedestrian route 
to sports field 

A safe, accessible and 
attractive walkway to the 
sports field to address 
concerns over the speed of 
traffic adjacent to existing 
footpath.  

Financial contributions 
 
Funding sources: 

 Local funding  

Hatherleigh 
Town Council 

Explore the possibility of a route following the 
brook.  
 

Multi-use skate 
ramp 

A modern multi-use skate 
ramp to support the needs of 
different ages and abilities for 

Financial contributions 
 
Funding sources: 

Hatherleigh 
Town Council 
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wheeled equipment.   Developer contributions 

 Community fundraising 

 Funding bodies 
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9. Local Centres and Main Villages 
 
Table 10: Servicing and Utilities - Local Centres and Main Villages 

Infrastructure Item Settlement What is required? On-site 
provision / 
financial 
contributions 

Lead delivery 
organisation 

Additional comments 

Sewage treatment 
and water resource 
facilities  

Bere Alston 
Hatherleigh 
 
Buckland 
Monachorum 
and Crapstone 
 
 

Sewage treatment 
works will have 
capacity. 
 
The sewer network 
will require 
evaluation 
dependent upon site 
location. 

Costs to be 
identified through 
the evaluation 
process.  
 
SWW will fund 
through the 
business planning 
process and 
appropriate 
contributions may 
be required from 
the developer(s).   

South West Water  

Lifton 
North Tawton 
 
Bridestowe 
Exbourne 
Highampton 
Lamerton 
Lewdown 
Milton Abbot 
Northlew 
Spreyton 

The sewage 
treatment works only 
has capacity for the 
existing 
commitments. 
Development beyond 
this will require 
evaluation. 
 
The sewer network 
will require 
evaluation 
dependent upon site 
location. 

Costs to be 
identified through 
the evaluation 
process.  
 
SWW will fund 
through the 
business planning 
process and 
appropriate 
contributions may 
be required from 
the developer(s).   

South West Water  

Energy supply All On-site provision of 
new cables and/or 

On-site Western Power 
Distribution 
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pipe work 
connections to local 
energy supply. 
 
Diversion or under-
grounding of less 
strategic electricity 
circuits. 
 
Retention of strategic 
electricity circuits.  

 
Wales and West 
Utilities 
 
Other energy 
supply companies 
as required 

Telecommunications 
(High speed 
broadband and 
telephone) 

All Suitable cabling and 
ducting to the 
nearest public 
highway that is 
capable of 
connecting to the 
telecommunication 
infrastructure and 
accepting fibre optic 
cabling for 
broadband.  

On-site provision 
of fibres, ducting 
and cabling and 
connections to the 
local interchange.  

WDBC 
 
DCC 
 
Telecommunication 
Operators 

 

Waste disposal and 
recycling facilities 

All  On-site WDBC 
 

Guidance is available on the Council’s website at 

http://wdbcweb.swdevon.lan/article/3862/Pre-
Application-Service 

Sustainable Urban 
Drainage Systems 
(SUDS) 

All Appropriate 
measures to deal 
with drainage 

On-site WDBC  

Highways 
infrastructure 

All Highways standard 
access, internal road 
and pavement 
requirements.  
 
Localised highway 
improvements on the 
A390 / A386 corridor 

Off-site/Onsite Developer 
 
DCC 

 

Walking and cycling All Attractive, safe, On-site Developer In addition to pedestrian and cycle access to on-

http://wdbcweb.swdevon.lan/article/3862/Pre-Application-Service
http://wdbcweb.swdevon.lan/article/3862/Pre-Application-Service
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routes secure and easy 
walking and cycle 
routes throughout the 
site, linking to the 
local Public Rights of 
Way and cycle 
network where 
possible. 

 
DCC 

site play areas and green infrastructure, any on-
site walking and cycling routes should link to 
existing local Public Rights of way and cycle 
network to enable access to the wider 
countryside where possible.  

Landscaping and 
informal open space 
provision 

All On-site provision 
Off-site contributions 

On-site Developer Major developments may offer opportunity for 
incorporation of accessible natural spaces within 
the site. These spaces are expected to be 
accessible to all, and provide multiple benefits for 
wildlife, informal recreation, landscaping  and 
may offer other community benefits (e.g. 
orchards). In general left-over spaces that lack a 
clear use will be avoided.  
 
Where accessible natural spaces exist nearby, 
then off-site contributions may be sought to 
improve the standard of such spaces, and to 
secure access from new development to the 
spaces. (See 2015 West Devon Open Space, 
Sport and Recreation Study for more 
information). 

Allotments All Provision of 
allotments 

On/off site Developer In accordance with quantity and quality standards 
detailed in the 2015 West Devon Open Space, 
Sport and Recreation Study. New allotments will 
be sought in relation to new development and in 
areas of high demand e.g. where there is a long 
waiting list for allotments. 

Play areas All Provision of new play 
areas on-site  
 
Contributions to 
enhancing existing 
off-site play areas 

On/Off site Developer In accordance with quality and quantity standards 
detailed in the 2015 West Devon Open Space, 
Sport and Recreation Study. It should be noted 
that small developments that might typically have 
incorporated small play areas containing limited 
pieces of equipment within a fenced area are the 
best way to stimulate children’s imagination and 
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free play – accordingly the Council may seek off-
site contributions to enhance existing local play 
areas in such cases. 

Playing Pitches All Contributions to 
improving/new 
playing pitch and 
outdoor sports 
provisions 

Off-site Developer  In accordance with requirements of 2015 West 
Devon Open Space, Sport and Recreation Study 

 
Table 11: Critical Infrastructure - Local Centres and Main Villages 

Infrastructure Item What is required? On-site provision / financial 
contributions and funding 
sources 

Lead delivery 
organisation 

Additional comments 

On-going delivery 
of Primary Care 
services 
(North Tawton) 

Continuing delivery of GP 
Primary Care provision in the 
town for the long term. 

Financial contributions NHS England 
 

The current GP practice is ceasing to operate 
in the town from April 2015.  A short term 1 
year contract has been agreed with Bow 
Surgery to take over the running of the 
practice.  This will allow continuing care 
provision as well as giving sufficient time to 
tender for a long term provider and to 
consider the options about the location of a 
GP Practice/Medical Centre.  The existing 
building requires some improvements to meet 
required standards.  There is a community 
aspiration to explore other site options for a 
comprehensive medical centre to serve the 
town and its hinterland.   

Primary healthcare 
provision (to meet 
the needs of the 
increase in local 
population) 

Appropriate contributions to 
meet the needs of the 
increase in local population 

Financial contributions 
 
Funding sources: 

 Developer contributions 

NHS England Early engagement with the NHS will be 
required to understand whether contributions 
are required from new development proposals.   

Enhancement of 
Bere Alston Primary 
School 

Minimal capacity available at 
Bere Alston Primary School.  
Planned development 
requirement of 50 new 

Financial contributions 
 
Funding sources: 

 Developer contributions  

DCC Based on planned development requirement of 
50 homes minus existing surplus capacity 
available at school at current time. 
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dwellings equates to 12.5 
primary places. 

 
£50,000  

Enhancement of 
Hatherleigh Primary 
School 

Development will need to 
contribute towards additional 
primary school land and/or 
facilities.  

Financial contributions 
 
Funding sources: 

 Developer contributions  
 

£100,000 

DCC 
 
Hatherleigh 
Primary School 

Primary School site is not capable of expansion 
and land adjacent to the school site would have 
to be secured (H45 reserved from previous 
Local Plan). 

Enhancement of 
Lifton Primary 
School and 
Launceston College 
education provision 

Development will need to 
contribute towards additional 
primary school land and/or 
facilities.   
 
Cornwall Council has 
indicated s106 funding would 
be required to support 
additional places at 
Launceston College. 

Financial contributions  
 
£50,000 (Primary) 
 
£250,000 (Secondary) 
 
Funding sources: 

 Developer contributions  
 

 

DCC 
 
CC 

 

Enhancement of 
North Tawton 
Primary School 

Contribution towards 
additional primary 
infrastructure.   

Financial contributions 
 
Funding sources: 

 Developer contributions  
 

£150,000 
 
New primary school site. 

DCC 
 
North Tawton 
Primary School 

School site is constrained and therefore there 
needs to be consideration for a new school site. 
However, relocation of the school will require 
significant external resources for which there is 
currently no funding stream.  

Enhancement of 
Bridestowe Primary 
School 

Contributions towards minor 
enhancements at Bridestowe 
Primary. 

Financial contributions 
 
Funding sources: 

 Developer contributions 
 
£85,000 plus land. 

DCC No capacity at Bridestowe Primary School and 
school is not capable of expansion on its 
current site.  Potential to secure additional land 
to be investigated.  

Enhancement of 
Lew Trenchard 
Primary School 

Contribution towards 
additional primary 
infrastructure.   

Financial contributions 
 
Funding sources: 

 Developer contributions  
 

DCC Funds will support school’s plan to provide 
integrated early years/primary provision. 
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£100,000 

Enhancements to 
secondary 
education provision 
in Okehampton 
(Okehampton 
College) 

Pupils from proposed 
development at Hatherleigh, 
North Tawton, Bridestowe, 
Exbourne, Lewdown and 
Northlew will feed into 
Okehampton College for 
secondary education. 

Financial contributions 
 
Funding sources: 

 Developer contributions 

 DCC 
 

Overall costs are estimated 
around £400,000 

DCC 
 
Okehampton 
College 

It is likely that additional capacity will be 
required at Okehampton College from about 
2017/18.  This additional capacity can be 
achieved within the current college site.  
 

School Transport 
costs for transport 
pupils to 
Okehampton 
College 

Pupils from proposed 
development at Exbourne, 
Hatherleigh, North Tawton, 
Northlew, Bridestowe, 
Lewdown and Spreyton will 
require free school transport 
to Okehampton College due 
to distance. 

Financial contributions 
 
Funding sources: 

 Developer contributions 
 
Costs to be confirmed 

DCC Based on current route costs 

School Transport 
costs for 
transporting pupils 
to Tavistock College 

Pupils from proposed 
development at Bere Alston, 
Crapstone and Buckland 
Monachorum, Lamerton and 
Milton Abbot will require free 
school transport to Tavistock 
College due to distance 

Financial contributions 
 
Funding sources: 

 Developer contributions 
 
Costs to be confirmed 

DCC Based on current route costs 

School Transport 
costs for 
transporting pupils 
to Launceston 
College from Lifton 

Pupils from planned 
development at Lifton will 
require free school transport 
to designated secondary 
school, Launceston College 

Financial contributions 
 
Funding sources: 

 Developer contributions 
 
Costs to be confirmed 

DCC Based on current route costs 

Cycling and Multi 
Use Trail network 
improvements 

Completion of missing links 
in West Devon’s rural cycle 
and trail network, including 
elements of the West 
Country Way and the Devon 
Coast to Coast 

Financial contributions 
 

 Growth Deal bid 

 DfT if grant funding 
opportunities arise 

DCC Investment in Devon’s leisure routes and 
trails secures transitional economic and 
health benefits in rural Devon. The network 
provides connections between villages and 
towns and helps to provide access to the 
countryside. 
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Table 12 - School Analysis carried out by Devon County Council 

 * Calculation based on net capacity of school at August 2014 and forecasted number on roll for Spring 2017. Includes allowance for pupils 

generated by permitted unimplemented development. 
 

 Table 13: Water Quality 

  

Bere Alston Bere Alston sits within the catchment area for the River Tamar. The water quality in this catchment area is being monitored, 
particularly in relation to shell fisheries and/or levels of phosphorous and nitrates. If any development is proposed, early 
discussions with the Environment Agency will be required to look at ways to overcome any negative impact. 

Hatherleigh Hatherleigh sits within the catchment area for the Northlew Stream. The water quality in this catchment area is being 
monitored, particularly in relation to shell fisheries and/or levels of phosphorous and nitrates. If any development is proposed, 
early discussions with the Environment Agency will be required to look at ways to overcome any negative impact. 

North Tawton North Tawton sits within the catchment area for the River Taw. The water quality in this catchment area is being monitored, 
particularly in relation to shell fisheries and/or levels of phosphorous and nitrates. If any development is proposed, early 
discussions with the Environment Agency will be required to look at ways to overcome any negative impact. 

Lewdown and 
Thrushelton 

Lewdown sits within the catchment area for the River Tamar. The water quality in this catchment area is being monitored, 
particularly in relation to shell fisheries and/or levels of phosphorous and nitrates. If any development is proposed, early 
discussions with the Environment Agency will be required to look at ways to overcome any negative impact. 

Northlew Northlew sits within the catchment area for the Northlew Stream. The water quality in this catchment area is being monitored, 
particularly in relation to shell fisheries and/or levels of phosphorous and nitrates. If any development is proposed, early 
discussions with the Environment Agency will be required to look at ways to overcome any negative impact. 

 

Schools showing sufficient capacity to cater for ‘WD Our Plan’ proposed development levels* 

Primary Secondary 

St Andrew’s Buckland Monachorum (Crapstone) Tavistock College 

Exbourne  Holsworthy College 

Highampton  Queen Elizabeth College 

Lamerton   

Milton Abbot   

Northlew and Ashbury   

Spreyton  


