

LDF Timetable	2004												2005												2006												2007												2008											
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
Prepare the LDF Evidence Base.	Prepare & Engage																																																											
Area studies for:- Devonport Millbay /Stonehouse City centre /University Sutton Harbour /Hoe East End /E.Gateway Plymstock Quarry Northern Plymouth Conservation Areas																																																												
Topic based studies:- Greenscape Assessment Urban Capacity Study Housing Needs Study Urban Growth Study Employment Land Study Shopping Study Design Strategy Waste Strategic Flood Risk																																																												
Other studies: Report of Survey, & Community Planning Studies update																																																												
Topic based study:- Minerals																																																												
Area studies for:- Barne Barton North Prospect Honicknowle Emesettle Efford (To provide a basis for considering the need for further Area Action Plans)																																																												
Scope & Timetable (LDS)	Prepare & Engage																																																											
Statement of Community Involvement	Prepare & Engage																																																											
Sustainability Appraisal Strategic Environmental Assessment	Ongoing assessment of the LDF's Strategy & Policies with key reporting stages.																																																											
Core Strategy	Prepare & Engage																																																											
Criteria Based Policies	Prepare & Engage																																																											
Proposals for sites	Prepare & Engage																																																											
Waste LDD	Prepare & Engage																																																											
Proposals Map (city wide)	R																																																											
North Plymstock Minerals LDD	Prepare & Engage																																																											
Devonport	Prepare & Engage																																																											
Millbay (Stonehouse)	Prepare & Engage																																																											
Derriford /Seaton /Southway	Prepare & Engage																																																											
Central Park	Prepare & Engage																																																											
City Centre /University	Prepare & Engage																																																											
East End / E.Gateway	Prepare & Engage																																																											
Hoe	Prepare & Engage																																																											
Sutton Harbour	Prepare & Engage																																																											
SPD Planning Obligations / Affordable Housing	Prepare & Engage																																																											
SPD Design Strategies	Prepare & Engage																																																											
Monitoring Report	Publish																																																											

Other Relevant Plans

- Regional Housing Strategy
- S.Hams Preferred Options Stage
- PCC LTP2
- S.Hams Submit Core Strategy
- Regional submit Spatial Strategy
- S.Hams Submit Sherford AAP
- Devon CC submit Waste Strategy

KEY

- P** Prepare & Engage: Involvement of Stakeholder & Community in preparing the different elements of LDF.
- C** Consult: Consultation period on draft LDF document. (Non Statutory)
- S** Submit: Publication of LDF document for consultation purposes
- I** Issues/options: Publication of Issues/Options report for consultation purposes.
- R** Representations: Regulation 25. Consultation period on Issue/Options report.
- A** Adopt: Regulation 26. Publication of Preferred Option report for consultation purposes
- E** Examination: Regulation 27. 6wk consultation on Preferred Option(s) report + consideration of representations made
- M** Monitor: Regulation 28. Submit DPD to Sec. of State. Regulation 48. Submit AMR To Sec. of State
- R** Review: Regulation 29/32 6wk statutory period to make representations. + Publication of representations received.
- A** Adopt: Examination - pre-meeting. - Independent examination of DPDs - Preparation of Inspector's report
- R** Review: Adoption of LDF document
- R** Review: Annual Review reporting process.
- R** Review: Revise Proposal Map as each DPD is adopted.

This timetable has been adjusted (from the version submitted to Government Office) as a result of liaison with the Planning Inspectorate concerning potential Enquiry dates.