

Site	Priority	Time	Sports	Action	Partners	Lead	Other Notes	Status	Spring Progress Report	Summer Progress Report	Autumn Progress Report
General actions											
Secure a collaborative approach to delivering the Plan.	1		All	Steering Group to deliver the Plan by way of a partnership approach with all members of the group having responsibility to ensure that the strategic policies are achieved.	All partners	PCC	PCC to organise meetings and coordinate this group.	In progress			
Embrace the Plan in the Joint Local Plan	1		All	Steering Group members to engage in discussion in order to deliver the Strategic Policies relating to playing pitches in the Joint Local Plan	All partners	PCC		In progress			
Climate Change Emergency	1		All	Steering Group to discuss the impact of climate change on sport, the ways in which all members are adapting to it and how this can be improved.	All partners	Steering Group	www.plymouth.gov.uk/climateemergency	In progress	The third Climate Emergency Action Plan (CEAP) and Corporate Carbon Reduction Plan (CCRP) for 2022, were adopted by Full Council on 24 January 2022. A progress update on the 2021 plans was presented to the Growth, Infrastructure and Legislative Change Overview Committee on 23 February 2022. The new plans are being implemented and we are monitoring progress for the first quarter. Work will begin shortly on the development of the action plans for 2023.	Progress updates on the third Climate Emergency Action Plan (CEAP) and Corporate Carbon Reduction Plan (CCRP) for 2022 were presented to the Growth and Infrastructure Overview Committee on 23 June 2022. An annual report on City emissions has been published on our website and is available here https://www.plymouth.gov.uk/environmentandpollution/climateemergency/climateemergencyactionplan/climateemergencyactionplan2022	
Reducing physical inactivity	1		All	PCC to continue ongoing work with the Public Health team, Active Devon and parkrun in order to ensure that an active life is made easy and accessible for all.	All partners	PCC		In progress	Active Devon have produced an Active to Thrive Strategic Plan. The draft Plan has been developed collaboratively with partners for implementation across the whole sports, leisure and physical activity system. The Active Through Football Programme is running at Honiclowe, Whitagh, Stonehouse and Devonport and work with social prescribers, schools and LiveWell is taking place in order to gain further participation.	For the FF, Plymouth is in the Top 40% of a combined deprivation and inactivity rank. The FF are looking to invest 50% of the available funding in this Top 40%.	FF - are looking for any project that progresses to put Community Engagement at the heart of the project inception to help drive the facility design and shape the outcomes to meet the needs of the local community. Getting more people active is a key outcome.
Cooperative Playing Pitch Action Plan Funding	1		All	Steering Group to identify funding opportunities to support the delivery of Plan policies.	All partners	Argyle Community Trust		In progress	Plymouth City Council have successfully completed most of their pitch assessments for the Football Foundation Local Authority Grass Pitch Improvement Programme. Further data collation work required before a full programme rollout later in 2022. PCC have also been shortlisted for the Football Foundation Playzones programme which aims to provide multi sport MUGAs based on community need across the City.	Initial Playzones EOI submission in partnership with PAFC ACT has been successful. Meeting on 13th September has been arranged with FF to narrow the focus for community engagement	Meeting with FF has taken place with the steering group. Funding and shortlist of sites still to be confirmed.
Sport England playing pitch calculator	1		All	Investigate the use of the new Sport England playing pitch calculator in order to deliver the Plan	All partners	Steering Group		Complete			
Investigate classification of playing pitches in order to consider options for maintenance budgets	1		Rugby, Football	PCC, FA & RFU to investigate the classification of playing pitches according to their use in order to utilise the maintenance budget more effectively.	PCC, FA, RFU	PCC	PCC to begin investigation and work with FA, RFU etc. as necessary.	In progress			
Equipment bank investment	1		All	Invest in an equipment bank for PCC Street Services in order to keep enhanced pitches to the expected standard in line with the LFFP action	PCC, FA			In progress			
MOD engagement	1		Football, Hockey, Rugby	Following initial consultation by the City Council with the MOD, NGBs to continue to engage with the MOD to discuss spare capacity for community use.	FA/RFU/EH	FA/EH	FA and EH to continue discussions with MOD.	In progress			
Provision of further rugby, football, cricket and hockey facilities in the City	1		Hockey, Football, Rugby, Cricket	Steering Group to explore opportunities for further AGP provision within the City. Steering Group to explore sites where additional football and rugby grass pitches can be provided to meet calculated additional needs.	EH/FA/RFU/PCC	EH/FA/RFU	Hockey: this is a major priority. Football: There are underused/unused sites that could be marked out with additional football pitches as the need arises, with accompanying facilities. Rugby: existing key club grounds are already marked out to capacity. Ideally, adjacent ground should be secured next to an existing club.	In progress		3G FFPs progressing at Stoke Damerel and MAP. Recent pre-app consultation for Stoke Damerel.	Sherford: Work on the access to the hockey pitch is under way and should be completed by late October. Pitch will be available for use by the first couple of weeks in November. The cricket pavilion still requires planning approval but will be available for use in summer 2024. RFU: Concept conversations underway within the city around increasing Rugby 3G provision and would welcome the opportunity to form/reform the 'working group' FF - MAP and Stoke Damerel are progressing - updates can be given if required. MAP is at the detailed design phase with Community Engagement and Stoke Damerel is still at high level design and community engagement
Monitor the demand for the non core sports (American football, Baseball, Lacrosse, Rounders)	2		American Football, Baseball, Lacrosse, Rounders	Monitor the demand for all non core sports and provide pitches and facilities in Central Park for play when required.	PCC, Sport England	PCC/SE					
Investigate potential asset transfer for other sites	2		All	All members to suggest potential sites that could be considered for asset transfers.	PCC, clubs and NGBs	PCC and NGBs		In progress	Expression of interest has been received from Plympton Victoria RFC re Plympton St Marys pavilion.	Enquired with Plymstock CC and Plympton CC regarding interest levels in potential long term lease agreements or asset transfer - await response	
Co-operation between Plymouth City Council, neighbouring local authorities, and other relevant partners in addressing 'cross-border' issues and opportunities.	2		All	Establish a cross-border pitch working group, or else include that function fully within the existing Steering Group, by including representatives from South Hams and West Devon. The focus of this working group should be to identify projects and sites of mutual development to neighbouring local authorities in terms of meeting local needs, and to determine a mechanism for the appropriate apportionment of developer contributions. The working group might also consider representation from Cornwall, given the (potential) use of facilities in Plymouth and Cornwall by teams from either authority area.	PCC, neighbouring local authorities	PCC		In progress			FF - hybrid/bridge College 3G is being well used - the smaller old 3G at the school is also being well used and by a number of teams for the Plymouth area - this highlights a still unmet demand and provides good evidence for the 3G projects in development
Address community use of education or privately owned facilities	2		All	Develop a partnership with Educational institutions to facilitate robust community use agreements. Develop strategic relationships with facility owners (such as Marjon, MOD etc.) to ensure facilities within the city are accessible to community clubs. Steering group to identify opportunities to facilitate greater community use of facilities and appoint representatives to engage with relevant stakeholders (such as the Plymouth Association of Primary Heads PAPH and Plymouth Association of Secondary Heads PASH)	PCC/EH/FA/RFU/SE Education establishments, local clubs	Steering Group	This will be on-going programme of engagement that builds upon the work of the 'access to schools' project	In progress			Tamar: Saracens RFC exploring the potential to relocate to Marjons University following the development of The Parkway by Plymouth Argyle FC
Address risks of education institutions ceasing to provide community use of facilities	2		All	Steering group to identify 'at risk' sites, key barriers and priorities for engagement. Relevant NGBs to lead discussions with educational institutions.	PCC/EH/FA/RFU/SE	Steering Group	This is linked to the project above	In progress			
Participation monitor for all new facilities	2		All	Participation monitor to be carried out at all new facilities to measure the increase in use at the site	PCC, NGBs	PCC		In progress			

Site	Priority	Time	Sports	Action	Partners	Lead	Other Notes	Status	Spring Progress Report	Summer Progress Report	Autumn Progress Report
Site-specific Actions - Priority List 45 years											
Central Park Community Sports Hub	1	2017-2020	Football, Rugby, Cricket	On the site of current bowling pavilion, the hub will complement the current bowling greens as well as the refurbished sports plateau by adding changing rooms, accessible toilets and storage facilities; opening up the park to a wider range of sports	PCC, FA, ECB, RFU	PCC	Improvements to this site are deemed a high priority by both the County FA and Plymouth City Council, as well as the Devon County Cricket Board	complete	Enhanced pitch maintenance has been completed on the Sports Plateau and CSH pitch		The Devon Junior Minor League have appointed 5 local teams to use the three junior football pitches. Plymouth Fijian Rugby Club have begun their season, utilising the rugby pitch on the plateau as their home residence whilst benefiting from the Hubs changing and social facilities. Since the start of the new term, Plymouth University's student union sports club are regular users of the grass sports pitches, where sports such as Lacrosse, Ultimate Frisbee, American Football, Jiu Jitsu, Rounders and Flag Football are played both recreationally and competitively on a regular basis. In addition, there are a number of community groups who use the CSH building on a regular basis.
Staddiscombe Playing Fields - Phase III	1		Football, Rugby	Potential future phase 3 may involve upgrading the current changing room facility	PCC, UOP, FA, RFU, SE	PCC	The Plymouth University Clubs suggest they would like to field an additional 1x adult male, and 1x adult female teams.	In progress	User group meeting planned post the football season to discuss access and general site improvements		Quotes have been obtained for a container, improved drainage at the entrance and a disabled access path.
Manadon Sports and Community Hub	1	2018-2020	Football, Cricket	The Manadon Sports Hub includes a Football Association-standard third generation (3G) artificial playing pitch, together with new floodlights and security fencing, two new junior grass football pitches, a new artificial cricket wicket and eight grass wickets, a two-story pavilion with a permanent office for the trust, a four changing room complex, a training room and a multi-purpose room and improvements to the car park and entrance.	PCC, Argyle Community Trust, ECB, FA	ECB, FA, Argyle Community Trust	Argyle Community Trust have taken on the lease under a community asset transfer arrangement, along with responsibility for ongoing maintenance and day-to-day operations.	complete			ECB have carried out a pitch inspection on site. FF - Good practice clip produced by the FF on the Multi-Sport outcomes delivered at this site.
Peverell Park	1		Football, Cricket	Explore prospects for re-instating this site for community sports use.	FA, ECB, PCC	FA, ECB	The site has been allocated for cricket in the Joint Local Plan	No progress	Feasibility study has been carried out by STRL. Concerns raised over the amount of levelling works required.		Possible location for a pitch up and play cricket facility or perhaps a community use nets facility - possible pitch location for city based 3rd XI teams. Further exploration needed
Deiganey Field (Plymouth College)	2		Football, Cricket	In conjunction with Plymouth College, examine the scope for converting part of this site to form junior football pitches for community use along with securing community use of the cricket square	FA, ECB, Plymouth College	FA, ECB	Representatives of Plymouth College have indicated a willingness in the College to increase community use of facilities at this site.	No progress			No update from ECB
Marjon clubhouse	2		Hockey	Clubhouse options are being investigated, to construct near to double AGP site, as access to current changing facilities are in the main leisure centre building	Marjon EH	Marjon		In progress	On hold for the moment whilst the campus development strategy is progressed.		Still on hold
Higher Efford Changing Rooms	1	2020-2021	Football	Changing rooms to be delivered in order to accompany the recently enhanced football pitches	PCC, FA, Local Leagues	PCC	Project to involve the demolition of the current building and provision of a new modular building	complete	The changing rooms are now open and Drake FC are using the facility.		
Bond Street Changing Rooms	1	2019-2021	Football	FA compliant changing rooms to be delivered in order to accompany the newly delivered pitches that form the 'Southway Community Football Hub'	PCC, FA, Local Leagues	PCC		In progress	PCC Youth Services are organising community consultation to ascertain what is required at the 'Southway Wellbeing Hub' in addition to the changing rooms		Condition report has been received for the Southway Community Centre. Regular meetings taking place internally in PCC to discuss the delivery of the changing rooms as part of a Family Wellbeing Hub.
Bond Street Pitch 1 mitigation	1	2019-2020	Football	Due to the inderivability of pitch 1 at Bond Street (U14 sized pitch), this pitch needs to be delivered at Staddiscombe Playing Fields	PCC, SE, FA, Local Leagues	PCC		complete			Hunter FC will use this pitch shortly, once the goal posts are installed on site.
Weston Mill	1	2019-2021	Football / Rugby	The site is allocated in the JLP for 're provision and enhancement of sports facilities on site with new football stons as enabling development'	PCC, FA, Local Leagues	PCC		In progress			Moving slowly forward - steep rise in construction costs an issue for the developer.
Prince Rock Playing Field (mitigation at Staddiscombe)	1	2019-2021	Football	As the site was sold for development, the junior pitch is to be mitigated for on the lower plateau at Staddiscombe.	PCC, FA, Local Leagues	PCC		In progress			Moving slowly forward - steep rise in construction costs an issue for the developer.
Horsham Playing Fields	1	2019-2021	Rugby / Football	Improved drainage on all pitches and training area. Investigate the potential for floodlighting on to two further adult pitches (if compliant with PCC planning conditions).	RFU, FA/FF, PCC, Local Clubs	RFU, FA/FF PCC	Growth potential is four junior teams and one adult team	In progress	Rugby club have proactively funded and completed drainage works to all adult size pitches on site. New floodlights to 2 x adult pitches remains a priority action to improve capacity on site in line with club growth.	No progress however remains a priority site for the RFU	No progress however remains a priority site for the RFU
King George V Playing Fields	1	2019-2021	Rugby	Redevelop existing changing room facilities to make them RFU compliant and add clubhouse facility. Investigate the potential for floodlighting to one if not two pitches enabling training and match play (if compliant with PCC planning conditions). Improve the quality of maintenance and drainage across all pitches to 'good' quality.	RFU, PCC, Local Clubs	RFU, PCC	Growth potential at this site is five junior teams	In progress	Enhanced pitch maintenance to be carried out in May.	OPM RFC, in partnership with PCC and RFU, have completed EOI for Multi Sport Natural Turf Pitch Improvement Fund. If successful, club will make full application August 2022.	Planning application has been submitted for the floodlights / containers. Quote obtained for a new electricity connection to the floodlights. RFU OPM RFC, in partnership with PCC and RFU, have completed EOI for Multi Sport Natural Turf Pitch Improvement Fund. If successful, club will make full application Nov 2022.
Stonehouse Creek	2	2019-2021	Rugby	Pitch drainage on all pitches. Pitch maintenance enhancement. Extension of changing room provision to cater for current demand. Investigate the potential for floodlighting on all pitches at this site (if compliant with PCC planning conditions).	RFU, PCC, Local Clubs	RFU, PCC	Growth potential of junior participants at both Stonehouse Sharks and Devonport Services RFC.	No progress	No progress however remains a priority site for the RFU	No progress however remains a priority site for the RFU	No progress however remains a priority site for the RFU
King George V Playing Fields	1	2019-2021	Rugby	Investigate Asset Transfer or long-term lease to OPM RFC to enhance external investment opportunities.	RFU, PCC, Local Clubs	RFU, PCC	Growth potential at this site is five junior teams	In progress	Lease and SLA are making good progress	The RFU remain fully supportive of this project. Lease and SLA continue to progress. Car park improvement works and lamp installations have been completed on site.	Lease and SLA continue to progress. OPM RFC are currently reviewing the SLA
Stonehouse Creek	2	2019-2021	Rugby	Investigate Asset Transfer or long-term lease to Devonport High School Old Boys RFC to enhance external investment opportunities. The maintenance and drainage on each site must be improved to 'good' quality.	RFU, PCC, Local Clubs	RFU, PCC	Growth potential of junior participants at both Stonehouse Sharks and Devonport Services RFC.	No progress	No progress however remains a priority site for the RFU	No progress however remains a priority site for the RFU	No progress however remains a priority site for the RFU
Marsh Mills/St. Boniface's	1	2019-2021	Football	If the site were to become securely available for community use for at least the medium term future, the potential for installing floodlighting at this site (subject to the PCC's planning conditions being met).	FA, PCC, Local Clubs	FA, PCC		No progress		Football no longer played at the site due to owner raising costs	
Plympton St Mary's Recreation Ground	2	2021-2022	Rugby Football	At present the rugby club have an annual pay and play arrangement with PCC. Formal discussions for the long term use are required to protect the club to ensure its sustainable, enabling them to work with the community to develop the playing base.	RFU, FA, PCC, Local Clubs	RFU, PCC		In progress	Letter has been received by PCC L&P team from Plympton Victoria RFC re a CAT of Plympton St Marys pavilion.	The RFU remain fully supportive of this project	The RFU remain fully supportive of this project
Dean Cross	1	2019-2021	Cricket	Investigate Asset Transfer or long-term lease to Plymstock CC to enhance external investment opportunities.	PCC, ECB, Local Clubs	ECB, PCC	Site includes Foresters' Field	No progress			Raised with Plymstock CC to determine interest level for potential asset transfer or long term lease. FF - The ECB question to Plymstock CC would also have to include the football club on site that is linked to the overarching body that runs the site.
Harewood Park	1	2019-2021	Cricket	Investigate Asset Transfer or long-term lease to Plympton CCs to enhance external investment opportunities.	PCC, ECB, Local Clubs	ECB, PCC		No progress			Plympton CC benefits from a reasonable length of term in their lease from the City Council. Its worth of note that the club are investing in enhancing the cricket pavilion with a mix of their own funds and support from the ECB/EWCT. Regional Pitch Adviser has been to site and completed a pitch report. Raised with Plympton CC to determine interest level for potential asset transfer or long term lease. ECB have carried out a pitch inspection on site.

Site	Priority	Time	Sports	Action	Partners	Lead	Other Notes	Status	Spring Progress Report	Summer Progress Report	Autumn Progress Report
MOD (site unspecified)	2	2019-2021	Rugby	Develop strategic relationship with the MOD to ensure its World Rugby compliant AGP is accessible to community clubs throughout the season	MOD, RFU	RFU		No progress			
Marjon	2	2019-2021	Rugby	Develop strategic relationship with Marjon to ensure its World Rugby compliant AGP is accessible to community clubs throughout the season	Marjon RFU	RFU		No progress	Still part of the plan when a new pitch is built in 2024.		New 4G rugby pitch to be installed in 2025 at Marjon. RFU Develop strategic relationship with Marjon to ensure its World Rugby compliant AGP and natural turf pitches are accessible to community clubs for floodlit training and matchplay which would require sports lighting, FF - Current planning application to install ground source heat probes on the playing field - requirement for the pitches to be reinstated.
Woolwell	1	2020-2021	All	PCC to work with NGB's, Sport England and SHWD to ascertain the 'best mix' of playing pitches at the new Woolwell development	PCC, FA, RFU, EH, SE, SHWD	PCC		In progress	Meeting held on site in February to discuss future improvements on existing facilities and new provision with proposed S106 funding.		Developer is very resistant to any offsite S106 contributions as highlighted in the SHWD PPS. They reference the JLP having 'local standards' for ODSR and that having a local PPS policy is not compliant to being part of the adopted planning standards.
Central Park	2	2020-2022	Football	In line with the Central Park Masterplan and following the feasibility study by STRL, PCC to investigate the enhancement of further football pitches at Central Park.	FA, PCC	PCC		No progress			Central Park phase 3 - pitch enhancement options to be discussed
Brickfields	1	2020-2022	Football, rugby, hockey	Improvements to be made on site across all sports in line with the Masterplan	PCC, FA, RFU, EH	PCC		No progress			
Plymouth Civil Service & Roberough	2	2020-2022	Cricket	Investment required at the facility for 2nd team cricket - potential for joint project with SHWD	PCC, ECB, SHWD	ECB		No progress		Sect 106 funding available through SHWD - Surveys being conducted for ball stop netting and pavilion refurbishment - waiting for quotes - working in conjunction with Roberough Playing Field Trust	Local Trust and clubs are confirming plans, costings are being developed and S106 application forms being completed
Deans Cross	2	2020-2022	Cricket	Pavilion requires refurbishment / upgrade	PCC, ECB	ECB		No progress			ECB County Grant application received from Plymouth CC to improve disabled access and include disabled toilet facilities within the pavilion - this will be supported by Devon Cricket Board. Work expected to be completed during the winter in time for next cricket season FF: potential for a requirement for small grants funding from the FF towards this as it is a shared used pavilion with Football and Cricket.
Tothill Park (Enclosure)	1	2021-2022	Football	Support for Mount Gould FC - facility improvement / lease.	FA, PCC	FA	Club are looking to progress into National League - changing provision will need to be improved to meet ground grading criteria	In progress			
Eiburton Villa Football Club	2	2021-2023	Football	Refurbishment of changing rooms and improve grass pitches	FA, PCC	FA	Improvement to Haye Road facility - increase in participation due to new population at Sherford	No progress		Can apply for the FF Grass Pitch Maintenance Fund once PF report has been received	
Parkway Sports & Social Club	1	2021-2022	Football	Improve grass pitches	Club, FA	FA	New grass pitches have been self funded but will require support moving forward	No progress		Investment from FF towards pitch improvements, currently in Yr 2 of 6 of funding	RFU Working with Plymouth Argyle football club to support suitable relocation of Tamor Smeets RFC. FF - The site is being purchased by PAFC and the displaced football and rugby users are in discussions on the options available to move to with PAFC
Trevenage Gardens	1	2021-2022	Football	Enhanced grass pitch project - DJM League would like to take management of grass pitches	DJM League, FA	FA					
Tor Bridge High School	1	2021-2022	Football	AGP will need to be resurfaced in the next 2/3 years.	School, FA	FA	Unsure of sinking fund availability for surface				There is a wish for the DJM to take out a long term interest in this site and improve it School plan to resurface
Plymstock School	2	2021-2023	Football	Resurface of AGP	School, FA	FA	Should be financed internally by Academy Trust	complete		Resurface complete	
Stoke Damerel Community College	1	2021-2022	Football	Investigate feasibility of 11v11 3G at Stoke Damerel CC.	FA, PCC	FA		In progress	On going work with school to agree best position of 3G facility to support retention of grass space	Pre-app has been completed successfully with the other NGBs - community engagement now to begin.	Pre-app has been completed successfully with the other NGBs - community engagement now to begin.
Marine Academy	1	2021-2022	Football	New 9V9 3G facility required	FA, PCC	FA	On a different area of land (old school building site) that the school previously were unsuccessful on, usage mainly made up of on site club (23 teams youth and adult) which would free up sports hall space for different sports	In progress	School is engaged with Football Foundation to undergo feasibility on site of potential 3G pitch	Community engagement taking place	FF - Detailed design now taking place
Hoskins Park	1	2021-2023	football	Changing Pavilion required	PCC, FA	FA	To support youth and adults teams on site, currently no facilities	In progress	Wessex cadets currently carrying out a desk feasibility study re a dual use facility for football and cadets use following a site visit earlier in the year. Once complete they will contact PCC re next steps.	Wessex cadets have withdrawn from this project	
Football - AGP I (site unspecified)	2	2019-2021	Football	Provide full-size, Football Association compliant AGP to service the residents of Plymouth.	PCC, FA, Schools etc.	FA, PCC	Potential for dual-use Football/Rugby facility. See AGP chapter for further information.	In progress	On going work with Stoke Damerel and Marine Academy Plymouth to deliver to 3G facilities in 2023	This is Stoke Damerel	This is Stoke Damerel
Football - AGP II (site unspecified)	2	2019-2021	Football	Provide full-size, Football Association compliant AGP to service the residents of Plymouth.	PCC, FA, Schools etc.	FA, PCC	See AGP chapter for further information.	In progress		This is MAP - although not full sized	This is MAP - although not full sized
Hockey - AGP I (site unspecified)	2	2019-2021	Hockey	Provide full-size, England Hockey compliant AGP in the north of Plymouth dependent on the outcome of	PCC, South Hams DC, EH, Schools etc.	EH, PCC	One or both of the pitches should form part of a two-pitch facility. See AGP chapter for further information.	In progress			
Rugby - AGP (site unspecified)	2	2019-2021	Rugby	A full-size, Rugby Football Union compliant AGP to be provided in the Plymouth City or adjacent area. This	PCC, South Hams DC, RFU, Schools etc.	RFU, PCC	Site broadly expected to be in the east of the city. See AGP chapter for further information.	No progress			A full size WR22 compliant 3G remains a potential solution to the current demand shortfall started within the PPS across the city. RFU continue to work with PCC, NGBs and other stakeholders to identify the most appropriate opportunity(s).
Site-specific Actions - Football Goal Posts - Short Term Actions <3 years											
All Saints Academy	2	2019-2021	Football	Investigate the benefit of installing x2 mobile youth 9v9 goal posts on this site.	PCC, FA/ FF, clubs etc.	FA/ FF, PCC	There would need to be an option to securely chain and lock the goals away. PCC would also have to mark out the appropriate size pitches to meet the usage demand.	No progress			DCFA - Successful application to the FF for the Grass Pitch Maintenance Fund for funding for the next 6 years
Brickfields Sports Centre	2	2019-2021	Football	Investigate the benefit of installing x2 mobile youth 11v11 goal posts on this site.	PCC, FA/ FF, clubs etc.	FA/ FF, PCC	There would need to be an option to securely chain and lock the goals away. PCC would also have to mark out the appropriate size pitches to meet the usage demand.	No progress			
Bull Point	2	2019-2021	Football	Investigate the benefit of installing x2 mobile youth 11v11 goal posts, x1 mobile youth 9v9 goal posts on this site.	PCC, FA/ FF, clubs etc.	FA/ FF, PCC	There would need to be an option to securely chain and lock the goals away. PCC would also have to mark out the appropriate size pitches to meet the usage demand.	No progress			
Chaucer Way	2	2019-2021	Football	Investigate the benefit of installing x1 mobile adult goal posts on this site.	PCC, FA/ FF, clubs etc.	FA/ FF, PCC	There would need to be an option to securely chain and lock the goals away. PCC would also have to mark out the appropriate size pitches to meet the usage demand.	No progress			DCFA - Concern on the standard of this facility, raised by clubs using the pitch

Site	Priority	Time	Sports	Action	Partners	Lead	Other Notes	Status	Spring Progress Report	Summer Progress Report	Autumn Progress Report
Coombe Dean Sports & Leisure	2	2019-2021	Football	Investigate the benefit of installing x1 mobile youth 11v11 goal posts on this site.	PCC, FA/ FF, clubs etc.	FA/ FF, PCC	There would need to be an option to securely chain and lock the goals away. PCC would also have to mark out the appropriate size pitches to meet the usage demand.	No progress			DCFA - Potential application to the FF Grass Pitch Maintenance Fund
Deans Cross	2	2019-2021	Football	Investigate the benefit of installing x1 mobile youth 11v11 goal posts on this site.	PCC, FA/ FF, clubs etc.	FA/ FF, PCC	There would need to be an option to securely chain and lock the goals away. PCC would also have to mark out the appropriate size pitches to meet the usage demand.	No progress			
Devonport Park	2	2019-2021	Football	Investigate the benefit of installing x2 mobile youth 11v11 goal posts on this site.	PCC, FA/ FF, clubs etc.	FA/ FF, PCC	There would need to be an option to securely chain and lock the goals away. PCC would also have to mark out the appropriate size pitches to meet the usage demand.	No progress			
Egguckland Community College	2	2019-2021	Football	Investigate the benefit of installing x2 mobile youth 11v11 goal posts on this site.	PCC, FA/ FF, clubs etc.	FA/ FF, PCC	There would need to be an option to securely chain and lock the goals away. PCC would also have to mark out the appropriate size pitches to meet the usage demand.	No progress			
Eburton Villa Football Club	2	2019-2021	Football	Investigate the benefit of installing x2 mobile youth 11v11 goal posts on this site.	PCC, FA/ FF, clubs etc.	FA/ FF, PCC	There would need to be an option to securely chain and lock the goals away. PCC would also have to mark out the appropriate size pitches to meet the usage demand.	No progress			DCFA - Potential application to the FF Grass Pitch Maintenance Fund
Foresters Field	2	2019-2021	Football	Investigate the benefit of installing x1 mobile youth 11v11 goal posts on this site.	PCC, FA/ FF, clubs etc.	FA/ FF, PCC	There would need to be an option to securely chain and lock the goals away. PCC would also have to mark out the appropriate size pitches to meet the usage demand.	No progress			
Hele's School	2	2019-2021	Football	Investigate the benefit of installing x1 mobile adult goal posts on this site.	PCC, FA/ FF, clubs etc.	FA/ FF, PCC	There would need to be an option to securely chain and lock the goals away. PCC would also have to mark out the appropriate size pitches to meet the usage demand.	No progress			
Lipson Community Sports & Arts Centre	2	2019-2021	Football	Investigate the benefit of installing x1 mobile adult goal posts on this site.	PCC, FA/ FF, clubs etc.	FA/ FF, PCC	There would need to be an option to securely chain and lock the goals away. PCC would also have to mark out the appropriate size pitches to meet the usage demand.	No progress			DCFA - Potential application to the FF Grass Pitch Maintenance Fund
Hoskins Park	2	2019-2021	Football	Investigate the benefit of installing x1 mobile youth 11v11 goal posts on this site.	PCC, FA/ FF, clubs etc.	FA/ FF, PCC	There would need to be an option to securely chain and lock the goals away. PCC would also have to mark out the appropriate size pitches to meet the usage demand.	No progress			
Manadon Playing Fields (Treveneague Gardens)	2	2019-2021	Football	Investigate the benefit of installing x1 mobile adult goal posts, x1 mobile youth 11v11 goal posts on this site.	PCC, FA/ FF, clubs etc.	FA/ FF, PCC	There would need to be an option to securely chain and lock the goals away. PCC would also have to mark out the appropriate size pitches to meet the usage demand.	No progress			
Marine Academy Plymouth	2	2019-2021	Football	Investigate the benefit of installing x1 mobile youth 11v11 goal posts on this site.	PCC, FA/ FF, clubs etc.	FA/ FF, PCC	There would need to be an option to securely chain and lock the goals away. PCC would also have to mark out the appropriate size pitches to meet the usage demand.	No progress			
Parkway Sports & Social Club	2	2019-2021	Football	Investigate the benefit of installing x1 mobile youth 11v11 goal posts on this site.	PCC, FA/ FF, clubs etc.	FA/ FF, PCC	There would need to be an option to securely chain and lock the goals away. PCC would also have to mark out the appropriate size pitches to meet the usage demand.	No progress			
Plymouth Parkway Football Club	2	2019-2021	Football	Investigate the benefit of installing x1 mobile youth 11v11 goal posts, x1 mobile youth 9v9 goal posts on this site.	PCC, FA/ FF, clubs etc.	FA/ FF, PCC	There would need to be an option to securely chain and lock the goals away. PCC would also have to mark out the appropriate size pitches to meet the usage demand.	No progress			
Plymouth St Mary's Recreation Ground	2	2019-2021	Football	Investigate the benefit of installing x1 mobile youth 11v11 goal posts, x1 mobile youth 9v9 goal posts on this site.	PCC, FA/ FF, clubs etc.	FA/ FF, PCC	There would need to be an option to securely chain and lock the goals away. PCC would also have to mark out the appropriate size pitches to meet the usage demand.	No progress			
Education sites at which secured community access should be negotiated											
Marine Academy Plymouth	1	2019-2020	Football	Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years	Site, Devon County Council, PCC, FA/FF	FA/ FF, PCC		No progress			
Tor Bridge Sports Centre	1	2019-2020	Football	Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years	Site, Devon County Council, PCC, FA/FF	FA/ FF, PCC		No progress			Better access required for 2 hour booking sessions for local cricket clubs to train pre season. ECB to meet with the school to hopefully find a solution to providing some access opportunities for local clubs.
Plymstock School Sports Centre	1	2019-2020	Football	Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years	Site, Devon County Council, PCC, FA/FF	FA/ FF, PCC		No progress			
Hooe Primary Academy	1	2019-2020	Football	Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years	Site, Devon County Council, PCC, FA/FF	FA/ FF, PCC		No progress			
Marjon Sport Centre	1	2019-2020	Football	Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years	Site, Devon County Council, PCC, FA/FF	FA/ FF, PCC		No progress			Pitches currently not accessible, fully replacing these this year.
St. Budeaux Foundation Junior School	1	2019-2020	Football	Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years	Site, Devon County Council, PCC, FA/FF	FA/ FF, PCC		In progress	Meeting on 26th April to agree the draft agreement		DCFA - Unsure if this site is still open for community use
Coombe Dean Sports & Leisure	1	2019-2020	Football	Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years	Site, Devon County Council, PCC, FA/FF	FA/ FF, PCC		No progress			
Plympton Community Sports Centre	1	2019-2020	Football	Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years	Site, Devon County Council, PCC, FA/FF	FA/ FF, PCC		No progress			
Plymouth College (both sites)	1	2019-2020	Football	Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years	Site, Devon County Council, PCC, FA/FF	FA/ FF, PCC		No progress			
Stoke Damerel Community College	1	2019-2020	Football	Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years	Site, Devon County Council, PCC, FA/FF	FA/ FF, PCC		No progress			
All Saints Academy	1	2019-2020	Football	Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years	Site, Devon County Council, PCC, FA/FF	FA/ FF, PCC		No progress			DCFA - Working with MAT and School on potential application to the Football Foundation to enhance grass pitches at site with YMCA All Saints
Lipson Community Sports & Arts Centre	1	2019-2020	Football	Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years	Site, Devon County Council, PCC, FA/FF	FA/ FF, PCC		No progress			
Weston Mill Community Primary School	1	2019-2020	Football	Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years	Site, Devon County Council, PCC, FA/FF	FA/ FF, PCC		No progress			
Glen Park Primary School	1	2019-2020	Football	Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years	Site, Devon County Council, PCC, FA/FF	FA/ FF, PCC		No progress			
Mary Deans C of E Primary School	1	2019-2020	Football	Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years	Site, Devon County Council, PCC, FA/FF	FA/ FF, PCC		No progress			
Hele's School	1	2019-2020	Football	Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years	Site, Devon County Council, PCC, FA/FF	FA/ FF, PCC		No progress			
Riverside Primary School	1	2019-2020	Football	Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years	Site, Devon County Council, PCC, FA/FF	FA/ FF, PCC		No progress			
Devonport High School For Boys	1	2019-2020	Football	Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years	Site, Devon County Council, PCC, FA/FF	FA/ FF, PCC		No progress			
Manadon Vale School	1	2019-2020	Football	Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years	Site, Devon County Council, PCC, FA/FF	FA/ FF, PCC		No progress			
Widewell Primary Academy	1	2019-2020	Football	Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years	Site, Devon County Council, PCC, FA/FF	FA/ FF, PCC		No progress			
Wood View Learning Community	1	2019-2020	Football	Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years	Site, Devon County Council, PCC, FA/FF	FA/ FF, PCC		No progress			