

| Site | Priority | Time | Sports | Action | Partners | Lead | Other Notes | Status | Spring Progress Report | Summer Progress Report |
|--|----------|-----------|--|---|--|----------------|--|-------------|--|--|
| General actions | | | | | | | | | | |
| Secure a collaborative approach to delivering the Plan. | 1 | | All | Steering Group to deliver the Plan by way of a partnership approach with all members of the group having responsibility to ensure that the strategic policies are achieved. | All partners | PCC | PCC to organise meetings and coordinate this group. | In progress | | |
| Embrace the Plan in the Joint Local Plan | 1 | | All | Steering Group members to engage in discussion in order to deliver the Strategic Policies relating to playing pitches in the Joint Local Plan | All partners | PCC | | In progress | | |
| Climate Change Emergency | 1 | | All | Steering Group to discuss the impact of climate change on sport, the ways in which all members are adapting to it and how this can be improved. | All partners | Steering Group | www.plymouth.gov.uk/climateemergency | In progress | Agenda item for the next Steering Group meeting. Links between sport and carbon neutrality by 2030 and the need for innovation to be discussed. | Action point from the Steering Group meeting: NGBs to send through information re carbon neutrality and sustainability |
| Reducing physical inactivity | 1 | | All | PCC to continue ongoing work with the Public Health team, Active Devon and parkrun in order to ensure that an active life is made easy and accessible for all. | All partners | PCC | | In progress | | |
| Cooperative Playing Pitch Action Plan Funding | 1 | | All | Steering Group to identify funding opportunities to support the delivery of Plan policies. | All partners | SE | | | Active Through Football. The initial consultation phase is now complete. Target demographic is adults aged 30-50 years. Feedback from the consultation showed that the social aspect of group exercise is very important to people. Venues for Year 1 identified in Whiteleigh, Honicknowle, Stonehouse and Devonport. | Active Through Football panel assessment decision due in July 21 |
| Sport England playing pitch calculator | 1 | | All | Investigate the use of the new Sport England playing pitch calculator in order to deliver the Plan | All partners | Steering Group | | In progress | | |
| Investigate classification of playing pitches in order to consider options for maintenance budgets | 1 | | Rugby, Football | PCC, FA & RFU to investigate the classification of playing pitches according to their use in order to utilise the maintenance budget more effectively. | PCC, FA, RFU | PCC | PCC to begin investigation and work with FA, RFU etc. as necessary. | In progress | | |
| Equipment bank investment | 1 | | All | Invest in an equipment bank for PCC Street Services in order to keep enhanced pitches to the expected standard in line with the LFFP action | PCC, FA | | | In progress | | |
| MOD engagement | 1 | | Football, Hockey, Rugby | Following initial consultation by the City Council with the MOD, NGBs to continue to engage with the MOD to discuss spare capacity for community use. | FA/RFU/EH | FA/EH | FA and EH to continue discussions with MOD. | In progress | Agenda item for the next Steering Group meeting | RFU to contact MOD contacts provided by Liz Slater. PCC to invite MOD to next Steering Group meeting |
| Provision of further rugby, football, cricket and hockey facilities in the City | 1 | | Hockey, Football, Rugby, Cricket | Steering Group to explore opportunities for further AGP provision within the City. Steering Group to explore sites where additional football and rugby grass pitches can be provided to meet calculated additional needs. | EH/FA/RFU/PCC | EH/FA/RFU | Hockey: this is a major priority. Football: There are underused/unused sites that could be marked out with additional football pitches as the need arises, with accompanying facilities. Rugby: existing key club grounds are already marked out to capacity. Ideally, adjacent ground should be secured next to an existing club. | In progress | | |
| Monitor the demand for the non core sports (American football, Baseball, Lacrosse, Rounders) | 2 | | American Football, Baseball, Lacrosse, | Monitor the demand for all non core sports and provide pitches and facilities in Central Park for play when required. | PCC, Sport England | PCC/SE | | | | |
| Investigate potential asset transfer for other sites | 2 | | All | All members to suggest potential sites that could be considered for asset transfers. | PCC, clubs and NGBs | PCC and NGBs | | In progress | The Shed was advertised on the Council website throughout March and only had two enquiries, neither of which came to anything. Therefore, we can proceed with Keyham Neighbourhood Watch post the election. | |
| Co-operation between Plymouth City Council, neighbouring local authorities, and other relevant partners in addressing 'cross-border' issues and opportunities. | 2 | | All | Establish a cross-border pitch sport working group, or else include that function fully within the existing Steering Group, by including representatives from South Hams and West Devon. The focus of this working group should be to identify projects and sites of mutual development to neighbouring local authorities in terms of meeting local needs, and to determine a mechanism for the appropriate apportionment of developer contributions. The working group might also consider representation from Cornwall, given the (potential) use of facilities in Plymouth and Cornwall by teams from either authority area. | PCC, neighbouring local authorities | PCC | | In progress | SHWD officers invited to the next Steering Group meeting to update on Woolwell | |
| Address community use of education or privately owned facilities | 2 | | All | Develop a partnership with Educational institutions to facilitate robust community use agreements. Develop strategic relationships with facility owners (such as Marjon, MOD etc.) to ensure facilities within the city are accessible to community clubs. Steering group to identify opportunities to facilitate greater community use of facilities and appoint representatives to engage with relevant stakeholders (such as the Plymouth Association of Primary Heads PAPH and Plymouth Association of Secondary Heads PASH) | PCC/EH/FA/RFU/SE Education establishments, local clubs | Steering Group | This will be on-going programme of engagement that builds upon the work of the 'access to schools' project | In progress | | |
| Address risks of education institutions ceasing to provide community use of facilities | 2 | | All | Steering group to identify 'at risk' sites, key barriers and priorities for engagement. Relevant NGB's to lead discussions with educational institutions. | PCC/EH/FA/RFU/SE | Steering Group | This is linked to the project above | In progress | | |
| Participation monitor for all new facilities | 2 | | All | Participation monitor to be carried out at all new facilities to measure the increase in use at the site | PCC, NGBs | PCC | | | | FF will capture annual monitoring data for funded sites. Mandon, Plymouth Academy, Eggbackland, Central park (Building). |
| Site-specific Actions - Priority List <5 years | | | | | | | | | | |
| Central Park Community Sports Hub | 1 | 2017-2020 | Football, Rugby, Cricket | On the site of current bowling pavilion, the hub will complement the current bowling greens as well as the refurbished sports plateau by adding changing rooms, accessible toilets and storage facilities; opening up the park to a wider range of sports | PCC, FA, ECB, RFU | PCC | Improvements to this site are deemed a high priority by both the County FA and Plymouth City Council, as well as the Devon County Cricket Board | In progress | Argle Community Trust have now taken on the lease for the building. They will engage new groups to the hub and the wider park and encourage a whole programme of physical and mental wellbeing activities for the local community. | |

| Site | Priority | Time | Sports | Action | Partners | Lead | Other Notes | Status | Spring Progress Report | Summer Progress Report |
|--|----------|-----------|-------------------------|---|--------------------------------------|---------------------------------|---|-------------|---|--|
| Staddiscombe Playing Fields - Phase III | 1 | | Football, Rugby | Potential future phase 3 may involve upgrading the current changing room facility | PCC, UOP, FA, RFU, SE | PCC | The Plymouth University Clubs suggest they would like to field an additional 1x adult male, and 1x adult female teams. | | Upgrade of outdoor loos being investigated | |
| Manadon Sports and Community Hub | 1 | 2018-2020 | Football, Cricket | The Manadon Sports Hub includes a Football Association-standard third generation (3G) artificial playing pitch, together with new floodlights and security fencing, two new junior grass football pitches, a new artificial cricket wicket and eight grass wickets, a two-story pavilion with a permanent office for the trust, a four changing room complex, a training room and a multi-purpose room and improvements to the car park and entrance. | PCC, Argyle Community Trust, ECB, FA | ECB, FA, Argyle Community Trust | Argyle Community Trust have taken on the lease under a community asset transfer arrangement, along with responsibility for ongoing maintenance and day-to-day operations. | In progress | Risk raised re cricket catch net 15.4.2021 | |
| Peeverell Park | 1 | | Football, Cricket | Explore prospects for re-instating this site for community sports use. | FA, ECB, PCC | FA, ECB | The site has been allocated for cricket in the Joint Local Plan | No progress | | |
| Delganey Field (Plymouth College) | 2 | | Football, Cricket | In conjunction with Plymouth College, examine the scope for converting part of this site to form junior football pitches for community use along with securing community use of the cricket square | FA, ECB, Plymouth College | FA, ECB | Representatives of Plymouth College have indicated a willingness in the College to increase community use of facilities at this site. | No progress | | |
| Marjon clubhouse | 2 | | Hockey | Clubhouse options are being investigated, to construct near to double AGP site, as access to current changing facilities are in the main leisure centre building | Marjon EH | Marjon | | In progress | | |
| Higher Efford Changing Rooms | 1 | 2020-2021 | Football | Changing rooms to be delivered in order to accompany the recently enhanced football pitches | PCC, FA, Local Leagues | PCC | Project to involve the demolition of the current building and provision of a new modular building | In progress | Building has been demolished. Groundworkers have started on site. New building due to be delivered in June. | New building now on site with groundworks to be completed in the next few weeks |
| Bond Street Changing Rooms | 1 | 2019-2021 | Football | FA compliant changing rooms to be delivered in order to accompany the newly delivered pitches that form the 'Southway Community Football Hub' | PCC, FA, Local Leagues | PCC | | In progress | Project paused due to funding issues. Strategic decision to be made on way forward. | Upgrade of a neighbouring community building rather than building a stand alone new build under discussion. |
| Bond Street Pitch 1 mitigation | 1 | 2019-2020 | Football | Due to the indivisibility of pitch 1 at Bond Street (U14 sized pitch), this pitch needs to be delivered at Staddiscombe Playing Fields | PCC, SE, FA, Local Leagues | PCC | | In progress | Site surveys to be carried out in April / May | Tender due out imminently for a pitch contractor |
| Weston Mill | 1 | 2019-2021 | Football / Rugby | The site is allocated in the JLP for 're provision and enhancement of sports facilities on site with new food retail store as enabling development' | PCC, FA, Local Leagues | PCC | | In progress | Still moving forward with the developer. Covid has caused further delays but anticipated that this project will proceed. Lease almost agreed for the new store. | |
| Prince Rock Playing Field (mitigation at Staddiscombe) | 1 | 2019-2021 | Football | As the site was sold for development, the junior pitch is to be mitigated for on the lower plateau at Staddiscombe. | PCC, FA, Local Leagues | PCC | | In progress | Still moving forward with the developer. Covid has caused further delays but anticipated that this project will proceed. | |
| Horsham Playing Fields | 1 | 2019-2021 | Rugby / Football | Improved drainage on all pitches and training area. Investigate the potential for floodlighting on to two further adult pitches (if compliant with PCC planning conditions). | RFU, FA/FF, PCC, Local Clubs | RFU, FA/FF, PCC | Growth potential is four junior teams and one adult team | In progress | | |
| King George V Playing Fields | 1 | 2019-2021 | Rugby | Redevelop existing changing room facilities to make them RFU compliant and add clubhouse facility. Investigate the potential for floodlighting to one if not two pitches enabling training and match play (if compliant with PCC planning conditions). Improve the quality of maintenance and drainage across all pitches to 'good' quality. | RFU, PCC, Local Clubs | RFU, PCC | Growth potential at this site is five junior teams | In progress | OPM RFC currently putting together a 'wish list' in order to utilise identified S106 funding. | |
| Stonehouse Creek | 2 | 2019-2021 | Rugby | Pitch drainage on all pitches. Pitch maintenance enhancement. Extension of changing room provision to cater for current demand. Investigate the potential for floodlighting on all pitches at this site (if compliant with PCC planning conditions). | RFU, PCC, Local Clubs | RFU, PCC | Growth potential of junior participants at both Stonehouse Sharks and Devonport Services RFC. | No progress | | |
| King George V Playing Fields | 1 | 2019-2021 | Rugby | Investigate Asset Transfer or long-term lease to OPM RFC to enhance external investment opportunities. | RFU, PCC, Local Clubs | RFU, PCC | Growth potential at this site is five junior teams | In progress | Meeting with PCC and OPM RFC took place on 13th April. Draft HoTs to be drawn up then a meeting with Clirs will take place post the election. | Site meeting to take place on 13th July with Clirs, PCC, OPM RFC and residents group. |
| Stonehouse Creek | 2 | 2019-2021 | Rugby | Investigate Asset Transfer or long-term lease to Devonport High School Old Boys RFC to enhance external investment opportunities. The maintenance and drainage on each site must be improved to 'good' quality. | RFU, PCC, Local Clubs | RFU, PCC | Growth potential of junior participants at both Stonehouse Sharks and Devonport Services RFC. | No progress | | |
| Marsh Mills/St. Boniface's | 1 | 2019-2021 | Football | If the site were to become securely available for community use for at least the medium term future, the potential for installing floodlighting at this site (subject to the PCC's planning conditions being met). | FA, PCC, Local Clubs | FA, PCC | | No progress | | Club are looking to apply to the Football Foundation new Grass Pitch Maintenance Fund |
| Plympton St. Mary's Recreation Ground | 2 | 2021-2022 | Rugby Football | At present the rugby club have an annual pay and play arrangement with PCC. Formal discussions for the long term use are required to protect the club to ensure its sustainable, enabling them to work with the community to develop the playing base. | RFU, FA, PCC, Local Clubs | RFU, PCC | | | Flood risk report to be carried out in order to ascertain what improvements could be carried out on site. | Meeting scheduled on 27th July with the EA to discuss Tory Brook works and natural drainage solutions |
| Dean Cross | 1 | 2019-2021 | Cricket | Investigate Asset Transfer or long-term lease to Plymstock CC to enhance external investment opportunities. | PCC, ECB, Local Clubs | ECB, PCC | Site includes Foresters' Field | No progress | | |
| Harewood Park | 1 | 2019-2021 | Cricket | Investigate Asset Transfer or long-term lease to Plymstock CCs to enhance external investment opportunities. | PCC, ECB, Local Clubs | ECB, PCC | | No progress | | |
| MOD (site unspecified) | 2 | 2019-2021 | Rugby | Develop strategic relationship with the MOD to ensure its World Rugby compliant AGP is accessible to community clubs throughout the season | MOD, RFU | RFU | | No progress | | |
| Marjon | 2 | 2019-2021 | Rugby | Develop strategic relationship with Marjon to ensure its World Rugby compliant AGP is accessible to community clubs throughout the season | Marjon RFU | RFU | | No progress | | |
| Woolwell | 1 | 2020-2021 | All | PCC to work with NGB's, Sport England and SHWD to ascertain the 'best mix' of playing pitches at the new Woolwell development | PCC, FA, RFU, EH, SE, SHWD | PCC | | In progress | | Lots of discussions have taken place with SHWD on this potential to provide a 9v9 3G as part of the sporting offer as well as new grass pitches and a new pavilion to serve both football and rugby - to be discussed further as a |
| Central Park | 2 | 2020-2022 | Football | In line with the Central Park Masterplan and following the feasibility study by STRL, PCC to investigate the enhancement of further football pitches at Central Park | FA, PCC | PCC | | No progress | SUDS project to include upgrade of Barn Park pitches | |
| Brickfields | 1 | 2020-2022 | Football, rugby, hockey | Improvements to be made on site across all sports in line with the Masterplan | PCC, FA, RFU, EH | PCC | | No progress | | |
| Plymouth Civil Service & Roborough | 2 | 2020-2022 | Cricket | Investment required at the facility for 2nd team cricket - potential for joint project with SHWD | PCC, ECB, SHWD | ECB | | No progress | | |
| Deans Cross | 2 | 2020-2022 | Cricket | Pavilion requires refurbishment / upgrade | PCC, ECB | ECB | | No progress | | |

| Site | Priority | Time | Sports | Action | Partners | Lead | Other Notes | Status | Spring Progress Report | Summer Progress Report |
|--|----------|-----------|----------|--|---------------------------------------|-------------|--|-------------|---|--|
| Tothill Park (Enclosure) | 1 | 2021-2022 | Football | Support for Mount Gould FC - facility improvement / lease. | FA, PCC | FA | Club are looking to progress into National League - changing provision will need to be improved to meet ground grading criteria | In progress | Mount Gould FC due to have changing room improvements approved by PCC Facilities Management | Mount Gould currently require external storage (container) potential funding available to support this |
| Elburton Villa Football Club | 2 | 2021-2023 | Football | Refurbishment of changing rooms and improve grass pitches | FA, PCC | FA | Improvement to Haye Road facility - increase in participation due to new population at Sherford | No progress | | |
| Parkway Sports & Social Club | 1 | 2021-2022 | Football | Improve grass pitches | Club, FA | FA | New grass pitches have been self funded but will require support moving forward | No progress | FA - Club are looking to apply to the Football Foundation new Grass Pitch Maintenance Fund | |
| Trevenague Gardens | 1 | 2021-2022 | Football | Enhanced grass pitch project - DJM League would like to take management of grass pitches | DJM League, FA | FA | | | FA - DJM League would like to take on lease for the ground and improve changing room provision | |
| Tor Bridge High School | 1 | 2021-2022 | Football | AGP will need to be resurfaced in the next 2/3 years. | School, FA | FA | Unsure of sinking fund availability for surface | | | |
| Plymstock School | 2 | 2021-2023 | Football | Resurface of AGP | School, FA | FA | Should be financed internally by Academy Trust | | FA - School are looking at a summer 2021 resurface project funded internally | |
| Stoke Damerel Community College | 1 | 2021-2022 | Football | Investigate feasibility of 11v11 3G at Stoke Damerel CC | FA, PCC | FA | | | FA - Discussions currently taking place with School for a new full size 3G facility that would meet the need for a 3G in the central part of the city | Discussion with PCC on a GIS map showing what is possible and what grass playing field would be left |
| Marine Academy | 1 | 2021-2022 | Football | New 9v9 3G facility required | FA, PCC | FA | On a different area of land (old school building site) that the school previously were unsuccessful on, usage mainly made up of on site club (23 teams youth and adult) which would free up sports hall space for different sports | | FA - School are currently undertaking ground investigation works on new area in the site for new 9v9 3G facility | Ground investigation work commissioned by MAP is being considered by the FF on the best to move forward. |
| Hoskins Park | 1 | 2021-2023 | football | Changing Pavilion required | PCC, FA | FA | To support youth and adults teams on site, currently no facilities | No progress | Changing room proposal from Wessex Cadets to be investigated | Site meeting to has taken place with positive results. Cadets to submit proposal to PCC. |
| Football - AGP I (site unspecified) | 2 | 2019-2021 | Football | Provide full-size, Football Association compliant AGP to service the residents of Plymouth. | PCC, FA, Schools etc. | FA, PCC | Potential for dual-use Football/Rugby facility. See AGP chapter for further information. | In progress | See Stoke Damerel Community College | See Stoke Damerel Community College |
| Football - AGP II (site unspecified) | 2 | 2019-2021 | Football | Provide full-size, Football Association compliant AGP to service the residents of Plymouth. | PCC, FA, Schools etc. | FA, PCC | See AGP chapter for further information. | In progress | See Marine Academy | See Marine Academy |
| Hockey - AGP I (site unspecified) | 2 | 2019-2021 | Hockey | Provide full-size, England Hockey compliant AGP in the north of Plymouth dependent on the outcome of Stone | PCC, South Hams DC, EH, Schools etc. | EH, PCC | One or both of the pitches should form part of a two-pitch facility. See AGP chapter for further information. | In progress | | |
| Rugby - AGP (site unspecified) | 2 | 2019-2021 | Rugby | A full-size, Rugby Football Union compliant AGP to be provided in the Plymouth City or adjacent area. This site | PCC, South Hams DC, RFU, Schools etc. | RFU, PCC | Site broadly expected to be in the east of the city. See AGP chapter for further information. | No progress | | |
| Site-specific Actions - Football Goal Posts -Short Term Actions <3 years | | | | | | | | | | |
| All Saints Academy | 2 | 2019-2021 | Football | Investigate the benefit of installing x2 mobile youth 9v9 goal posts on this site. | PCC, FA/ FF, clubs etc. | FA/ FF, PCC | There would need to be an option to securely chain and lock the goals away. PCC would also have to mark out the appropriate size pitches to meet the usage demand. | No progress | | |
| Brickfields Sports Centre | 2 | 2019-2021 | Football | Investigate the benefit of installing x2 mobile youth 11v11 goal posts on this site. | PCC, FA/ FF, clubs etc. | FA/ FF, PCC | There would need to be an option to securely chain and lock the goals away. PCC would also have to mark out the appropriate size pitches to meet the usage demand. | No progress | | |
| Bull Point | 2 | 2019-2021 | Football | Investigate the benefit of installing x2 mobile youth 11v11 goal posts, x1 mobile youth 9v9 goal posts on this site. | PCC, FA/ FF, clubs etc. | FA/ FF, PCC | There would need to be an option to securely chain and lock the goals away. PCC would also have to mark out the appropriate size pitches to meet the usage demand. | No progress | | |
| Chaucer Way | 2 | 2019-2021 | Football | Investigate the benefit of installing x1 mobile adult goal posts on this site. | PCC, FA/ FF, clubs etc. | FA/ FF, PCC | There would need to be an option to securely chain and lock the goals away. PCC would also have to mark out the appropriate size pitches to meet the usage demand. | No progress | | |
| Coombe Dean Sports & Leisure | 2 | 2019-2021 | Football | Investigate the benefit of installing x1 mobile youth 11v11 goal posts on this site. | PCC, FA/ FF, clubs etc. | FA/ FF, PCC | There would need to be an option to securely chain and lock the goals away. PCC would also have to mark out the appropriate size pitches to meet the usage demand. | No progress | | |
| Deans Cross | 2 | 2019-2021 | Football | Investigate the benefit of installing x1 mobile youth 11v11 goal posts on this site. | PCC, FA/ FF, clubs etc. | FA/ FF, PCC | There would need to be an option to securely chain and lock the goals away. PCC would also have to mark out the appropriate size pitches to meet the usage demand. | No progress | | |
| Devonport Park | 2 | 2019-2021 | Football | Investigate the benefit of installing x2 mobile youth 11v11 goal posts on this site. | PCC, FA/ FF, clubs etc. | FA/ FF, PCC | There would need to be an option to securely chain and lock the goals away. PCC would also have to mark out the appropriate size pitches to meet the usage demand. | No progress | | |
| Eggbuckland Community College | 2 | 2019-2021 | Football | Investigate the benefit of installing x2 mobile youth 11v11 goal posts on this site. | PCC, FA/ FF, clubs etc. | FA/ FF, PCC | There would need to be an option to securely chain and lock the goals away. PCC would also have to mark out the appropriate size pitches to meet the usage demand. | No progress | | |
| Elburton Villa Football Club | 2 | 2019-2021 | Football | Investigate the benefit of installing x2 mobile youth 11v11 goal posts on this site. | PCC, FA/ FF, clubs etc. | FA/ FF, PCC | There would need to be an option to securely chain and lock the goals away. PCC would also have to mark out the appropriate size pitches to meet the usage demand. | No progress | | |
| Foresters Field | 2 | 2019-2021 | Football | Investigate the benefit of installing x1 mobile youth 11v11 goal posts on this site. | PCC, FA/ FF, clubs etc. | FA/ FF, PCC | There would need to be an option to securely chain and lock the goals away. PCC would also have to mark out the appropriate size pitches to meet the usage demand. | No progress | | |
| Hele's School | 2 | 2019-2021 | Football | Investigate the benefit of installing x1 mobile adult goal posts on this site. | PCC, FA/ FF, clubs etc. | FA/ FF, PCC | There would need to be an option to securely chain and lock the goals away. PCC would also have to mark out the appropriate size pitches to meet the usage demand. | No progress | | |
| Lipson Community Sports & Arts Centre | 2 | 2019-2021 | Football | Investigate the benefit of installing x1 mobile adult goal posts on this site. | PCC, FA/ FF, clubs etc. | FA/ FF, PCC | There would need to be an option to securely chain and lock the goals away. PCC would also have to mark out the appropriate size pitches to meet the usage demand. | No progress | | |
| Hoskins Park | 2 | 2019-2021 | Football | Investigate the benefit of installing x1 mobile youth 11v11 goal posts on this site. | PCC, FA/ FF, clubs etc. | FA/ FF, PCC | There would need to be an option to securely chain and lock the goals away. PCC would also have to mark out the appropriate size pitches to meet the usage demand. | No progress | | |
| Manadon Playing Fields (Trevenague Gardens) | 2 | 2019-2021 | Football | Investigate the benefit of installing x1 mobile adult goal posts, x1 mobile youth 11v11 goal posts on this site. | PCC, FA/ FF, clubs etc. | FA/ FF, PCC | There would need to be an option to securely chain and lock the goals away. PCC would also have to mark out the appropriate size pitches to meet the usage demand. | No progress | | |
| Marine Academy Plymouth | 2 | 2019-2021 | Football | Investigate the benefit of installing x1 mobile youth 11v11 goal posts on this site. | PCC, FA/ FF, clubs etc. | FA/ FF, PCC | There would need to be an option to securely chain and lock the goals away. PCC would also have to mark out the appropriate size pitches to meet the usage demand. | No progress | | |
| Parkway Sports & Social Club | 2 | 2019-2021 | Football | Investigate the benefit of installing x1 mobile youth 11v11 goal posts on this site. | PCC, FA/ FF, clubs etc. | FA/ FF, PCC | There would need to be an option to securely chain and lock the goals away. PCC would also have to mark out the appropriate size pitches to meet the usage demand. | No progress | | |
| Plymouth Parkway Football Club | 2 | 2019-2021 | Football | Investigate the benefit of installing x1 mobile youth 11v11 goal posts, x1 mobile youth 9v9 goal posts on this site. | PCC, FA/ FF, clubs etc. | FA/ FF, PCC | There would need to be an option to securely chain and lock the goals away. PCC would also have to mark out the appropriate size pitches to meet the usage demand. | No progress | | |
| Plympton St Mary's Recreation Ground | 2 | 2019-2021 | Football | Investigate the benefit of installing x1 mobile youth 11v11 goal posts, x1 mobile youth 9v9 goal posts on this site. | PCC, FA/ FF, clubs etc. | FA/ FF, PCC | There would need to be an option to securely chain and lock the goals away. PCC would also have to mark out the appropriate size pitches to meet the | No progress | | |

PCC = Plymouth City Council; FA = Football Association;
RFU = Rugby Football Union; ECB = England and Wales Cricket Board;
EH = England Hockey; NGB = National Governing Body
SE = Sport England

| Site | Priority | Time | Sports | Action | Partners | Lead | Other Notes | Status | Spring Progress Report | Summer Progress Report |
|---|----------|-----------|----------|---|--|------------|-------------|-------------|------------------------|------------------------|
| Education sites at which secured community access should be negotiated | | | | | | | | | | |
| Marine Academy Plymouth | I | 2019-2020 | Football | Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years | Site, Devon County Council, PCC, FA/FF | FA/FF, PCC | | No progress | | |
| Tor Bridge Sports Centre | I | 2019-2020 | Football | Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years | Site, Devon County Council, PCC, FA/FF | FA/FF, PCC | | No progress | | |
| Plymstock School Sports Centre | I | 2019-2020 | Football | Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years | Site, Devon County Council, PCC, FA/FF | FA/FF, PCC | | No progress | | |
| Hooe Primary Academy | I | 2019-2020 | Football | Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years | Site, Devon County Council, PCC, FA/FF | FA/FF, PCC | | No progress | | |
| Marjon Sport Centre | I | 2019-2020 | Football | Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years | Site, Devon County Council, PCC, FA/FF | FA/FF, PCC | | No progress | | |
| St. Budeaux Foundation Junior School | I | 2019-2020 | Football | Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years | Site, Devon County Council, PCC, FA/FF | FA/FF, PCC | | No progress | | |
| Coombe Dean Sports & Leisure | I | 2019-2020 | Football | Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years | Site, Devon County Council, PCC, FA/FF | FA/FF, PCC | | No progress | | |
| Plympton Community Sports Centre | I | 2019-2020 | Football | Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years | Site, Devon County Council, PCC, FA/FF | FA/FF, PCC | | No progress | | |
| Plymouth College (both sites) | I | 2019-2020 | Football | Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years | Site, Devon County Council, PCC, FA/FF | FA/FF, PCC | | No progress | | |
| Stoke Damerel Community College | I | 2019-2020 | Football | Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years | Site, Devon County Council, PCC, FA/FF | FA/FF, PCC | | No progress | | |
| All Saints Academy | I | 2019-2020 | Football | Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years | Site, Devon County Council, PCC, FA/FF | FA/FF, PCC | | No progress | | |
| Lipson Community Sports & Arts Centre | I | 2019-2020 | Football | Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years | Site, Devon County Council, PCC, FA/FF | FA/FF, PCC | | No progress | | |
| Weston Mill Community Primary School | I | 2019-2020 | Football | Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years | Site, Devon County Council, PCC, FA/FF | FA/FF, PCC | | No progress | | |
| Glen Park Primary School | I | 2019-2020 | Football | Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years | Site, Devon County Council, PCC, FA/FF | FA/FF, PCC | | No progress | | |
| Mary Deans C Of E Primary School | I | 2019-2020 | Football | Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years | Site, Devon County Council, PCC, FA/FF | FA/FF, PCC | | No progress | | |
| Hele's School | I | 2019-2020 | Football | Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years | Site, Devon County Council, PCC, FA/FF | FA/FF, PCC | | No progress | | |
| Riverside Primary School | I | 2019-2020 | Football | Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years | Site, Devon County Council, PCC, FA/FF | FA/FF, PCC | | No progress | | |
| Devonport High School For Boys | I | 2019-2020 | Football | Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years | Site, Devon County Council, PCC, FA/FF | FA/FF, PCC | | No progress | | |
| Manadon Vale School | I | 2019-2020 | Football | Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years | Site, Devon County Council, PCC, FA/FF | FA/FF, PCC | | No progress | | |
| Widewell Primary Academy | I | 2019-2020 | Football | Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years | Site, Devon County Council, PCC, FA/FF | FA/FF, PCC | | No progress | | |
| Wood View Learning Community | I | 2019-2020 | Football | Investigate the possibility of securing community access to the sports pitches at this site over 5-10 years | Site, Devon County Council, PCC, FA/FF | FA/FF, PCC | | No progress | | |